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Introduction 

I. Introduction 

The organization of the second Annual Report of SARA activities is briefly ex

plained as follows: 

SARA activities fall under five main headings, which reflect the overall goals of 

the project in support of the USAID Africa Bureau's HHRAA (Health and Hu
man Resources Research and Analysis for Africa) initiative. An overview is of
fered on progress to date under each of these headings, and directions for the 
future are summarized. 

Activities that affect all HHRAAjSARA analytic areas-the development of 

strategic frameworks to guide research and analysis, African participation and 

collaboration with African institutions, and dissemination-will then be 

treated in some detail. 

SARA activities carried out from October 1993 to September 1994 in each ana
lytic area will then be summarized, with indications of what SARA hopes to 
accomplish in year three of the contract. Some lessons learned are offered in 

conclusion. 
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Overview 

II. Overview: SARA goals, progress to date, and 
directions for the future 

A. Assist HHRAA to improve processes for issues identifica
tion and for the development and implementation of its 
analytic agenda 

SARA's first task was to work with HHRAA staff to reach a consensus on the 

processes to be adopted for the implementation of HHRAA, including the 
issues identification process, the definition of the analytic agenda, and the 
management of agenda activities. Mter several rounds of discussion, a docu
ment which lays out these processes was produced in November 1993. 

SARA assisted HHRAA in the design and installation of a computerized man
agement information system for the monitoring of its activities. The system was 

finalized inJune and is now being implemented by HHRAA staff. 

SARA staff and consultants contributed to the development of nine strategic 
frameworks for research and analysis to guide the HHRAA analytic agenda, in 
the areas of health financing, nutrition, integrated management of the sick 
child, behavior change, population and family planning, safe motherhood, 
HIV / AIDS/STDs, basic education, and malaria. Development of these frame
works included many meetings and consultations, in both the United States 
and Mrica, to ensure the broadest possible input as well as field and Mrican 

participation in the process of issues identification and prioritization. 

The next step is to publish and disseminate the strategic frameworks, so that 
they can be of maximum use to USAID Missions, Mrican researchers and deci
sion makers, and other donor agencies. SARA will continue to look for ways to 
assist HHRAA to ensure the involvement of Mricans and USAID country and 

regional offices in updating the frameworks, incorporating new issues, as ap
propriate, and implementing the analytic agenda. Another area requiring at
tention is the systematic review and oversight by HHRAA of its analytic agenda 

items. SARA can be helpful here in organizing and participating in working 

groups for this purpose. 

B. Increase the use of research and information produced 
through HHRAA/SARA, as well as other information, on 
key areas identified in the strategic frameworks 

Owing, at least in part, to SARA efforts, increased attention is being paid in the 
development of HHRAA analytic agenda activities to defining the audience for 

2 

.. 
I 

I 
I 
I 
I 
I 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Overview 

the research findings being produced, as well as to the mechanisms envisaged 
for their dissemination. Similarly, the concept of dissemination has been 
widely discussed and has been broadened to take cognizance of the need for 

multiple and varied dissemination activities and for advocacy, if an effect on 

decisionmaking is to take place. To inform discussion on these issues, SARA 

prepared a conceptual framework which analyzes the use of knowledge in the 
policy development and implementation process. SARA has also assisted in 
developing plans to follow up and assess the impact of HHRAA activities-a 

process that should improve strategies for increasing the utilization of knowl
edge. 

SARA has supported several forums for the sharing of research findings with 

decision makers in Mrica, including a conference on Medical Barriers to Con

traceptive Use and the presentation of nutrition issues at a meeting of the Min

isters of Health from the East, Central, and Southern Mrican (ECSA) region .. 

Two more major meetings in Mrica, focusing on education and nutrition, have 
been planned and should take place in late 1994. 

SARA has also produced and disseminated several documents presenting re

search findings on key issues, including population issues (Mrican Population 

Advisory Council (APAC) documents and synthesis of National Academy of 

Sciences (NAS) findings), research on infant feeding practices in Mrica, a re
sume of the World Bank's document on "Better Health in Mrica", and so 
forth. 

Analysis of current and potential channels of information flow in Mrica is be
ing used to support dissemination by African regional institutions and net
works, including the Commonwealth Regional Health Community Secretariat 

for East, Central, and Southern Mrica (CRHCS), and the Educational Re
search Network for West and Central Mrica (ERNWACA). 

Much remains to be done in this area, particularly in the area of supporting 
African institutions to improve their capacities for effective dissemination and 
advocacy. Some specific activities will include the following: 

• Assistance from SARA to other HHRAA contractors to improve dissemi
nation, as products become available. This will require the expansion 
and maintenance of mailing lists. 

• Organization or support to agencies in Mrica for the organization of 
forums to discuss key issues. 

3 



Overview 

• Implementation of innovative dissemination and advocacy strategies, 
such as the use of World Net, strengthening and use of electronic con
nectivity, working with key journalists, country-level dissemination advo
cacy efforts, etc. 

• Identification (with African counterparts where possible) of key issues 

and documents requiring repackaging and/ or dissemination. 

c. Develop with several African institutions linkages that 
foster capacity building as well as producing quality 
research, analysis, and dissemination activities of regional 
significance. 

SARA has identified and established contact with a number of African institu
tions and networks with a regional focus or potential that can be partners in 

working towards HHRAA objectives. Subcontracts have been executed and 
joint technical work is underway with both the Center for Applied Research on 

Population and Development (CERPOD) and CRHCS. Sustained technical 
assistance for the institutional development of ERNWACA has been given, and 
some national institutions have been supported in organizing regional forums, 
including the Zimbabwe National Family Planning Council (ZNFPC), and 
Makerere University in Uganda. 

Work with African institutions is an area that SARA plans to develop more fully 
in the second half of the Project. This should include the following: 

• Deepening the relationships already established and, especially, sup
porting the institutions concerned to do better dissemination and ad

vocacy on key issues. 

• Identification of joint dissemination and advocacy activities to be car
ried out through professional associations and networks, and strength

ening of these organizations to fulfill their mandate in this domain. 

Potential partners that have already been identified include the Society 

of Mrican Gynecologists and Obstetricians (SAGO), the Mrican Asso
ciation for the Promotion of Adolescent Health (AAPAH) , the Medical 
Women's International Association (MWIA), the Union for Mrican 
Population Studies (UAPS) and the Mrican Educational Assessment 

Association (AEAA). 

• Technical support to some regional institutions and networks, such as 
the Public Health Training Institutions Network, and the regional nu
trition research institute in Francophone West Mrica (ORANA). 
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D. 

Overview 

Assess current research, analysis, and dissemination ac
tivities ongoing in the different sectors/areas of concern for 
HHRAA and implement activities for which SARA has a 
comparative advantage and which complement and build 
on the actions of other projects and donors. 

SARA has had continuing consultations and interactions with other USAID 

projects and donor agencies to identify areas of common concern and develop 
complementary activities. The process of developing the strategic frameworks 

for research and analysis entailed extensive review of ongoing activities, infor
mation gaps, and priorities in each area. This has led to the identification of 

activities for SARA implementation in several key fields, many of these are cur
rently under development, and include the following: 

• Nutrition (infant feeding monograph, workshop on use of nutrition
data and advocacy, streamlining of infant feeding research methodolo
gies, dissemination through CRHCS) 

• Reproductive health (research on the consequences of abortion, dis
semination through CRHCS) 

• Family planning and population (medical barriers to contraception 
regional meeting, research on adolescents and family planning in the 
Sahel, assistance to APAC dissemination activities) 

• mv / AIDS and STDs (publication of lessons learned in Mrica from the 
AIDSCOM Project, identification of key issues for STDs in Mrica) 

• Child Survival (Framework for the implementation of child survival 
programs in Mrica, guide for in-country preparation of integrated case 
management of the sick child, case study of integrated IEC efforts in 
Ghana) 

• Education (institutional development of ERNWACA, consultation 
process with Africans on improved educational assessment as a gateway 
to reform) 

• Health systems development (manual on indicators for decentralized 
planning, lessons learned paper on the role of NGOs (nongovernmen
tal organizations), associations, and umbrella projects) 

All the areas mentioned will require further work by SARA, since the needs for 

research and analysis are constantly evolving, and dissemination/advocacy 
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efforts must be iterative. SARA, through Morehouse School of Medicine and 

Tulane University, plans also to develop several activities in the area of STDs in 

Mrica, following the directions laid out by a consultative group on this subject 
organized by Morehouse in May. More specific future directions for each area 
may be found in the corresponding sections below. 

E. Develop, where appropriate, and promote the use of 
generic tools/instruments to improve the practice of 
programs in health and human resources. 

SARA has started work in collaboration with other projects and agencies on 
three program-related tools: a guide for the introduction of integrated case 
management of the sick child; a streamlined methodology to identify mes
sages/approaches for improving infant feeding practices; and a manual to 
guide the use of indicators for decentralized planning and monitoring. 

The next two years should see the completion and use of these guides and, 
possibly, the development of others, especially in the areas of STDs and 
reproductive health. 
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Development of Strategic Frameworks 

III. Activities affecting allllllRAA/SARA analytic areas 

A. Development of Strategic Frameworks for research, 
analysis, and dissemination 

The HHRAA project has supported activities to increase the use of research, 
analysis, and information in support of improved health, nutrition, education, 

and family planning strategies, policies, and programs in Mrica. AFR/SD/ 

HRD has encouraged an agenda-setting process more transparent and partici

patory, including strong field involvement. The main purpose of the process is 

to assure that the analytical activities funded under the HHRAA project are 

relevant and responsive to the needs of Mrican decision makers, USAID field 

staff, and other parties interested in development in Mrica. 

To strengthen the agenda-setting process, which involves procedures for iden
tifying, refining, and vetting ideas for analytical activities, SARA has assisted 
AFR/SD/HRD in organizing consultations with Mrican experts and institu
tions, USAID field missions, other USAID/W offices, other donor organiza

tions, nongovernmental organizations, and research organizations about the 

key issues and the information needs and gaps in health, population, nutri
tion, and education. A number of important analytical areas have been identi
fied: child survival, infectious and tropical diseases, basic education, 
population and family planning, safe motherhood and reproductive health, 

health financing, information dissemination. 

To guide selection of priority issues, SARA has supported AFR/SD/HRD in 
developing a strategic framework for each one of the important analytical ar
eas identified. The strategic frameworks provide the background and rationale 

fpr the choice of areas of concentration under the HHRAA project. The strate

gic frameworks distill the literature, tap expert opinion, and review lessons 

learned to identifY gaps in research, analysis, and information dissemination, 
and then, in light of USAID/ AFR's comparative advantage in each area, sug
gests key topics that merit attention and support. Nine strategic frameworks 
have been developed so far. 

Most of the frameworks are at the final stage of refining and vetting with Mri
can decision makers and USAID field staff. AFR/SD/HRD has used the draft 
strategic frameworks to guide the selection of activities for its 1994-1995 Ana
lytical Agenda. 

The impact of the completed strategic frameworks on decisionmaking for re
search agenda setting by AFR/SD /HRD and other institutions will be 

7 



African Participation 

evaluated by reviewing essential analytic documents and discussing with re
search managers about how relevant the strategic frameworks are in guiding 

their agenda setting. 

A brief summary on the process of developing each one of the strategic frame
works listed below will be discussed in Section IV, activities in HHRAA/SARA 

analytic areas. A strategic framework for analysis, research, and dissemination 

has been developed in the following areas: 

1. Basic Education 

2. Behavior Change and Maintenance for Child Survival 

3. Child Nutrition 

4. Health Financing and Sustainability 

5. HIV / AIDS, STDs, and TB 
6. Integrated case management of the sick child 

7. Malaria prevention and control 
8. Population and Family Planning 

9. Safe Motherhood and Reproductive Health 

A number of cross-cutting issues, such as human resource development for 

public health, planning and management of health systems, emerging health

related threats or complex humanitarian emergencies, institutional reform 
and development, and information dissemination are also being addressed, in 

addition to the above analytical areas, without a specific strategic framework. 
SARA plans to disseminate the completed strategic frameworks to targeted 
audiences among government authorities, program managers, researchers, 

donor agencies, and other development experts involved with social-sector 

development in Mrica. 

B. African participation and collaboration with African 
institutions 

In response to our contract's direction to assure "significant Mrican collabora

tion and participation in the R&A cycle, including planning and research 
implementation," SARA has striven to make the active presence of Mrican 

experts standard procedure in all phases of the project. We can illustrate the 

fullness of SARA's Mrican participation to date in the issues identification 
process in the List of Deliverables that is included as Appendix B. 

SARA has organized some meetings of our own, but to a large extent we have 

been opportunistic by taking advantage of meetings scheduled by others. What 

we have found is that there is no shortage of meetings and conferences in M
rica and for Mricans; we have used this abundant resource to identify specific 
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African Participation 

Mrican experts and ask for their input on issues identification and on review 
of draft strategic frameworks. The deliverables list shows the extent of our use 

of this strategy. 

The second year of SARA saw the establishment of working relationships be

tween several Mrican institutions that had been identified in year one and 
SARA team members. The purpose of the collaboration is either to encOllrage 
an Mrican institution to carry out parts of the HHRAA analytic agenda, or to 
strengthen an institution to enable it to carry out some more general functions 

(e.g., dissemination or advocacy) that are priorities for HHRAA. Indeed, col
laborative efforts often serve both purposes. In addition, technical linkages 
have usually been established between the institutions and SARA or other 

projects, allowing exchange of experiences for capacity building as well as 
quality control. 

Collaborative relationships have taken the following form this year with the 
institutions mentioned below: 

Mrican Educational Assessment Association (AEAA). The AEAA is sponsoring a 

Consultative Meeting, financed by SARA with contributions from some USAID 

Missions and other donor agencies, on improved education assessment as a 

gateway to the reform of basic education. Joanne Capper of AED has been the 
prime motor behind this activity. The purpose of the meeting, aside from shar
ing a vision of improved teaching and learning and the importance of testing 
in this context, is to identify needs for dissemination and professional develop
ment in these areas, as well as mechanisms to meet the needs, as expressed by 
the different country teams. 

The AEAA has not previously taken a leadership role in systematic dissemina
tion and upgrading of skills in educational assessment. The process should 
also encourage AEAA members to join more closely with those working in the 
related areas of curriculum development, textbooks, and teacher training in 
the context of ongoing country efforts to improve teaching and learning. 
SARA hopes to be involved in some of the dissemination activities that are 
identified at this Consultative Meeting. 

Mrican Population Action Committee (APAC). SARA, through PRB and 
Morehouse, continues to support APAC in its dissemination efforts, and is 
assisting the finalization of a status report on activities from 1991 to the 
present. SARA participates, along with HHRAA and OPTIONS Project staffs, in 
an informal working group that plans to refine and possibly support the AP AC 

Intensive Country Action Plan Process (ICAPP). 
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African Participation 

Center for Applied Research in Population and Development (CERPOD). A 

subcontract between AED and CERPOD was signed in April 1994, enabling 

CERPOD to carry out an analysis of the situation of adolescents vis-a.-vis family 

planning in the Sahel. This subject was chosen by CERPOD as being particu
larly relevant in the region at this time, and coincided with HHRAA priorities 
as identified in the strategic framework for population and family planning. 
The study has both a qualitative and a quantitative component. The qualitative 

component-focus groups and key informant interviews in three countries

has been carried out, with technical collaboration from Jane Bertrand and 
four graduate students from Tulane University. The quantitative analysis is 
presently underway, and the CERPOD Principal Investigator is working with 
DHS/Macro andJohns Hopkins University on refining the methodology. 
Rhonda Smith from PRB has taken the lead in orchestrating these collabora

tive arrangements. 

CERPOD had also expressed interest in working on the development of a 
manual and process to assist regional and district health authorities to use 
population-based indicators to improve planning and monitoring. With sup
port from REDSO/WCA and USAID/Mali, and approval from HHRAA, an 
amendment to the initial contract between AED and CERPOD is presently 
being finalized to allow SARA to fund the initial development and testing of 
the manual in Mali. CERPOD has found other sources (Canadian and Dutch) 
of funding to carry out the implementation of the process at periphery level in 
Mali, as well as in at least one other Sahelian country. 

Collaboration with CERPOD has been very fruitful so far, and SARA plans to 

continue working with the team there to support dissemination and advocacy 
efforts once the analysis on adolescents is complete and also, in a second 
phase, to consider support for other activities of interest to CERPOD and that 
falls within the HHRAA analytic agenda. 

Commonwealth Regional Health Community Secretariat for East, Central, and 
Southern Mrica (CRHCS). The Secretariat covers 13 countries, now including 
South Mrica, in the ECSA region, and is managed by the Ministers of Health 
from these countries, who meet on an annual basis. Other regular meetings 
include assemblies of the Permanent Secretaries, who make up the Advisory 
Board and prepare the agenda for the Ministers' meeting, an experts meeting 
which brings together heads of nutrition services, and a Chairpersons' meeting 
which groups the heads of departments at ECSA universities. These forums 
make CRHCS a particularly useful partner for dissemination and advocacy 
purposes. 
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African Participation 

A subcontract between AED and CRHCS was signed in May 1994, to enable 

CRHCS to carry out two main activities: a study on the consequences of abor

tion in the ECSA region, being carried out by the Stephen Kinoti-the Coordi

nator of the Reproductive Health Research Network-and a systematic 

dissemination and advocacy effort on key issues in the fields of nutrition and 

reproductive health. The latter activity will be spearheaded by Lawrence 
Gikaru, Assistant Coordinator for Dissemination, whose funding will be cov

ered by SARA for an initial period before being taken up by the Secretariat 

from its own budget-a decision ratified at the Ministers' meeting in late 1993. 
Catherine Siandwazi, the CRHCS Nutrition Coordinator, and Stephen Kinoti 

will be intimately involved in these activities. An initial assessment of dissemi

nation possibilities in the region identified a focal institution in each ECSA 

country with which the Secretariat will work to improve dissemination at na

tionallevel. 

Lynne Gaffikin and her team atJHPIEGO have worked closely with the Secre

tariat on the consequences-of-abortion study. They have also involved Janie 
Benson of IPAS-an organization with solid experience in this subject. AED, 

through the services of Judy Brace and Gail Kostinko, is working jointly with 

the dissemination/advocacy initiative. 

SARA has also collaborated with the Secretariat and Wellstart to plan the next 

Chairpersons' meeting, which is to have breastfeeding as its main theme. 

CRHCS is cosponsoring the workshop planned for late 1994 and organized by 
Makerere University (with SARA funding and support) on the analysis and 
interpretation of nutrition data and its utilization for advocacy. 

SARA plans to consolidate its relationship with the Secretariat in the second 
half of the project, focusing energies on the implementation of the dissemina

tion initiative, as well as developing and implementing activities to support the 
Nutrition Network. SARA would like to engage other USAlD projects and do
nors also in the network. Further opportunities for joint collaboration on re
search, analysis, and advocacy for reproductive health will also be explored. 

Education Research Network for West and Central Mrica (ERNW ACA). SARA, 

mainly in the person of AED consultantJean-Georges Dehasse, has worked 
steadily with ERNWACA since the appointment of the ERNWACA Regional 
Coordinator in Bamako in mid-1993. Although there is no subcontract with 
ERNW ACA, since the network does not yet have grantee status, SARA has par

ticipated actively in the financing and organization of several ERNWACA activi
ties (launching conference, meeting of researchers, dissemination activities) as 
well as providing ongoing assistance with institutional development issues 

11 
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(ERNWACA role and statutes, dissemination strategy, relationships with 
national networks, etc.). 

The Donors for African Education (DAE) Working Group on Capacity Build
ing for Policy and Research had ERNWACA and ERNESA, its counterpart in 
East and Southern Africa, as the main subject of its 1994 meeting. SARAjoined 

with Canada's IDRC and USAID's REDSO/WCA in encouraging other donors 

to give support to the networks. Some positive results have come from this, 

including a substantial contribution from the Dutch for dissemination activi
ties. 

SARA plans to continue its technical and financial support of ERNWACA, 
complementing the input from other agencies. SARA's comparative advantage 
here seems to be in general institutional development as well as dissemination 
and, we hope, some advocacy on key issues. ERNESA has also requested some 

SARA support in the area of dissemination. Follow-up of this will take place 
once ERNESA has established a full time secretariat in Botswana. 

Makerere University, Child Health Unit. SARA's support to Makerere for the 
organization of a regional workshop on the analysis and utilization of nutrition 
data is intended to be a small contribution to reinforcing the Child Health 
Unit's role as a Center of Excellence in the region. The workshop is also forg
ing some links between the Unit and CRHCS-cosponsor of the event. Ellen 

'Piwoz, SARA Focal Person for Nutrition and AED consultant, and Elizabeth 

Sommerfelt from DHS/Macro have collaborated in organizing the workshop. 

Follow-up activities should flow from the workshop. One may be an initiative to 
improve evaluation research linked to nutrition interventions in the region. 
Discussion of such an initiative has already started with Emory University, 
CRHCS, and nutritionists in the region. The Child Health Unit might play an 
important role by providing a university base for the initiative. 

Zimbabwe National Family Planning Council (ZNFPC). Through its ongoing 

relationship with ZNFPC, ]HPIEGO worked with the Council to convert a na
tional meeting on the medical barriers to contraception in Zimbabwe into a 
regional event to share experiences, disseminate technical updates, and plan 
to overcome constraints in several countries. ]HPIEGO is following up with 
each country to try to ascertain the influence that the meeting might have had 
on policy and practices. 
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c. Dissemination 

The dissemination activities carried out by SARA Dissemination Manager Judy 
Brace in 1994 were components of and support to the other analytic areas of 

HHRAA/SARA. In addition, SARA is addressing dissemination as a discrete 

area of analysis, in and of itself. This review, therefore, addresses the activities 

in each of these areas separately. 

A Dissemination Strategy 

As SARA began to research the field of the flow of information, its use, and 

availability in Mrica, it became evident that a careful review of the literature 

was in order. It also became clear that the "strategic framework" process was 
not suited to dissemination. Therefore, a "dissemination strategy" for 

HHRAA/SARA was the goal that was set. 

The background materials that SARA has generated, to provide sound ground
ing for such a strategy, currently include the following: 

• 

• 
• 

findings from a series of information-needs assessments conducted 

through questionnaires at international meetings on malaria, nutrition, 
education, and health-sector financing; 

the identification of 20 dissemination issues in the Mrican context; 

a comprehensive literature review: Research Information in Africa: Its 

Management, Use and Dissemination; 

• a major study, prepared by Robert Porter of SARA's subcontractor Por
ter/Novelli on Knowledge Utilization and the Process of Policy Formation: 

Towards a Framework for Africa; 

• a major review of the potential for use of new communications tech
nologies for dissemination: Profiles of Electronic Networking Initiatives in 

Africa. 

A draft strategy, based on the findings from these studies, as well as from 
SARA's focus on working with Mrican institutions for networking and dissemi
nation, is being circulated for comments. 

Mrican Dissemination Networks 

SARA took a major step in moving the focus of dissemination to Mrica this 

year. SARA dissemination consultant Gail Kostinko worked with the 
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ERNWACA Regional Coordinator to develop an approach and priorities for 

dissemination for this education network. 

As noted above, SARA signed a subcontract with CRHCS to assist them in 
strengthening their dissemination network for research being undertaken in 
the areas of reproductive health and nutrition. 

To identify institutions with dissemination capacity in seven of twelve CRHCS 
member countries, SARA and CRHCS sent two teams on assessment visits in 

July. The teams visited from two to four institutions in Botswana, Kenya, 
Malawi, Namibia, Tanzania, Zambia, and Zimbabwe. (An earlier visit had been 

made to Uganda.) Following the visits, the teams convened at CRHCS head
quarters to plan an approach and workplans for the selected dissemination 
centers. SARA was very gratified to find solid functioning dissemination activi
ties already ongoing at the institutions with which the teams recommended 

collaboration. 

SARA and CRHCS are quite excited about plans to use the satellite-delivered 
SatelLife/HealthNet to permit communication among network members. 
SatelLife's director, Dr. Charles Clements, is very enthusiastic about working 
with our member institutions, as well as setting up CRHCS headquarters as a 
regional communications node. This will allow e-mail, document delivery, and 
information sharing as CRHCS's research work on reproductive health and 

nutrition progresses. 

SARA sees the work with CRHCS as an example of what might be set up in 
other sectoral areas, and intends to involve other collaborating institutions, 
such as the Sahel Institute/CERPOD and ERNWACA in this effort. The key to 
effective dissemination in Mrica is involvement of Mrican institutions. SARA 
aims to assist Mricans to select research findings that are critical to the devel
opment of the social sectors, to package these findings in an appropriate man
ner, and to ensure that they are available to those people who can use the 
findings as tools for advocacy in support of policy and program change. 

Other Dissemination Channels 

SARA had some promising conversations with USIA's WorldNet about devel
oping a series of videoconference panels to broadcast to Mrican USIS sites. 
These discussions are ongoing, spearheaded by SARA subcontractor Porter / 
Novelli. We are hoping that these will result in several panels. 

We have noted our plans to use HealthNet to carry SARA materials, to be 

downloaded by recipient sites. 
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In addition, we are planning to post some SARA documents on some specific 

development or Africa-focused gophers on the Internet. This would make 

them available to anyone for whom they have interest. We will be following this 

effort closely to see what kind of response it gets. 

There are a number of US AID-funded projects (OMNI, BASICS, APHA/Clear

inghouse), wi th which SARA is informally working to strengthen the disse.mi
nation capacities of specific African institutions in which we all have an 

interest. SARA will actively continue to encourage such collaboration in order 
to pool resources and avoid duplication of effort. In addition, SARA has begun 

exploring possible areas of collaboration with the new ABEL II education 
project, which has a strong dissemination component itself. 

Next Steps 

In the coming year, we hope to move forward aggressively linking various Afri
can networks electronically, exploring the feasibility of working collaboratively 
with other groups to produce text CD-ROMs and getting comprehensive mail

ing lists finalized. 

Dissemination of Project Outputs by Area 

The following section reviews the many publications that were generated this 
contract year in support of the work of a number of project areas. 

Population 

SARA worked with the Population Committee of the National Academy of Sci
ences (NAS) to synthesize their six in-depth studies on population dynamics in 

Africa. NAS staff prepared the synthesis text; SARA edited, translated into 
French, designed, produced, and printed a single document containing both 
English and French versions of The Population Dynamics of Sub-Saharan Africa: A 

Synthesis. This document was shipped to Africa for distribution at a major con
ference on population. NAS and PRB are assisting in the dissemination of the 
document with their mailing lists. This synthesis also formed the basis for dis
cussions with USIA's WorldNet about getting authors together on a panel to 
discuss the issues covered in the NAS studies. 

SARA was asked by SD Director, Jerry Wolgin, to assist in the design and man
agement of their 1993 annual meeting for SD senior managers. SARA was to 
write and produce the proceedings as a stand-alone document. This 214-page 
volume of the proceedings was put out by SARA in 1994: Sustainable Develop

ment: Population and the Environment. It was written and edited by SARA, re
viewed by the conference presenters and SD/HRD, and designed and printed 
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by SARA. Judy Brace worked closely with the Mrica Bureau Information Center 
(ABIC) to distribute the document widely within the agency and within the 
environmental and population communities. 

Child Survival 

SARA undertook ajoint activity with the Africa Technical Department of The 

World Bank resulting in a summary of their major publication, Better Health 

in Mrica. The summary that SARA and the Bank wrote, translated, edited, de

signed, produced, and printed, is a 20-page document entitled Action/or Better 

Health in Africa in English, and Ameliorer la Sante en Afrique in French. These 

publications were produced on a very tight schedule, to be made available at a 

WHO/AFRO meeting in Brazzaville in early September. 

SARA facilitated the completion of a pre-SARA document, entitled Immuniza

tion in Africa: Issues and Trends, and worked with ABIC to get it into print. The 

distribution of this document by ABle is to be reviewed, and Mrican institu

tions targeted. 

HIV/AlDS 

As the AIDSeOM project was preparing to close down, SARA worked with 
AIDSeOM staff to prepare a series of 15 "lessons learned in/for Mrica" in the 
form ofField Notes. These were introduced by an Executive Summary, and, in 
addition, an overview was written of these lessons. SARA and our designers 
worked with AIDSeOM to design a folder-featuring photographs represent

ing some of these lessons in the field-to hold the two- to eight-page Field 
Notes. Five hundred of these folders were sent to the International Confer
ence on AIDS in Africa in Marrakech in December, and this past summer, an
other 200 were sent to the International Conference on AIDS in Yokohama. 
AHRTAG, in London, is listing this folder as a resource in a publications list 
that they are distributing on AIDS. 

Nutrition 

SARA was approached by the Nutrition Advisor of the Africa Technical Depart

ment of The World Bank to contribute a chapter to a French document then 

in preparation: Comment Ameliorer la Contribution du Secteur de la Sante a 

la Lutte Contre la Malnutrition: Revue d'evaluations de projets en Mrique. 

SARA, in consultation with the Project Monitor, agreed to write the chapter, to 

turn it into a stand-alone SARA document, and to undertake to translate the 

entire document into English if the Bank would print and distribute it. These 

three things were done this year. The chapter, researched and written by SARA 
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Nutrition Specialist Ellen Piwoz, entitled Le traitement dietetique des infections, 

was published in the World Bank publication. 

SARA worked over several months with a translator and an editor to ensure a 

clear, smooth translation of the 200-page document, and presented the Bank 

with a full-text disk, including graphics and tables in English, ready for format

ting, production, and printing at the Bank. 

Dr. Piwoz revised her work and SARA edited, produced, and printed this 

revised version as Improving Feeding Practices During Childhood Rlness and Conva

lescence: Lessons Learned in Africa, and-as part of the same publication

Ameliorer les pratiques alimentaires pendant la maladie et la convalescence de 

l'enfant. This document will be distributed by the Assistant Coordinator for 
Nutrition at CRHCS in Arusha, and the SARA mailing list for this document is 
in the process of being developed. 

SARA Nutrition Advisor recently prepared a draft cable for Missions on the 
findings of a new study by researchers at Cornell University. The findings have 
implications for nutrition programs and what they encourage among their 

target audiences. The text of the cable will also be distributed at key nutrition 

meetings. 

Continuing Support for the DFA Report 

SARA continued assisting the ARTS (now SD) Office with the dissemination of 
the five-year Development Fund for Mrica report by translating it into French. 
This was sent to the field for review. A revised version then was formatted to be 

similar to the English version. Print-ready film was delivered to AFR/DP, which 
managed the printing of the document. 
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IV. Activities in HHRAAjSARA Analytic Areas 

A. Child Survival 

• 

• 

• 

SARA. advisors: 

Suzanne Prysor:Jones, Academy for Educational Development 

Hugh Waters, Academy for Educational Development 
Sambe Duale, Tulane University 
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1. Summary of activities 

The development by SARA of strategic frameworks for research and analysis on 
Integrated Case Management of the Sick Child and Behavior Change and 
Maintenance for Child Survival and a framework for the design and implemen
tation of child survival programs have been useful in stimulating discussions 

on key child survival issues within USAID as well as with BASICS, WHO, and 

other partners. Opportunities to collaborate both with BASICS and with WHO 

on some of these issues, including the preparation of integrated case manage

ment of the sick child, have arisen over the year and will be pursued in the 
second half of the Project. 

2. Main Activities during FY94 

Issues identification 

a. Development of a strategic framework on the integrated case 
management of the sick child 

Elizabeth Herman, a Morehouse School of Medicine consultant under the 

SARA project, has led the issues identification process and the development of 

the strategic framework to guide research, analysis, and dissemination activities 

on the integrated case management of the sick child. The process has in

cluded a review of the WHO/UNICEF documents introducing the sick child 
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initiative, a review of relevant literature, and meetings and consultations with 
African nationals and USAID Mission staff, as well as staff and experts from 
USAID/Washington, USAID-funded child survival projects, WHO, UNICEF, 

and the Centers for Disease Control and Prevention. 

The strategic framework has highlighted a number of research and analysis 
needs that are worth addressing to support the introduction and the imple

mentation of the integrated case management of the sick child. The most 
pressing and recommended analytic activities in the strategic framework are as 

follows: 

• developing effective methods of achieving sustained behavior change 
among health workers dealing with sick children; 

• identifying mechanisms to improve the supply of essential drugs; 

• experimenting with different strategies to maximize the effectiveness of 
supervision; 

• 

• 
• 

developing an assessment tool for countries planning to implement 

integrated care of sick children; 

identifying simple ways to facilitate the compliance of caregivers with 

advice received during health facility encounters; 

describing the costs and outcomes of different national approaches to 
implementing integrated care of sick children. 

b. Development of a strategic framework on behavior change and 
maintenance for child survival 

Judy Graeff of the HealthCom Project and Hugh Waters have completed the 
Strategic Framework for Behavior Change and Maintenance for Child Survival. 
Ms. Graeff and Mr. Waters conducted an extensive literature review in the area 

of health education and health communication related to child survival in sub
Saharan Africa. The strategic framework provides a comprehensive review of 
both published and non-published literature in the subject area, focusing on 
the factors associated with behavior change and the most common interven
tions used to date to bring about changes in practices for both mothers and 
health workers. 

In July 1994, a draft was discussed within a small working group comprised of 
staff from the SARA and BASICS Projects and Phyllis Gestrin of the HHRAA 
Project. Based on comments from this working group, the Strategic Frame-
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work has been revised and was finalized in September 1994. Next steps may 
include a consultative group meeting to discuss the document's recommenda
tions, and the implementation of some of those recommendations by HHRAA 
and centrally funded USAID projects. 

The Strategic Framework for Behavior Change and Maintenance for Child 

Survival underlines the importance of maintenance of positive health behaviors 

following initial changes in behavior. The issue of maintenance has long been 

neglected; the paper shows many examples of improvements in behavioral 

practices that subsequently eroded without reinforcement. The strategic 

framework shows the importance of supporting groups for the maintenance of 

behaviors, and looks closely at different types of interventions, suggesting 
which types might be the most effective for maintenance of positive health 

behaviors. Several of these types of interventions merit testing, alone or in 

combination with other interventions, in pilot tests or operations research 
projects designed to determine their effects in maintaining behaviors. 

Research and analysis 

a. USAID Framework for Design and Implementation of Child 
Survival Interventions in Mrica 

In August 1993, the ARTS Office of the Mrica Bureau requested SARA assis

tance in the development of a USAID Child Survival Strategy for Mrica, to up
date the Agency's 1987 Child Survival Strategy for Mrica. A working group of 

SARA and HHRAA staff was formed and supplemented by consultant Franklin 
Baer and Hugh Waters. The working group identified two essential themes for 
the new strategy: (1) continued focused child survival interventions, such as 

CDD and EPI, and (2) strengthening integrated health systems, such as super
vision and drug supply. The main body of the strategy was drafted by Hugh 
Waters; other members of the SARA/HHRAA working group developed im

portant topics related to child survival interventions, such as community par

ticipation and private sectorinvolvement. Labeled key approaches to implementation, 
these topics are included in the Strategy as an appendix, while their conclu

sions are incorporated into the main body of the paper. As part of the process 
of developing the Framework, the working group interviewed experienced 

individuals at USAID and within centrally funded projects, as well as USAID 
Health, Population, and Nutrition (HPN) Field Officers who were in Washing
ton on separate business. 

HHRAA and SARA sent the draft Child Survival Strategy to USAID Missions in 

Mrica for comment in June 1994. The Strategy was also given to USAID staff 
and contractors (including the BASICS Project) in Washington, DC. SARA 
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incorporated the comments received into the document in September 1994. 

Also at this time, the title of the document was changed from "Child Survival 

Strategy" to "Framework for Design and Implementation of Child Survival In

terventions." This change was made in accordance with Mrica Bureau priori

ties in order to facilitate the quick and wide acceptance of the document 

within the Bureau and in Missions. 

The USAID Framework for Design and Implementation of Child Survival In
terventions is one of the SARA activities chosen for evaluation and follow-up 

through a Performance Measurement Plan. The essential expected impact of 
the Child Survival Framework will be seen in the development and implemen

tation of current and future USAID projects with child survival components. At 
a second level of impact, the Framework is expected to influence the efficiency 
and effectiveness of these child survival interventions through emphasis on 

successful focused interventions and improved integrated supporting systems. 
At a third level of impact, the focused interventions themselves, reinforced by 

operational supporting systems, will lead to increased utilization rates, and 
ultimately, lower morbidity and mortality among children below five years of 
age. 

h. Development of a Guide to issues for national program manag

ers to consider in preparing an integrated approach to the sick 
child 

The Guide is being developed by SARA Consultant Mariam Claeson in collabo
ration with the WHO/Geneva Control of Diarrhoeal Diseases and Respiratory 
Infections (CDR) Programme and BASICS. The need for the guide became 
clear during a number of meetings on integrated case management that have 

been held during the year in Washington and also in Geneva. The Franco
phone Mrica CDR Programme Managers Meeting held recently in Dakar con
firmed the need for some guidance for national and regional Program 

Managers, since there is considerable confusion in the field about how inte
grated case management activities can be promoted and managed. 

The guide is designed to be a user-friendly, didactic instrument, which would 
provide guidance on what information to collect and how to use the informa
tion to make decisions on major issues that need to be addressed in preparing 
an integrated approach. A facilitator, who has familiarized herself/himself 
with the guide, can moderate the discussions suggested and use the guide to 
go through the processes with a team of managers. 

So far, four major issues are included in the guide: organization and manage
ment, policy formulation, training, and drug supplies. The guide is non-pre-
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scriptive, and presents a way of assessing the specific country situation on each 

of these issues. It also includes some guidelines on how to use the information 

gathered for decisionmaking. 

Attendance at major meetings 

Participation in WHO meeting on Research Priorities for the Integrated Case 
Management of the Sick Child, Geneva,June 1994 (Prysor:Jones) 

Participation in the WHO CDR Programme Managers Meeting, Dakar, Octo

ber 1994 (Prysor:Jones) 

3. Next steps 

• Dissemination of strategic frameworks in the child survival area; 

• Dissemination and follow up of the use of the Framework for the 
Design and Implementation of Child Survival Interventions in Mrica; 

• Testing and finalization of the Guide for preparing integrated case 
management; 

• Collaboration with BASICS and WHO to learn from experience in or
der to improve lEC activities for child survival in Mrica; 

• Collaboration with BASICS to improve dissemination on child survival 
through ORANA and other Mrican Institutions, where possible; 

• Collaborate with the World Bank, WHO, and others, where appropri
ate, to further capacity building with Mrican Institutions to address 
some of the health systems issues underlying child survival programs; 

• Explore, in collaboration with BASICS, the need to develop guidelines 

to assist program managers to translate the results of Health Facility, 
Household, and other surveys into program actions at different levels 
of the health system. 
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B. Education 

1. 

SARA advisor: 

Jean-Georges Dehasse, Academy for Educational Development 

Objectives for FY94':'> 

+ Support,ERNWACA in building itiwle asa reseai~b;!networkin West 

. Mrica. . ,,""': 
", '><;L:);>,'~n "-!:)jii'; 
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Swnmary of main activities during FY94 

Issues identification process 
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A Survey of the Literature in Issues in Basic Education was completed by Jeanne 

Moulton in December 1993. The survey identified current issues in policy re

form and implementation in the literature on basic education in Mrica. The 

information was to contribute to the effort of the Mrica Bureau to develop a . 

strategic framework and a research and analysis agenda for basic education. 

SARA assisted Mrica Bureau/SD/HHR in the planning, logistics, and facilita

tion of a Workshop on Basic Education Pwgrams held in Kadoma, Zimbabwe, 
January 17-21,1994. The workshop was organized for professionals from 

USAID Missions in Mrica and its purpose was to examine the current state of 

USAID's experience supporting basic education reform programs in Mrica 

and to formulate recommendations on how to maximize the impact of US AID 

efforts through improved design, management, and evaluation of education 

programs. A SARA consultant was the main facilitator of the workshop (Gary 
Engelberg) and another UeanneMoulton) was instrumental in drafting the 
workshop report and in collecting information on the research and analysis 
interests of the participants. 

&search and analysis activities 

SARA assistance to the Institut Pedagogique National (lPN) of Mali was ap
proved on September 24, 1994, after various exchanges between SARA, the 
USAID Mission, and IPN lead researchers. In July 1994, SARA, lPN, and the 
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USAID Mission agreed upon a list of topics for analysis, including girls' educa
tion. The analysis will tap the unusually abundant data collected in Mali under 
the Basic Education Expansion Project (BEEP) in the last three years. It is ex

pected that results of this analysis will have significance for other countries in 
the region. Christian Monseur from the University of Liege (Belgium) will 
work with IPN researchers on design and methodology and will provide train

ing when needed. An ERNWACA researcher in Mali will be associated. Dis

semination of the results is being prepared as a follow-up phase. 

Dissemination activities 

SARA consultant Gail Kostinko spent one week in Bamako (February 21-25) 

with the ERNWACA Regional Coordinator to assist the network in the defini

tion of a dissemination strategy. 

Joanne Capper visited five countries in East Africa between May and July on 
consulting assignments for several projects and agencies. She was able during 
her trips to assess dissemination and professional development needs and in
terests in support of countries' basic education reform efforts, with special 

reference to educational testing and related issues. She was also able to plan 
for a consultative meeting to be organized by SARA in December 1994 in 

Mombasa, Kenya. The purpose of the consultative meeting, which will be spon

sored by the Association for Educational Assessment in Africa (AEAA), is to 

provide a forum for interested countries and donors to share their needs, ef

forts, and plans to improve examinations, curricula, instructional materials, 
and teacher training, and to explore the concept of a regional consortium as a 

vehicle to facilitate the dissemination of current and relevant research in basic 
education and, if needed, to provide a range of professional development op
portunities. Several donors and USAID Missions have agreed to attend and! or 
sponsor participants from five countries in Eastern and Southern Africa 

Collaboration with African institutions 

SARA Consultant Jean-Georges Dehasse visited the ERNWACA Regional Office 
in Bamako on three missions in February-March, May, andJune-July 1994. He 
worked with the ERNWACA Regional Coordinator, Lalla Ben Barka, under the 

HHRAA!SARA policy of contributing to the institutional development of edu
cation research networks in Africa. The consultant also attended three na

tional ERNWACA Round Table discussions in Mali, Burkina Faso, and Cote 

d'Ivoire. The main results of the cooperation between SARA and ERNWACA 

are 
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the installation of a planning/monitoring system for ERNWACA Re
gional office activities, 

the preparation and funding of a planning workshop in Banjul (June 
1994) to move towards the implementation of four transnational re
search agendas by researchers of the ERNWACA national chapters (10 

countries participated), and 

the funding approval for the publication of ten state-of-the-art studies 

realized under Phase One of ERNWACA. 

SARA is also involved in helping ERNWACA to obtain grantee status, thus en

abling the network to receive money from donors, and to develop a dissemina

tion strategy and a plan to strengthen its dissemination capacities. 

Attendance at workshops and conferences 

SARA Director Suzanne Prysor:Jones and SARA consultantJean-Georges 
Dehasse attended the sessions of two DAE working groups on Capacity Build

ing in Education Research and Policy Analysis and on Higher Education in 
May 1994 in Dakar. The place of research in Mrican universities was discussed 

and ERNWACA and ERNESA made presentations about their respective orga
nizations, accomplishments to date, constraints, and priorities, as well as their 
programs for the coming years. SARA's presence was useful in advocating the 
development of regional educational networks. 

2. Next Steps 

• Dissemination of state-of-the-art techniques in the areas of testing and 
assessment, curriculum development and textbooks. The institutional 
context and specific activities for this dissemination will be identified at 
the consultative meeting in Mombasa in late 1994. 

• Dissemination of HHRAA/SARA and other products to MOE officials 
and strategic decision makers in association with regional education 
research networks and within the framework of the analytical agenda. 

• Assisting with the institutional development of the ERNWACA (and 
ERNESA) networks, especially reinforcing their capacities to raise 
money for and implement e-mail networking, the development of re
search capabilities, research activities, and dissemination activities. 

• Give technical and logistical support to other education activities on 
the HHRAA analytic agenda, as required. 
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C. Nutrition 

• 

• 

SARA advisor: 

Ellen Piwoz, Academy for Educational Development 

6bj~ctivesfor FY94 '. i 

DevelopR, A,:& D sttategiCfranie~ork'oninfM.tand~hild feeding 

practicesi( drafted, revised; discl,lssed,7/94) 
, ", ~ i" i ~ ; 

DisseminateitJormation to.support nutrition:iIite~entions, in'Africa. ' 
(monograph done,.translated,pn)du(led4;.~4;c<)Ji:firi~oris disseniina 
tion:about250 copiesit;oda.te)" ' '" " 

Support African instl'tUti~nsan~tnri~ifidn neiW;Ofks, where apprQprl~';' 
.. ,I", "', "','.. ,', 

ate. to improvemutritionpolicy a.rid research" (techiiical' support to " 
CRHCS through 12/93; supp~rtWitH CR}IeS'toqhi~dHealthand::De.. 
velopmentCeritre at Makerer~ Universltyforregional,workshop 

through 12/94). 

1. Swnmruy 

Ellen Piwoz was hired as the part-time Nutrition Focal Person in February 
1994. Prior to this appointment, she prepared two papers for the project-a 
monograph on lessons learned from interventions in Africa, and the draft stra
tegic framework for child nutrition. Other activities that have been accom
plished in nutrition during FY94 include 1) the planning of the Makerere 
University workshop on the use of DHS and other nutrition data to influence 
national policy decisions, 2) initiation of a rapid assessment of the dissemina
tion and use ofDHS nutrition-related materials, 3) organization ofa sympo
sium on integrating nutrition into child survival programs for the BASICS 
project, 4) technical assistance to the CRHCS Food and Nutrition Coordinator 
for strategic planning and for the dissemination of information among col
leagues in the region, 5) collaboration with various USAID-funded projects 
working in nutrition in Africa, and 6) initiation of a project to refine existing 
protocols and field tools to study child feeding and to design effective behav
ior-change programs. 
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2. Main Activities during FY94 

Issues Identification Process 

Strategic Framework for Child Nutrition 

A strategic framework for research, analysis, and information dissemination to 

improve child nutrition in Africa was drafted in January 1994 and circulated 
within SARA and the Africa Bureau. The first draft was revised in March and 
discussed at a consultative meeting held at the Academy for Educational Devel

opment on June 30, 1994. 

Present at the consultative meeting were 29 experts in the field of nutrition, 
representing USAID, the World Bank, UNICEF,Johns Hopkins University, 
Cornell University, Tulane University, Emory University, and various USAID 

cooperating agencies working in nutrition in Africa. 

African participation was obtained during various stages in the drafting of the 
strategic framework. Approximately 20 Africans were interviewed during the 
post-ICN conference held in Nairobi in December 1993, and during visits to 

the United States for long- or short-term training programs. An additional five 

African experts participated in the strategic framework consultative meeting. 

Participants at the consultative meeting identified priority areas for HHRAA 
support in the areas of advocacy, research and analysis, and information dis
semination. The meeting resulted in a series of short-term (less than 12 

months) and medium-term (12 to 24 months) activities that merit support. 
This list of priorities will be discussed with African nutrition experts during 
upcoming meetings and workshops. 

Main analytic issues resultingfrom the issues identification process 

a. Advocacy/Public Education 

• Prepare a synthesis of the arguments in favor of investing in nutrition, 
based on an explicit and scientifically sound causal model for undernu
trition, combined with experiences from African countries. Using this 
model and synthesis, develop an operational framework to guide the 
policy education and advocacy process. 

• Train members of appropriate African focal institutions to be effective 
nutrition advocates/policy educators using the operational framework 
described above as a guide. Evaluate the impact of this training on 
policy makers' knowledge, attitudes, values, and actions. 
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b. Information Dissemination 

• Develop an information dissemination strategy for Africa that addresses 
the role of new technologies, alternatives to traditional dissemination 
practices, strengthening communications networks and dissemination 
between African countries, and coordination between donors, NGOs, 

governments, and other organizations working in Mrica. 

• Implement the HHRAA information strategy (described above) 

c. Training/ Capacity-Building Activities 

• Develop and test simplified tools or approaches for training health and 
other providers to appropriately and effectively interact with house
holds and communities, and to be effective nutrition counsellors. 

• Strengthen existing research centers in Africa, particularly with respect 
to their capacities: i) to participate in community-level, program-ori

ented research, ii) to work in or coordinate multi-sectoral activities, 

and iii) to serve as clearinghouses or disseminators of information 

within Africa. 

• 

• 
• 

• 

• 

d. Research 

Field test the nutrition component of the WHO/UNICEF Sick Child 

Algorithm (for both messages and training). 

Conduct behavioral research and analysis to improve providers' nutri

tion counselling skills in different contexts. 

Research to identify additional inputs (other than improved counsel
ling skills) that are required to increase the effectiveness of nutrition 
education and to improve child feeding practices (e.g., time availabil
ity, resource control). 

Conduct a multi-country study, in partnership with African institutions 

and colleagues, to examine operational issues and technical obstacles 

encountered in the implementation of programs to improve breast

feeding and complementary feeding practices. 

e. Guiding principles for future activities 

Strengthen and work with existing institutions. 
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• Acquire more information on implementation and operations-oriented 
issues in nutrition. 

• The nutrition community must infiltrate other professional communi
ties and sectors. Nutritionists must be willing to give up some control 

over nutrition and work toward integrating nutrition goals, objectives, 

and activities into the work of other professions. 

• Future nutrition research and training programs in Africa should bring 
students to the community. 

• Successful nutrition advocacy requires education about nutrition prob
lems and information on what should be done to lessen them. There is 

an immediate need for the greater nutrition community to define a 
menu of actions to improve nutrition, which can be communicated to 
different audiences. 

Research and Analysis 

a. Makerere University Workshop 

During FY94, the SARA project assisted in the planning and will fund (in 

FY95) the Makerere University Regional Workshop on the use of DHS and 
other Nutrition Data to Influence National Policy Decisions. The workshop 
will be held November 7-11, 1994, at the Lake Victoria Hotel in Entebbe, 
Uganda. 

This purpose of this workshop is to train participants from six countries 
(Uganda, Tanzania, Zambia, Malawi, Kenya, and Namibia) in how to 

1) interpret key nutrition messages emerging from the DHS and other 

relevant nutrition research conducted in their countries, 

2) present data visually to different audiences, and 

3) develop and implement advocacy strategies for communicating these 
messages to policy-related audiences. 

The workshop is being planned by the Makerere University Child Health and 
Development Centre in corti unction with CRBCS. Representatives from the 
University of Ibadan, Nigeria, will also participate, co-moderate, and act as re
source persons during the week-long meeting. 
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h. Refmement and testing of protocols 

A task order was presented in September 1994, and approved in October 1994, 
to streamline and refine existing protocols for community-based assessments 
of child feeding practices and health worker counselling skills. These protocols 
will be used in the development of programs aimed at improving feeding prac
tices during the weaning period. 

The resulting simplified field tool will have several applications-for commu

nity-based formative research, for improving nutrition counselling at the 
health-facility level, and as a tool for training health providers to understand 
and work with their beneficiaries. The refined protocol will be field-tested in 
two sites, in coordination with ORANA and CRHCS, and produced in FY95. 

Dissemination Activities 

a. Nutrition Monograph 

During FY94, the monograph titled "Improving feeding practices during child
hood illness and convalescence: Lessons learned in Mrica" was finalized, trans
lated into French, and produced and distributed in the United States and to 
various colleagues in Mrica. 

In addition to mailings sent to all persons on the SARA mailing list, copies of 
this monograph have been carried by SARA staff and consultants travelling to 
Uganda, Tanzania, Kenya, Benin, Congo, Senegal, and WHO/Geneva. Copies 
will also be distributed and discussed by a SARA consultant during the upcom
ing WHO Regional Workshop on Weaning Foods and Practices (for French
speaking Mrica) , which will be held in November 1994 in Alexandria, Egypt. 

A previous version of this paper was included in a World Bank technical report 
on the design and impact of nutrition interventions in Mrica, which was pub
lished in French in November 1993 and distributed in francophone Mrica to 
World Bank technical officers. 

h. BASICS Symposium on Integrating Nutrition into Child Survival 
Programs 

In July 1994, the SARA Project organized a three-hour symposium on the im
portance of and lessons learned from integrating nutrition activities into child 
survival programs, with emphasis on Mrica. For this meeting, 10 experts gave 
presentations and hosted questions and a lively discussion from the audience 

of about 50 participants from BASICS, USAID, other donor organizations, and 

USAID cooperating agencies. 
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Following this meeting, the BASICS Project formed a temporary nutrition task 
force with the responsibility for drafting an internal project nutrition strategy. 

SARA has participated on this task force and is assisting with the drafting of 
this documen t. 

Collaboration with African Institutions 

a. Support to the CRHCS Nutrition Network 

During FYs 93 and 94, intensive technical support for analysis and information 

dissemination was provided to the CRHCS Food and Nutrition Programme 

Coordinator, Catherine Siandwazi. 

The SARA Project provided assistance for several activities, including 

1) collection of relevant data and preparation of a presentation on the. 
food and nutrition situation in the region, given at the annual CRHCS 

Health Ministers conference held in November 1993; 

2) planning of two sessions on breastfeeding and infant feeding at the 

first annual post-ICN meeting held Nairobi in December 1993; 

3) preparation of the programme's newsletter, which is distributed 
regionally; 

4) periodic computer training to enhance the programme coordinator's 
effectiveness and ability to communicate with her contacts in the 
region; 

5) coordination with Wells tart to support the CRHCS Chairpersons' Meet
ing, which brings together the heads of faculties and university depart
ments. The subject of the next meeting is breastfeeding. 

In addition to direct support to the Programme Coordinator, SARA has 
provided support for the regional assessment of information centers for 
nutrition. This activity is described elsewhere in this report. 

b. Collaboration with Makerere University 

As described above, the SARA Project has been working closely with the Direc
tor of the Child Health and Development Centre on the planning and imple
mentation of the regional workshop. Continued collaboration on workshop 
follow-up activities is envisioned for FY95. 
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c. Discussions with ORANA 

The SARA Project has engaged in informal discussions with the newly ap
pointed director of the West Mrican Food and Nutrition Research Institute. 
The project hopes to engage in several cooperative research, analysis, and in
formation dissemination activities in the future, after the new director formally 

assumes his position. SARA also organized a series of meetings in Washington 

for the Director to meet with other USAID nutrition projects and other 

projects. 

Attendance at Workshops, Conferences, and Meetings 

• Participation in WHO meetings on infant feeding and the sick child 
algorithm (Prysor:Jones:June 1994) 

• Strategic Framework Consultative Meeting on Child Nutrition (Piwoz, 
Prysor:Jones: June 1994) 

• Meeting with representative from WHO a. Martines) to determine 
areas for SARA collaboration on field testing of nutrition component 
of sick child algorithm (Piwoz: September 1994). 

3. Next Steps 

• The Makerere University workshop and follow up. 

• Completion of the DBS rapid assessment. 

• Completion and field-testing of the refined child feeding protocol, in 
collaboration with CRHCS, ORANA, WHO, and BASICS. 

• Continued collaboration with CRHCS through strategic planning and 
the identification and implementation of appropriate joint activities. 
Similar activities will be undertaken with ORANA, in collaboration with 
BASICS, once this institution is functional. 

• Assistance to dissemination activities on nutrition carried out by 
CRHCS and ORANA. 

• Participation in relevant regional workshops and conferences. 

• Collaboration with cooperating agencies and international donor orga
nizations working in nutrition in Mrica, including BASICS, Wellstart, 
WHO, and others. 
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D. Population 

• 

• 
1. 

SARA advisors: 

Rhonda Smith, Population Reference Bureau 

Lalla Toure, MorehouseSchool of Medicine 

Objectives for FY94 

Develop a strategic framework tQ:gtlldeARTS!IHI~ decisions on re

search, analysis, and information disseminati?llE~itlie population 
area-Completed. ' "'!::<i',;1!1;;;I;: 

~~ :!~l;,l;;U+:~:,l;c;':; "c' 

Provide technical assis~ce,to Afridh'!i~~ti~ti~n~~hatwi11beimple
menting appf(;>V~d res~~~~h, analysis; and dis~ern!iri~tion:~<;:~ivitie~-, -

~ <, j' 

Ongoing. ,;;<;1; 
<';,'i " 

,,' ,iV'!-

Assist with poli<:ydevelopment and advoca~:~:ri;~mergirlgiiPopulation " 

issues: adolescents and gendeJ." variables-Opgoing~ 

Activity Swnmary 

Under the population component, SARA staff has had a productive year work

ing to complete a strategic framework, implementing research, analysis, and 
dissemination activities in collaboration with Mrican institutions in the field, 

continuing to identifY and explore collaborative arrangements with regional 
institutions and networks, and promoting the distribution and utilization of 

policy- and program-relevant information among a variety of policy and techni

cal audiences. 

2. Main Activities 

Issues Identification 

a. Strategic framework for population and family planning 

InJune of this year, SARA staff completed a draft strategic framework for 
population and family planning. This document represents the culmination of 
an extensive issues identification process initiated in early 1993. 

To facilitate the process, the Population Reference Bureau conducted a litera
ture review and produced an annotated bibliography and a summary discus

sion of 20 major topics relevant to sub-Saharan Mrica. These documents were 

subsequently used as background materials for a consultative group meeting 

held in May 1993. The group, comprised of six African population specialists 
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and 24 experts representing nine cooperating agencies, G/HPN/POP, G/ 

HPN/Health, and the Bureau for Africa, identified and ranked a large number 

of potential research, analysis, and dissemination activities. HHRAA and SARA 
staff further shared these topics in questionnaire form with participants at the 
Population Council's end-of-Project Operations Research Conference held in 
Nairobi, Kenya, October 1993. The result was a priority listing of population 
issues from some of Africa's leading family planning experts. 

In addition, a number of regional institution staff members provided valuable 
insights into the issues identification process. These groups included the Afri
can Population Advisory Committee (APAC), the Centre for Applied Research 
on Population and Development (CERPOD)-representing the nine member 
states of the Sahel subregion-and the Commonwealth Regional Health Com
munity Secretariat for East, Central and Southern Africa (CRHCS). The frame
work also benefited from recommendations cited in six studies on population 
dynamics in sub-Saharan Africa recently produced by the National Academy of 
Sciences. 

Priority issues identified thus far are as follows: 

• Adolescent reproductive health 
• Sectoral policies: reducing medical and other barriers to family plan

ning access 

• Gender issues in family planning 
• Strengthening reproductive health services: integrating family planning 

and STD /HIV / AIDS programs 

• Post-abortion management and family planning service provision 
• National population policy formulation and implementation 

• Accelerating urban family planning programs 
• Vertical and integrated approaches to family planning programs 

b. Male involvement in family planning 

Lalla Toun~ organized a mini-seminar to discuss male involvement in family 
planning in Africa. The goal of the meeting was to help set priorities for re
search and to create an agenda for studying these issues. Attended by repre
sentatives from AVSC/NewYork, Population Council/NewYork,JHU/PCS, 
JHPIEGO, Population Services International, USAID Bureau for Africa, 
Howard University, PRB, Morehouse, and AED, participants benefited from 
discussions led by four of the cooperative agencies with extensive experience 
in male involvement programs. The meeting resulted in a consensus on a 
number of issues and future activities that warrant further consideration under 
HHRAA/SARA's FY95 program. 
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Research and Analysis 

a. Adolescent Study in the Sahel 

In May, SARA signed a subcontract with the Centre for Applied Research on 

Population and Development (CERPOD) for the implementation of a study 

entitled Tendencies and Determinants oj Modern Contraception and Reproductive 

Health Behavior in Adolescents in the Sahel. The study is comprised of two compo

nents: quantitative research consisting of a secondary data analysis of existing 
survey data; and qualitative data gathering through the use of focus group ex

ercises and key informant interviews. 

Quantitative Component 

The secondary survey data analysis is an IS-month activity aimed at identifying 

underlying variables that affect contraceptive use and general reproductive· 

health outcomes in both married and unmarried adolescents. CERPOD is in 
the process of conducting a literature review and collecting survey data 
throughout the Sahel subregion. Recently, CERPOD's senior investigator 

spent eight days at MACRO International developing hypotheses and review
ing existing survey data. MACRO, in collaboration with demographers at Johns 

Hopkins University, will continue to provide technical assistance, specifically in 

the development of a statistical framework and in the use of computer model
ing techniques. 

Qualitative Component 

From May to August, a team from Tulane University, led by Jane Bertrand, 
provided technical assistance to CERPOD for the purposes of conducting fo
cus groups (adolescents and parents) and key informant interviews (teachers, 
family planning providers, religious leaders, urban traditional and administra
tive leaders, rural traditional chiefs, and women's group leaders). The research 

was conducted in Burkina Faso, Mali, and Niger. Study objectives were as fol
lows: 

• to explore perceptions of reproductive health services for adolescents; 

• to identify the most common sources and content of information for 
adolescents regarding general issues on sex, contraceptives, and STDs; 
and 

• to identify the barriers that explain why adolescents in need of infor
mation, counseling, and services for both family planning and STD 
prevention are not receiving these services. 
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Prior to the Tulane team's arrival, a senior sociologist at CERPOD visited each 
country to select two focus group facilitators and to identify and implicate key 
in-country program staff who would be most likely to use the research results 
at the conclusion of the study. 

Tulane's technical assistance included facilitating an initial workshop in 

Bamako to train country teams, draft focus group guides and informant inter

view questionnaires, standardize methodology for participant selection, intro

duce a special computer data analysis tool (TALLY), and pretest discussion 

guides and methodology on sample focus groups. Following the workshop, 
local country teams, accompanied by one Tulane team member, returned to 
their respective countries to collect data. In an extraordinarily short amount of 
time, the teams completed approximately 65 key informant interviews and 
conducted and analyzed data for over 70 focus group sessions. 

A final synthesis seminar for the three teams was held August 8-12 in Bamako. 
Each team presented a comprehensive country report for peer review and de
veloped a list of options for materials dissemination. Once the quantitative 
component of the study is completed (late 1995), CERPOD plans to invite all 
who participated in both parts of the study-sociologists, physicians, family 
planning program directors, demographers, and statisticians-to Bamako to 
identify policy and program implications. This multi-sectoral seminar will rep
resent CERPOD's first attempt to use a multidisciplinary approach in reviewing 
research results and determining how these results can be used. 

Dissemination 

a. Regional Medical Barriers Workshop for East and Southern 
Mrica 

From January 30 to February 4, 1994,JHPIEGO and SARA cosponsored a 
workshop for the East and Southern Mrica Region entitled "Improving Quality 
of Care and Access to Contraception: Reducing Medical Barriers." The Zimba
bwe National Family Planning Council (ZNFPC) hosted the event to sensitize 
service providers and high-level policy makers to the existence of factors nega
tively affecting access to family planning services. Participating countries 
(Botswana, Kenya, The Republic of South Mrica, Tanzania, Uganda, and Zim
babwe) sent delegations comprised of representatives from ministries of 
health, private-sector service delivery institutions, academic and training insti
tutions, and women's organizations. A variety ofUSAlD cooperative agencies 
and international donor organizations were also represented. 
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The objectives of the workshop were fourfold: 

(1) to sensitize delegates to the existence of medical barriers that reduce 

access to and quality of reproductive health services; 

(2) to provide participants with state-of-the-art information on contracep

tive methods; 

(3) to develop a consensus on reproductive health guidelines; and 

(4) to develop an action plan and timeline to address identified barriers. 

International and host-country family planning experts made presentations on 
social and cultural factors affecting services, introduced frameworks for devel

oping and evaluating strategic plans, and gave updates on various contracep
tive methods. Following the presentations, delegates were assigned to 
contraceptive method-specific groups (six) to discuss existing barriers and po

tential interventions to overcome these impediments. The method-specific 

groups included representation from each delegation to promote information 

sharing across countries. Throughout the week, the country delegations met to 

identify medical barriers and quality of care issues for their respective coun

tries, and to identify strategies to address these issues. By the end of the work

shop, each delegation had developed country-specific action plans. 

Currently, ]HPIEGO is planning a series of follow-up activities to promote ac
tion and to measure impact. Activities include producing a MAQ (Maximizing 
Access and Quality) quarterly bulletin for a period of 18 months to provide 
participants with an update of activities occurring in the six countries, develop
ing a questionnaire to gather information on the impact of the workshop, visit
ing one or two countries to evaluate the effectiveness of the action plans, and 
compiling a final evaluation report which will document steps and progress 
made toward changing policies. 

b. Assist with preparation and impact assessment of conference on 

medical barriers to family planning service delivery for franco
phone Mrica 

SARA has been interested in assisting with the follow up to this meeting, since 
it appears that other CAs will be taking the lead on organizing the meeting 
itself. Accordingly, ]HPIEGO will undertake a French translation of the pro
ceedings of its East and Southern Africa Regional Workshop, held in Harare, 
Zimbabwe, from]anuary 30 to February 4,1994, and provide this to partici

pants, CAs, and other donor agencies at the West Africa Francophone Work

shop tentatively scheduled for March 1995. SARA is actively participating in 
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the preparation of the meeting through the Washington-based committee, 

and has been asked to sponsor a few participants and take an active role in 

follow-up actions for dissemination in the countries. 

c. Support for presentation of the Population Council's Mrica 

Operations Research Project 

SARA supported a one-day debriefing in Washington on the Population 
Council's Mrica Operations Research Project results. Attended by representa
tives from USAID and a variety of cooperative agencies, the meeting featured 

presentations on lessons learned from community-based distribution of con
traceptives; findings from the family planning situation-analysis studies; use of 
the situation-analysis methodology to develop quality of care indicators; inte
gration of reproductive tract infection programs in the context of family plan
ning services; gender barriers to family planning; a five-country study on the 
use of traditional birth attendants to promote family planning; and an over
view of the new OR/TA Project II (1993-1994). 

d. Support to the Mrican Population Advisory Committee 

Lalla Toure has been working on a status report updating the activities of the 
Mrican Population Advisory Committee, the fourth APAC document that 
SARA is committed to publishing. The update is now in its final form, and in
cludes case studies from the Intensified Country Action Planning Process 
(lCAPP) meeting, sponsored by APAC and held in Nairobi in May. Dr. Toure 
has sent the document to APAC, the World Bank, and PRB for technical com
ments before final editing. 

AttendancE: at Workshops and Conferences 

In October, 1993, SARA staff attended the Population CouncilOR Conference 
in Nairobi to document OR projects that have been done or are in process, to 
identify new Mrican institutions, to identify specific R&A activities that would 
be appropriate for HHRAA/SARA support, and to administer a questionnaire 
to FP experts for the HHRAA issues identification process. 

SARA supported six participants and sent Morehouse population/reproduc
tive-health specialist Lalla Toure to the APAC (ICAPP) Meeting and Annual 
Conference held in Nairobi, May 1994. The Bureau for Mrica is considering 
providing further support to AP AC in its efforts to launch an Intensified Coun
try Action Planning Process in six countries. The purpose of lCAPP is to im

prove the implementation of population and AIDS prevention programs. 
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Collaboration with African Institutions 

In addition to current collaborative efforts with institutions like the ZNFPC, 

CERPOD, and CRHCS, SARA staff has continued to investigate new possibili

ties. Institutions or networks that have been identified as potential groups for 

HHRAA/SARA support include the following: 

• The Mrican Association for the Promotion of Adolescent Health (cur

rently based out of the local chapter in Nairobi-KAPAH). Encourages 
the creation of a national association in each country to bring together 
all organizations working on adolescent issues. This AAP AH group, if 
strongly supported by donors, can make a convincing advocacy group 
for adolescent issues at the national as well as regional levels. Discus

sions between SARA and AAPAH are ongoing for future collaboration. 

• The Society of Mrican Gynecologists and Obstetricians (SAGO), an . 
affiliate of the International Federation of Gynecologists and Obstetri
cians (FIGO), is a membership organization whose members are na

tional societies of obi gyns. There are currently 11 national societies, in 

Western and Central Mrica, affiliated with SAGO. SAGO members 

could be very influential in changing policy or adopting a new policy at 
the national level as well as the regional level. 

• The Union for Mrican Population Studies (UAPS) based in Dakar, 
Senegal. UAPS is an association of demographers and population/ 
health experts (700 members) that holds an annual conference on 

selected topics and focuses on producing and disseminating research 
studies, a semiannual Scientific Review, and a periodic newsletter. 

3. Next Steps 

SARA will continue assisting the Bureau for Mrica staff in developing their 
1995 Analytic Agenda for Population. Anticipated objectives for the coming 
year include providing technical assistance to the Mrican institutions that are 
implementing approved research, analysis, and dissemination activities; devel
oping mechanisms to better monitor expected outputs and policy outcomes; 
exploring innovative approaches to help ensure research utilization; and devel
oping new R,A&D activities based on ongoing issues identification efforts. 
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E. Safe Motherhood/Reproductive Health 

1. 

SARA advisors: 

Lalla Toure, Morehouse School of Medicine 

May Post, Tulane University 
Sambe Duale, Tulane University 

ObJedives for1iY94' 

• Organl~epthe developinentiliddisse'llli#ation9fa,s~tegi~:tr~Inework 
forresearch,analysis, andi!pisseminatlon on s~ernQthe'fhood;and"re;-
pr~ductive health.' . '.i<.' . . p 'if 

'i' .,.,,', ..i. ,.' .' .• •• u·.' .;:Ii!" .' ··,i'.,.,. .i:i::;; •• :.' 
• Proquce'anddissemiriate to'lAfricartdetision maker~:'lhforrIiatidn on 

iinduced aborti~~and 'other aspeitir"of m3J:erri~l':m~iiaiity. 
~;L;;;li:;, 

~ <>:. :. '. ~ ,::,;.;y" . ;, """',/.' "" ,.'~ 'c :: ,,~ .' H>~~; " 

Strength~i1'·advocaCy'eff6ffif'for·impr:()vedreproductiv¢l1iealmJ'.' 
" ',.', 'p < >. [,,' i " " '!'~" ,jj<,~;, j 

Summary of Activities 

In the area of safe motherhood and reproductive health, SARA staff and sub

contractors conducted several research issues identification activities, collabo

rated with several Mrican institutions for research and analysis on priority 

topics, and initiated regional efforts that will lead to analysis and dissemina

tion activities next year. 

2. Main activities during FY94 

Issues identification 

a. Development of a strategic framework 

The paper was drawn from previous consultations with African program man

agers and researchers, participation at several international workshops and 

conferences, and an extensive literature review. The strategic framework as

sesses, analyzes, and prioritizes the information gaps and needs on a broad 

reproductive health point of view with several cross-cutting issues with infec

tious diseases, population, and nutrition, including (i) family planning, (ii) 

unsafe abortion, (iii) pregnancy and HIV, (iv) reproductive tract infections, 

(v) infertility, (vi) maternal nutrition, (vii) adolescent reproductive health, and 

(viii) integration of services. 

A working group was convened onJune 15, to discuss the paper and a prioriti

zation activity was started and included in the draft paper. The working group 
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participants were experts from the JSI/MotherCare project, World Bank, Inter
national Center for Research on Women, American College of Nurse-Mid

wives, USAID, Program for Appropriate Technology for Health, and the SARA 
project. The revised draft of the strategic framework will be given to Mrican 
experts at the third Congress of Society of Mrican Gynecologists and Obstetri

cians for their input before the final vetting 
and dissemination. 

Research and analysis 

a. Development of a background document on the use of risk ap

proach in maternity care in Africa 

At a meeting held in Burundi in April 1993, the Francophone Mrican Re

source Group for Safe Motherhood, comprised of Mrican experts, clearly 

stated their concern about the controversy on the effectiveness of the risk ap

proach launched by WHO in the early 1980s, and the fact that there are not 

enough studies to draw conclusions about on the predictive value of "risk fac

tors" for maternal mortality in Mrica. They concluded that it is a priority to 

carry out further research on risk assessment in the Mrican environment in 
order to develop guidelines for health providers to screen women for the most 
common and important complications. 

Further discussions were carried out with experts from MotherCare, the World 
Bank, WHO/Geneva, and WHO Regional Centre for Training and Research in 
Family Health in Kigali. These organizations strongly supported the need for a 
background paper before any further action. 

A first draft is ready with the rationale and case studies of programs from 
Zaire, Cameroon, Tanzania, and Mozambique. But the draft is waiting for 
more literature from Mrica and WHO/Geneva on other Mrican experiences. 
The background paper will be discussed with experts of the Society of Mrican 
Gynecologists and Obstetricians early December 1994 in Cameroon for a con
sensus on follow-up steps for the elaboration of a guideline to disseminate for 
adoption in the Mrican continent. 

b. Study on the magnitude of abortion and post-abortion 

morbidity and mortality and socioeconomic consequences in 
ECSA countries 

SARA, through a subcontract with the Commonwealth Regional Health Com
munity Secretariat for East, Central, and Southern Mrica (CRHCS), has under

taken a study focusing on post-abortion complications in Malawi, Uganda, and 
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Zambia. The goal of this activity is to develop a set of documents (i.e., a refer

ence monograph and policy document) to be used to sensitize and educate 

policy makers in Africa about the magnitude and cost of the problem of in
complete abortion. It is hoped that policy makers will develop recommenda
tions that, once implemented, will reduce maternal morbidity and mortality 
resulting from incomplete abortions by increasing access to and improving the 
quality of post-abortion care and will encourage the linking of post-abortion 
and family planning services to decrease the incidence of unsafe abortions. 

With assistance from ]HPIEGO and the International Project Assistance 
Services (IPAS) Women's Health Initiative, Principal Investigator Stephen Ki
noti, CRHCS Research Coordinator, is collecting published and grey (unpub
lished) literature from which the reference monograph will be developed. 
Recommendations will be based on these data, which will be compiled to pro
vide the basis for policy recommendations and country action plans. Primary 
data collected from four hospitals in each of three countries (Malawi, Uganda, 
Zambia) will supplement the secondary data to provide more recent statistics. 
A questionnaire was designed to collect information about the magnitude and 
the cost of the problem through interviews with providers, clients, and admin

istrators, as well as a logbook review. 

To date, 99 published articles and 205 grey articles have been identified and 
abstracted. The identified key issues were 

1) epidemiology of the problem, 

2) clinical technique of treating incomplete abortion and procedure-re

lated complications, 

3) contraception and abortion (including post-abortion family planning), 

4) cost of the problem, 

5) male involvement in the decision to terminate unwanted pregnancy 
and their attitudes about abortion, and 

6) legal aspects of abortion. 

The primary data has been collected and is being analyzed for general 
conclusions. 

The results of the primary and secondary data will be compiled, interpreted, 
and synthesized for presentation by Dr. Kinoti with policy recommendations to 
the Conference of CRHCS Health Ministers, November 14-18, 1994. The re-
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suIts of that meeting will be disseminated in the form of a policy document to 

other reproductive health policy makers and to USAID Missions in sub-Sa

haran Africa (SSA) to promote the development of national policies and pro

grams to address abortion-related problems in these countries. 

Dissemination 

a. Support to CRHCS in the production and dissemination of 

infonnation on reproductive health issues 

CRHCS organized a conference on policy implications of reproductive health 
research results in August 1993 in Lilongwe, Malawi. SARA has sought to pro
vide technical assistance to CRHCS to conduct a survey to evaluate the out
comes of this conference in ECSA countries. A questionnaire has been 
developed, and CRHCS has initiated the survey. 

A SARA/CRHCS team made an assessment of potential cooperating institu

.tions that might function as regional dissemination centers. SARA will soon 

start its technical assistance to CRHCS for the packaging and dissemination of 
reproductive health information. 

h. Identification of advocacy groups on improved reproductive 

health 

SARA has done extensive work in contacting African groups that can be influ

ential in policy adoption/change in women's reproductive health. In addition 

to the two African institutions CERPOD and CRHCS with which SARA is al
ready working, several institutions/networks have been contacted: 

The Medical Women's International Association (MWIA). SARA staffpartici
pated in their First Regional Congress in Nairobi on the theme "The Health of 

Women and Safe Motherhood". Action plans and recommendations that arose 

from the meeting will be taken into consideration for the FY95. 

African Association for the Promotion of Adolescent Health (AAPAH) , a net

work which currently encourages the creation of a national association in each 
country to bring together all organizations working on adolescent issues. This 
AAPAH group, if strongly supported by donors, can make a convincing advo
cacy group for adolescent issues at the national as well as regional levels. Dis
cussions between SARA and AAPAH are ongoing for future collaboration. 

African Network for Research on Reproductive Health, a strong west African 
network involved in research, information and communication, and training 
and documentation. It is committed to improving their countries' research 
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agenda leading to appropriate policy change in the reproductive health field. 
Two SARA staff visited the Network's headquarters in Dakar to discuss com
mon interest activities to be planned for FY95. 

Society of African Gynecologists and Obstetricians (SAGO), a very influential 
regional association that works to promote women's health. Discussions are 

ongoing between SARA and the SAGO's core committee to carry further re

search on three priority topics: the risk approach in maternity care in the Mri

can setting; integration of family planning, MCH, and STn services; and 

postpartum & post-abortum family planning. 

3. Next Steps 

SARA will continue work in contacting African groups that can be influential 
in policy adoption/change in women's reproductive health. In addition to the 

two African institutions CERPOD and CRHCS, which are already collaborating 

with SARA in this area, efforts will be made to identify and collaborate with 

additional institutions/networks on dissemination and advocacy activities. 
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F. Sustainability and Financing 

SARA advisor: 

Hugh Waters, Academy for Educational Development 

Objectives for FY94 i 

, , ". 

• Assist with the production and dissemination oftheARTS/HHR strate

gic framework for· research, analysis and.informatibn dissemination. 
. ". . 

• Support HIiRAAf~i t~e development ofi&Ato~ics.ilid the monitor
ing offunded R&Aprojects. 

:,', ;"1. " 

, • Conduct analytic activities in priority areas, including NCO provision of 

health care, and opportunities for collaboration with traditional 
healers. 

1. Activity Summary 

SARA has worked closely with Abraham Bekele of HHRAA to successfully 

develop, vet, and revise a comprehensive strategic framework in the area of 
Health Financing and Sustainability. As a result of these efforts, a list of re

search and analysis topics has been developed and prioritized with input from 
both Mrican and U.S.-based experts. HHRAA has followed this systematic pro

cess by funding three of the top priority research and analysis topics. SARA has 
also begun to develop an additional research and analysis topic-looking at 

capacity building for NGOs involved in health care. SARA has assisted HHRAA 
with monitoring of the analytic agenda and of other HHRAA-funded activities, 

such as research papers prepared by the Health Financing and Sustain ability 

(HFS) Project. 

2. Main activities during FY94 

Issues Identification Process 

a. Strategic framework for health financing and sustainability 

The development of this framework took place in the following stages: 

(1) ConsultantJoe Kutzin undertook an extensive literature review and 
drafted the bulk of the document. Hugh Waters assisted by contacting key in
formants, and drafting parts of the strategic framework. The draft strategic 

framework was entitled "Background for the Development of a Strategic 

Framework in the Area of Health Care Financing and Sustainability," in order 
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to encourage the maximum possible outside contribution to the development 

of the analytic agenda of the strategic framework. 

(2) The principal approach to vetting the document was to organize 
consultative group meetings in Washington, DC, and Dakar, Senegal. The 

Washington consultative group meeting was held January 13-14,1994, and 

brought together some of the most experienced individuals working in the 

area of health care financing and sustainability. Key to the success of this meet

ing was the fact that the background document had been prepared and sent to 

participants in advance of the consultative group meeting. 

HHRAA and SARA took advantage of a regional health financing conference 

organized by the HFS Project in Dakar, February 14-18, 1994, to further vet 
the strategic framework. A HHRAA/SARA team of Abraham Bekele, Alex Ross, 

and Hugh Waters attended this meeting, organized by the Health Financing 
and Sustainability Project managed by Abt Associates. The HHRAA/SARA 
team presented and received feedback on two HHRAA analytic areas: (1) De
velopment of Private Sector Health Services (strategic framework document 

prepared by the Data for Decision Making Project), and (2) Health Sector Fi
nancing and Sustainability. As preparation, SARA oversaw the translation of 
the strategic framework documents (and summary documents) into French. 

(3) Following the Dakar conference, Mr. Waters finalized the Health 

Financing Strategic Framework to reflect the input from the Senegal and the 

Washington, DC, consultative group meetings. The revised document covers 

four major areas: 

• Allocative and Technical Efficiency 

• Resource Mobilization 

• Equity-Protecting the Poor 
• Institutional Issues-The Capacity for Health Policy Reform 

The revised strategic framework also contains a list of research, analysis, and 
dissemination priorities, combining Health Financing and Sustainability and 
Private Sector topics, based on the results of these meetings and outside com

mentary. Three topics from this list have been funded by HHRAA. 

The following are the top eight research and ara.ysis topics determined by the 
strategic framework process (issues related to the private health sector are also 

included): 
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Cross-country study of hospital autonomy, including effects on MOH 

budget allocation, quality, efficiency. (Study funded by HHRAA-to be 

conducted by the DDM Project). 

Study of the efficiency, equity, and quality implications of different 

types of decentralization. 

Study of the factors (financial, sociological, cultural, traditional) influ

encing consumer preferences for different sources of care. 

• How to design and implement the package of basic, cost-effective ser
vices to meet the needs of specific populations. What is the cost of do

ing so? 

• Poor segments of the population: how to identify them. How to ensure 
that the poor will have access to reference facilities. (Study funded by 

HHRAA-to be conducted by the BASICS Project). 

• Research on public and private expenditures on health (national 
health accounts approach). 

• What are the revenue, equity, and efficiency effects of various resource 
mobilization schemes? (Study funded by HHRAA-to be conducted by the 

DDM Project). 

• Study of NCO experience with improving efficiency, pricing of services, 
quality, and means testing. 

Research and Analysis Activities 

a. Paper on NGO umbrella groups and capacity building of NGOs 

in the health sector. 

Mr. Waters has begun to collect documents and conduct research for this pa

per. Initial findings have shown that several analyses of NCO umbrella organi
zations have already been undertaken with USAID funding, including a major 
study of NGOs by CDIE, and an Mrica-specific study of NCO umbrella projects 
by Datex. Consequently, the SARA NCO study has been modified-the theme 

of this analytic piece will be to focus on capacity building among indigenous 

NCOs through umbrella projects. 
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b. Annotated bibliography of the role of traditional healers in Af

rica, and the potential for public sector collaboration with the 
traditional sector. 

This activity has not yet begun, and will most likely be undertaken by a quali

fied consultant. SARA has begun to search for appropriate candidates. 

Dissemination Activities 

SARA has held informal discussions with the HFS Project on the subject of 
assisting HFS with dissemination of the results of HHRAA-funded studies. The 

HFS Project is due to end in early 1995. Several major HFS research and analy
sis pieces, including reviews of the role of Non-Project Assistance (NPA) in 

policy reform and a study of private health sector development in Tanzania 
and Senegal, may be candidates for dissemination with SARA assistance. 

3. Next Steps 

• The Strategic Framework is pending approval within the Mrica Bureau; 
after finalization, the document will be disseminated to those who at
tended consultative group meetings and a wider audience. 

• SARA will complete the paper on NCO umbrella groups and capacity 
building. 

• SARA will continue to assist HHRAA in monitoring the development of 
the analytic agenda and the studies that have resulted from it. SARA 

will also work with the HFS Project, to the extent possible, to assist HFS 

with dissemination of HHRAA-funded study results. 
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Tropical and Infectious Diseases 

Tropical and Infectious Diseases 

SARA. advisors: 

May Post, Tulane University 

Sambe Duale, Tulane University 

"O~jectives for FY94 

Org~nize:;t:he development and dissemin~tionl'~fa sb:ate~c f~ework 
for research, analYsis and dissemination~n . 

, " '. , + . HIV!AlDS~i:STDs"arid TB"; 

:+Malarla andlemerging health-relatedlthreats .• 
:!:i;: 

" ~' \ 
.: .... Carry out analysis and, dissernination,actiVitieSiQnpriori'ty'issues: .STDs, 

, TB, use ofmosquitonets;semce integration. " . ' 

1. Summary of Activities 

Issues Identi.ficaXUm 

a. Development of a strategic framework on HIV ! AIDS, STDs, 

andTB 

The SARA project organized the development of a research, analysis, and dis
semination to guide activities carried out under the HHRAA project on HIV / 
AIDS, STDs, and TB. The strategic framework based the outcomes of two im

portant consultative meetings organized by SARA during FY94: 

i) the "issues prioritization workshop" held December 9-10, 1993, in Marra

kech, Morocco, prior to the VIIIth International Conference on AIDS and 

STDs in Africa. The participants in the workshop were HPN staff of REDSO 

and field missions and their counterparts from about 14 African countries. 

ii) the consultative meeting organized by the Morehouse School of Medicine 
on May 20, 1994, at the Academy for Educational Development in Washington, 
DC, on priority research issues for the prevention and control of STDs in Af

rica with experts from USAID and its cooperating agencies. 

The key strategic areas that have emerged as priority topics for research, analy
sis and information dissemination are 

• 
• 

Information, Education, and Communication to promote behavior 

change; 

Integrated Services: implementation and evaluation; 
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• Policy Reform: Assessing the impact of the HIV / AIDS epidemic on 
sectors other than health; 

• Effectiveness of HIV counselling and testing and community 
involvement; 

• Strengthening the provision of STD services; 
• Prevention and control of STDs, including HIV / AIDS, among 

adolescents; 

• Monitoring and evaluation of interventions. 

SARA is developing a plan to disseminate the final document to health re
searchers, planners, and program managers in Africa. SARA seeks also to un
dertake an number of technical analyses on some of the priority issues 
identified in the strategic framework. 

h. Development of the strategic framework on malaria 

SARA took the opportunity of the Joint Meeting of the American Society for 
Tropical Medicine and Hygiene and the American Association of Parasitolo
gists held the first week of November 1993, to organize a consultative meeting 

with researchers, program managers, and experts on malaria in Africa to dis

cuss research priorities on malaria and emerging health-related threats in Af

nca. 

Based on the outcomes of the consultative meeting, previous consultations 
with African decision makers, and a review of the literature, Donald Krogstad 

of Tulane University drafted a strategic framework to guide selection of 

HHRAA priorities for research, analysis, and dissemination on malaria. The 

current draft of the document (dated 8/11/94) was discussed with partici

pants of the meeting of program managers of malaria control in anglophone 

countries of Africa, held September 19-23, 1994, in Kampala, Uganda. 

The key strategic areas that have emerged as priority topics for research, analy

sis, and information dissemination are 

• case management of malaria among children, 
• development of epidemiological profiles and paradigms to guide the 

design of malaria-control programs, 

• tools to monitor anti-malarial drug efficacy, 

• • 
preparedness and control of epidemics, 
efficacy and sustainability of a program of insecticide-impregnated ma

terials. 
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c. Consultative meeting on research priorities on STDs in Mrica 

In light of the contribution of other STDs to the spread of the HIV infection, 

strengthening the provision of STD services has been recognized as an impor

tant analytic and programmatic area. On May 20, 1994, the Morehouse School 

of Medicine, under the SARA contract, organized a consultative meeting in 

Washington, DC, with national and international experts to offer guidance on 

an agenda for sexually transmitted disease research in Mrica. 

The consultative meeting participants, consisting of some of the most knowl

edgeable experts on the issue, identified a number of topical issues that merit 
consideration for analytical works: integration of STD services into other 

health programs, policies and logistics of drugs for STD treatment, impact of 
cost recovery on quality and use of STD services, approaches to partner refer
ral, catering services to adolescents, health-seeking behavior, mass treatment, 
and surveillance/monitoring and evaluation. 

Research and Analysis 

a. Private Sector AIDS Policy Presentation (PSAPP) Study in 

Senegal 

As part of the AIDSCAP Project study on the development of a "Private Sector 
AIDS Policy Presentation (PSAPP) funded under the HHRAA project, SARA 

contracted Mrica Consultants International (ACI) in Dakar to obtain quantita
tive and qualitative information concerning the current effects of the HIV / 
AIDS epidemic on the private sector and its personnel policies, particularly 
company policies and health practices in response to the epidemic. 

AIDSCAP will use the materials from the study conducted by ACI in Senegal 

and materials from other study sites to develop and test a training package 
prototype to demonstrate to private sector managers the business/economic, 
legal, social, and ethical reasons for investing in the workplace AIDS preven
tion programs and to provide managers and workers' groups with information 
and guidelines that will help them implement appropriate HIV / AIDS policies 
and prevention programs in workplace. 

h. Delphi survey on Female Genital Mutilation and the risk of HIV 
infection 

At the request of AFR/SD/HRD, SARA conducted a delphi survey and a review 
of the literature on female genital mutilation and the risk of HIV infection. 
The first draft report of the delphi survey of selected experts on their knowl
edge regarding possible linkage between female genital mutilation (FGM) and 
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the risk of HIV infection indicates that few if any data is available between 
FGM and HIV transmission. There is agreement however, that the practice 
may lead to increased risk for HIV infection based on a number of hypotheti
cal scenarios. The draft report is being reviewed, especially by the experts who 
participated in the delphi survey. The report containing recommendations for 

analytical activities on the subject will be made available when finalized. 

c. State-of-the-art information on Tuberculosis 

SARA is funding Dr. Chin to develop a computer-based mathematical model 

for projecting the number of tuberculosis cases due to the spread of HIV infec

tion in sub-Saharan Mrica. The model is intended for use by staff of AFR/SD / 
HRD, USAID, and cooperating agencies to project the number of cases and 

guide their advocacy and resource mobilization efforts for the prevention and 

control of TB and HIV / AIDS. 

Dissemination 

a. Planning of an Mrica-based consensus workshop on the use of 
insecticide-impregnated materials in malaria control 

AFR/SD/HRD had hoped to convene a "Consensus Workshop" September 

26-29, 1994, in Dar es Salaam, Tanzania, to discuss the prevention and control 

of malaria in Mrica, especially the role of insecticide-impregnated mosquito 

nets in malaria control in Mrica. The m;:yor purpose of the meeting was to 
bring experts and program managers together to discuss and reach a consen
sus on which interventions are most likely to have an impact on morbidity and 
mortality due to malaria under various conditions in Mrica. 

SARA assisted AFR/SD /HRD in assessing the technical and logistical needs for 
the organization of the workshop. SARA worked on developing an agenda, 
identifying and contacting resource persons and participants, and making pre
liminary logistical arrangement for the planned workshop. AFR/SD/HRD can
celled the workshop two months before the proposed dates because of 

logistical constraints to hosting a regional bilingual meeting in Dar es Salaam. 

b. Distribution of AlDSCOM lessons learned 

A folder of 15 "Lessons Learned in Mrica," from the AIDSCOM Project work 
in Mrica, was prepared for the Marrakech conference on AIDS in Mrica in 
December. Dr. Duale distributed 500 sets. At the annual International AIDS 

Conference, 200 sets were distributed. 
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2. Next Steps 

SARA plans to develop, through Morehouse School of Medicine, a mechanism 

by which Mrican professionals and institutions could be used to implement 
the HHRAA analytic agenda on STDs in Mrica. The established mechanism 

would provide support to AFRjSDjHRD in carrying out, with Mrican partici

pation, analyses, operations research, and information dissemination on the 

provision of STD services in Mrica. 

The prevention and control of malaria in Mrica will be one of main foci of 
SARA activities in the area of infectious and tropical diseases. SARA will con

tinue to assist AFRjSD in developing, implementing, and evaluating program 
and research activities related to malaria in Mrica. 
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H. Cross-Cutting Issues 

" 
i ' ~ f{, I 

:A$sisfwitb, the"identificatlon of cr{jss~cutting ,issues for inclusion'in the 

'. ~~I~~la,ge~~.:i,:' '!i",'!!,'!!i' 
,cc'>;l:; 
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• ' human' resorirces d~yelo~rn:~~' . 
• institutional;n~fot~: ;;i" .... "" '!i, 

• +adyocacy and pOliqdeve16pmeht: 
"', i " . :, . '>' 

1. Swnmary of Activities 

a. The Policy Process 

An issues paper on "Knowledge Utilization and the Process of Policy Forma

tion" has been finalized. The purpose of the paper, drafted for SARA by Bob 

Porter at Porter/ Novelli, was to refine HHRAA/SARA thinking on the rela

tionship between research and changes in policy and policy implementation. 

By clarifying the processes of change, we hoped to support the commonsense 

notion that it is somewhat simplistic to expect a single research, analysis, or 

dissemination activity to result in a policy change-the hypothesis that seemed 
to underlie some of the early thinking of the HHRAA initiative. Key conclu

sions of the paper are 

a. Changes in policy and policy implementation do not result from a lin

ear process of generating research, laying out policy options, choosing 

between alternatives, and evaluating the implementation of the choice 

made. Changes come about from a much more temporally mixed pro
cess where there are iterative interactions between three "streams" of 

activity: defining the problem agenda, suggesting solutions, and obtain

ing political consensus. Policy change occurs when there is a coupling 

among these streams, thus presenting a "window of opportunity" that 

can be taken advantage of by the vigilant proponent of reform. 
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b. 

c. 

Cross-Cutting Issues 

Advocacy plays an important role in all these three streams. Indeed, 
policy "entrepreneurs" or "champions" are often necessary to put a 
problem on the agenda, bring a solution to the attention of decision 
makers, and galvanize political consensus. 

Information is often more acceptable and, therefore, more useful for 
advocacy when it is produced internally and not imported from the 
outside. 

The paper did, we feel, fulfill its purpose and has aroused considerable inter

est. Meetings at SD /HRD have been held on the content of the paper and also 

to discuss implications for HHRAA/SARA work. The following implications 

seem central to the way in which we plan out and evaluate strategies for chang

ing policies, strategies, and programs: 

• We should understand that policy changes occur within a web of inter
acting forces, and that specific activities can only have an indirect and 

incremental impact on decision making. 

• 

• 

The way that we evaluate the impact of HHRAA/SARA activities should 
reflect this understanding. Intermediate indicators should help us look 

for effects on one or more of the three streams of activity, but we 
should not often expect to see a clear linear relationship between a 

HHRAA/SARA activity and a policy change. 

We should pay more attention to the role of advocacy in bringing the 
streams together. This means looking for opportunities to strengthen 
African groups and, perhaps, individuals, who can play an "internal" 

advocacy role. 

• There are several target audiences for HHRAA/SARA activities, since 
donors, advocacy groups, and practitioners as well as official policy 
makers all have a role to play in the policy process. The graphic pre
sented on the following page illustrates this point. 

h. The use of indicators for decentralized planning 

AED is preparing an amendment to its contract with CERPOD to include the 
production and pilot testing of a reference/training manual to assist regional 
and district health authorities in the Sahel to calculate and use basic indicators 
required for planning and monitoring health services at these levels. 

This activity allows CERPOD to build on the work that it has been doing with 
several countries in the region to improve service statistics. The denominators 
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needed to formulate indicators have not been available to district health au

thorities and, often, a national consensus on the indicators that are most use

ful for decentralized management of services has not been reached. 

So far, Mali, Burkina Faso, and The Gambia have requested technical assis
tance from CERPOD in order to do this. Mali has been selected as the pilot 
site for the development of the processes and manual, that will then be avail
able for application in other settings. SARA is funding only the initial develop
ment and testing involved in Mali. CERPOD has been able to find 
complementary funding from Dutch and Canadian agencies for application of 
the methods developed at district level in Mali and in one or two other coun
tries. 

c. Development of human resources for public health in Mrica 

Prof. William Bertrand of Tulane drafted an issues paper that presents a num

ber of important issues that could serve as the basis for an AFR/SD strategic 
framework on human resource development for public health in Mrica. The 

paper is guiding AFR/SD/HRD internal discussion on what should be the 

HHRAA project involvement in the area of human resource development for 

public health in Mrica. 

Dr. Duale traveled to Brazzaville, Congo, to meet with Dr. M.P. Mandara, the 
WHO Regional Officer for Human Resources for Health and Secretary Gen
eral of the Network of Mrican Postgraduate Training and Research Institu
tions in Public Health, and his colleagues to discuss the objectives and 
administrative structure of the Network, and to identifY activities that SARA 

might implement in collaboration with the Network with the intent to meet 
the HHRAA goal of using the results of research findings to improve health, 
population, and nutrition policies, strategies, and programs in sub-Saharan 

Mrica. 

SARA seeks to assess, in collaboration with the Network, which aims to pro
mote contacts among educational institutions in the WHO Mrican Region that 
are involved in postgraduate training and research in public health, the possi
bility of developing mechanisms for targeted dissemination of literature and 
other means regarding research results with the specific intent to incorporate 
new information into training courses. The first Executive Board meeting and 
the General meeting of the Network to be held next year should clarifY the 
Network priorities that will guide SARA in developing concrete collaborative 

work proposal. 
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Cross-Cutting Issues 

d. Analyses of regional issues to assist with REDS 0 /WCA project 
development 

SARA has developed a number of technical background papers and provided 
the services of consultants in areas such as health systems strengthening and 
HIV / AIDS counselling and IEC to assist REDSO with the development of se
lected HPN regional activities in West and Central Mrica. 

e. Issues paper on the integration of STDs, including HIV / AIDS, 
prevention services into other health and population programs 

The provision of STD services, including services for HIV / AIDS prevention, 
through family planning, maternal and child health, school health program, 
and other health programs has emerged as a major analytical issue. To contrib
ute to the thinking, the development and testing of approaches to the integra
tion of STDs into other health programs, SARA has prepared an issues paper 
that outlines some of the factors that may play for or against the provision of 
an STD service within any particular health program. 

f. Case Study of Institutional Strengthening of the Health 

Education Division and Integration of IEC Themes in Ghana 

Hugh Waters has developed a case study of the Health Education Division in 
Ghana, and its initiatives to organize and actively coordinate national health 

education programs in the areas of family planning, HIV / AIDS, control of 

diarrheal diseases (CDD), and malaria prevention and control. Since 1987, 
USAID/ Accra has been supporting the HED, initially through the Ghana Fam
ily Planning and Health Information Program (GFPHIP), and, since 1993, 
through the Ghana Family Planning and Health Project (GFPHP). Both 
projects have emphasized institutional capacity building within the HED, and 

have sought to improve knowledge, attitudes, and use rates for family plan

ning. There is considerable evidence that they have succeeded in both goals. 
The GFPHP is now supporting the HED in its innovative approach towards 
coordinating health education programs and integrating health education 

messages. 

The SARA case study paper discusses the reasons behind the success of the 
capacity building component of these projects, and examines the approach 
taken to integration of health education messages. For capacity building, the 
development of human resources capacities over time within the HED 
emerges as a particularly important factor, as does the establishment of part
nerships between the HED and other divisions of the MOH, and between the 
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Cross-Cutting Issues 

MOH and other ministries. The MOH has demonstrated strong leadership in 

supporting the efforts of the HED. 

For the integration of health education messages, the association of CDD, ma
laria, and HIV j AIDS prevention themes with the well established National 

Family Planning Program provides recognition and credibility for the "new" 

interventions. The GFPHP has developed a coordinated approach of regional 

campaigns, "staggering" interventions in different regions over time so that 
each intervention receives emphasis and some regions can benefit from the 

experiences of others. Regional campaigns are supported by messages broad
cast by the national radio and television. 

The case study paper concludes that the integration of health education 

themes in Ghana has been facilitated to a great extent by the preceding years 

of institutional strengthening. The Health Education Division has the techni
cal and administrative capacity, and the credibility, to be able to successfully 

work with national family planning and disease control programs-programs 
which in many other countries have bypassed health education units and con

ducted their own IEC activities, uncoordinated with other national programs. 

The case study is still in draft form. 

2. Next Steps 

During FY95 SARA will continue to assist AFRjSDjHRD in identifying the 
emerging priority cross-cutting issues which should be considered for inclu

sion on the analytic agenda under the HHRAA project. SARA will continue 
analysis and dissemination activities on cross-cutting issues that are already 

identified such as the development of human resource for public health, the 
integration of STD services with other health and population programs, and 

the development of indicators for monitoring and evaluating decentralized 
health programs. 

One of SARA's main foci in this area will be the development and implementa
tion of analysis and dissemination activities with members of the Network of 
African Training and Research Institutions in Public Health with the intend to 
contribute to the improvement of human resource development for public 
health in Africa. 
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Management Support 

I. Management Support to AFR/SD/HRD 

The Management Information System 

InJune, SARA MIS consultant Paul Mannes gave two presentations, one in 
Rosslyn and one in the State Department, outlining the new management in-

formation system that has been developed these past months. All the work and 

consultation, all the revising and polishing, has paid off, with a new system that 

now offers to SO/HRD a comprehensive, detailed, and user-friendly tool for 

tracking individual HHRAA activities, a tool that should greatly improve their 

ability to manage such a diverse portfolio. Menu-driven, related databases al

low the entry and aggregation of data, and will produce customized reports. 
Through SARA, the consultant continues to be available for troubleshooting 

and for individual tutoring sessions on an as-needed basis. SO's colleagues in 
PSGE promptly requested a presentation of the system, which the consultant 
provided. What has been designed and installed in SO /HRD may well become 
a model for other parts of the Bureau and the Agency. 

In the development of the computer-based MIS, Mr. Mannes worked closely 
with consultant Maureen Norton as she developed the overall HHRAA evalua
tion systems, to ensure full complementarity. Ms. Norton's work is described in 
the next section. 

Preparation for the Midterm Assessment 

Ms. Norton had been hired directly by HHRAA earlier to create the HHR Per

formance Measurement and Evaluation System. To present the HHR Perfor
mance Measurement and Evaluation System to HHR staff and to provide 

assistance in setting up the HHR project's evaluation system, SARA brought 

her on as a consultant. Under the SARA contract, Ms. Norton moved this sys
tem from the design stage to the stage of a functional evaluation system for 

HHRAA. 

In a plenary session with SO/HRD staff, she outlined the rationale and proce
dures for standard management of all HHRAA activities, principally citing the 

constant potential for improvement afforded by steady management. Ms. 
Norton proceeded to interview with individual staff, to tailor her recommenda
tions to their activities, to identify some rapid, low-cost evaluation techniques 
applicable to those activities, and to address their specific questions concern
ing the System. She reviewed the activity data sheets in each subsector to exam
ine contractor plans for evaluation of research activities, then discussed with 

select contractors their current evaluation plans, their methodologies pro
posed, and those already employed to evaluate specific research activities. With 
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Management Support 

SARA and Sp activity managers, she reviewed their recommendations for un
dertaking rapid, low-cost evaluations of particular research activities, and made 

concrete recommendations. 

Ms. Norton continues to work with SD in its preparations for the assessment. 

To assist SD/HRD further in these preparations, SARA also supported Christo

pher Austin as an AED/SARA consultant to make project activity information 
readily accessible for tracking progress, performance, and impact of HHRAA 
activities. Mr. Austin assisted computer-data input for the development of the 
monitoring and evaluation system for tracking HHRAA activities. He also set 
up a filing system for documenting progress, performance, and impact of 
HHRAA activities, and assisted in pulling together lessons learned in family 

planning and education. 

SARA also solicited information from SD/HRD staff about two of the central 

aspects of the HHRAA Project: Mrican participation in HHRAA activities and 

dissemination of information generated by HHRAA. Staff members were asked 

to respond in terms of the HHRAA activities for which they were responsible. 

The material was keyed to the following questions: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

How well has each activity succeeded in involving Mricans in the issues 

identification process? 

Has each activity project formed collaborative linkages with Mrican 

institutions? 

Does each activity have a system in place to engage Mrican researchers 

in the research and dissemination phase? 

What are examples from each activity of Mrican implementation of 

Research and Analysis (R&A) to date? 

What dissemination strategies have been identified or implemented for 

each activity? 

Do these dissemination strategies identifY specific audiences in Africa 
who have a need for and are likely to use this activity'S research 
findings? 

What products have been disseminated to date by each activity? 

What products will be disseminated at the end of the activity? 
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Management Support 

The SD Retreat and the HHRAA Cooperating Agencies Workshop 

Late in this project year, SARA began the organization of two two-day meet
ings: 1) the SD retreat on October 25-26, 1994 for approximately 80 partici
pants, and 2) the HHRAA Cooperating Agencies meeting on November 3-4, 
1994, for approximately 40 participants. SARA was also preparing to manage 
and document the meetings themselves through the services of a facilitator 

and a rapporteur. 
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Lessons Learned 

IV. Lessons Learned 

A. The process of developing and discussing the SARA paper on "Knowl

edge Utilization and the Process of Policy Formation" has refined 

HHRAA/SARA thinking on the purpose of our activities as well as the 

type of results we can expect from them. Many activities and steps go 

into bringing about policy changes, and even more into policy imple
mentation. This leads us to identify intermediate audiences for our 
work (e.g., advocacy groups, donors) as well as intermediate impact 
indicators which take cognizance of the multiple actions that can con
tribute to the processes of a) framing the problem, b) identifying 
policy/program solutions, and c) reaching the necessary political con
sensus-all necessary for effecting change. 

B. Our contacts with several regional Mrican institutions and networks 
this year has increased our awareness of both their potential and their 
vulnerability. The need for regional fora to exchange information, 

build common approaches to common issues, learn from each other's 

experience and, in general, promote south-south cooperation, is 

widely felt in many fields throughout Mrica. However, regional institu
tions have not always been sufficiently well-managed and financially 

stable to address this need satisfactorily. Capacity building in Mrica 
requires particular attention to ensuring that institutions can select and 

maintain the technically and managerially proficient Mricans that are 

available for their leadership. Member states/institutions/individuals 
and donors alike can thenjoin to support the implementation of well

developed strategic plans. We feel that several of our partner Mrican 

institutions, such as CERPOD and CRHCS, are working towards this 

with admirable steadfastness. 

c. 

D. 

The gradual democratization spreading in Mrica is favoring the growth 
of associations and groups that have great potential as advocates for 
health and education. We are in the process of learning how to work 
with and strengthen these groups, and see the need to join with other 
projects and donors in doing this. 

Some of the research institutions with which we work are quite sensitive 
to the need to build dissemination and advocacy into their workplans. 
They are eager to learn how to do this better and, in general, are open 
to building partnerships around these issues. 
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Lessons Learned 

E. Our visits to East and Southern Mrica have shown that electronic con
nectivity in this region is becoming a reality. It remains to strengthen it, 
and to contribute to the use of these links to further the exchange of 
relevant and useable information. 

F. Given the growing availability of a number of key full-text journals on 

CD-ROM, as well as a number of bibliographic databases on CD-ROM, 

it seems clear that the SARA project should be playing facilitating role 

in helping our Mrican institutional colleagues to become connected to 

e-mail and to set up small CD-ROM text/journal collections, in addi
tion to more traditional information channels. 
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Appendix A-Subcontractors' Activities 

Appendix A-Subcontractors' Activities 

Tulane University 

• Oversight of all strategic-framework development 

• Preparation of the Strategic Framework on Malaria 

• Preparation of the Strategic Framework on HIV / AIDS/STDs/TB 

• Preparation of the Strategic Framework on Safe Motherhood 

• Preparation of an Issues Paper on the integration of STD services 
within Family Planning and MCH programs 

• Organizational support and participation in the USAID HPN Officers' 
workshop preceding the AIDS in Mrica Conference in Marrakech, and 
participation in the Conference itself 

• Literature review on links between female genital mutilation and AIDS 
in Mrica 

• Exploratory trip to Tanzania to assess feasibility of meeting on malaria 
bednets 

• Collaboration with Morehouse for development of the consultative 
meeting on STDs 

• Review of AIDSCAP proposal to have SARA support its private sector 
work in Senegal through ACI 

• Presentation of a task order on Institutional Development Analysis 

• Participation in the First Regional Congress for Near East and Mrica of 
the Medical Women's International Association (MWIA), Nairobi 

• Identification of HIV / AIDS specialists for FHA-WCA project (West 
Africa) 

• Presentation of a task order for an Assessment of Public Health Train
ing Institutions in Africa for targeted infonnation dissemination. 

• Participation in Kampala meeting of WHO Malaria Program Managers 
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• Visit to WHO/AFRO in Brazzaville to explore Public Health Training 

Institution organization 

• Preparation of the Strategic Framework on Healthcare Financing 

• Participation in the working group to review the Strategic Framework 
on Healthcare Financing 

• Preparation of an issues paper on human resource development 

Morehouse School of Medicine 

• Preparation of the Strategic Framework on Safe Motherhood 

• Preparation of the Strategic Framework on Population 

• Preparation of a background paper on the use of risk approach in 
maternity care in Africa 

• A status report updating the activities of the African Population 
Advisory Committee 

• Organization of a working group to discuss the Safe Motherhood 
strategic framework, and subsequent revisions 

• Organization of a mini-seminar to discuss male involvement in family 
planning in Africa. 

• Participation in the technical Workshop sponsored by the African 
Population Action Committee (APAC) to launch its Intensified 
Country Action Planning Process (ICAPP) , Nairobi 

• Visit to CRHCS/ECSA in Arusha and university researchers in Dar es 
Salaam to discuss Safe Motherhood issues 

• Preparation of a paper on lessons learned in Primary Health Care 
supervision 

• Ongoing technical assistance in integrated management of the sick 
child 

• Participation in Population Council debriefing meeting in Washington 
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Appendix A-Subcontractors' Activities 

• Participation in the USAID HPN Officers' workshop preceding the 
AIDS in Mrica Conference in Marrakech, and participation in the 

Conference itself 

• Preparation of a proposal for technical papers on STDs 

]HPIEGO 

• Organization and follow up of regional workshop on medical barriers 
to family-planning service-delivery, hosted in Harare by the Zimbabwe 

National Family Planning Committee 

• Proposal to translate conference proceedings as background to similar 
1995 meeting in francophone Mrica 

• Technical assistance to CRHCS on the regional study on maternal 
morbidity and mortality due to abortion 

• Guidance to AFR/SD/HRD on monitoring and evaluation issues for 
HHRAA 

Population Reference Bureau 

• Preparation of the Strategic Framework on Safe Motherhood 

• Preparation of the Strategic Framework on Population 

• Ongoing technical assistance to CERPOD for its study of adolescent 
fertility in the Sahel 

• Technical assistance to CERPOD on the development of The 
Indicators Project 

• Participation in Population Council's workshop summarizing its Opera
tional Research Project, Nairobi, and in the Population Council de
briefing meeting in Washington 

• Review of the CRHCS proposal for its regional study on maternal 
morbidity and mortality due to abortion 

• Participation in Makerere University workshop on advocacy for 
nutrition 
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Porter/Novelli 

• Technical assistance in nutrition to CRHCS nutrition coordinator 

• Participation in the First Annual ICN Follow-up Meeting, Nairobi 

• Preparation of paper on the Process of Policy Formation in Mrica 

• Assistance with the organization of World Net panels 

DHS/MACRO 

• Technical assistance with the organization of the Makerere University 
workshop on nutrition data analysis, scheduled for November 1994 

• Technical assistance to CERPOD for its study of adolescent fertility in 
the Sahel 

• Participation in Nutrition Working Group and nutrition presentation 
to BASICS 

Africa Consultants International 

• Facilitation of the Kadoma Education Conference 

• Facilitation ofthe Marrakech HPN Officers' Workshop 

• Study of private sector's policies on HIV / AIDS in Senegal 

• Participation in IDRC policy meeting in Dakar 

• Facilitation of the USAID/Niamey Project Planning Workshop 

• Advice on design of Mombasa Consultative Meeting on Educational 
Assessment 

• Advice on design of Makerere University workshop on nutrition data 
analysis and advocacy 
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Appendix B-Deliverables List 

Appendix B-Deliverables List 

1. Foor regional issues identification workshops, in first fifteen months (1 
in educ and 1 in HPN, in both anglophone and francophone Africa). 
Approx. 20 Africans each. 5 days assumed. 

SARA took advantage of a number of conferences and meetings to hold issues 

identification workshops or discussions with selected African participants at 
these larger meetings. The number of Mricans with whom discussions were 
held at these meetings is as follows: 

+ ICN (International 
Conference on Nutrition) Rome Dec 1992 41 Africans 

+ HIV / AIDS Conference Yaounde Dec 1992 24 Africans 

+ Basic Education Abidjan Feb 1993 83 Africans 

+ IVACG Meeting (Nutrition) Arusha Mar 1993 115 Africans 

+ CCCD Conference Dakar Mar-Apr 1993 36 Africans 

+ Sustainability for HPN Nairobi May 1993 5 Africans 

+ Women's Health & Nutrition Bellagio May 1993 5 Africans 

• Population & Environment Baltimore May 1993 3 Africans 

• ERNWACA Launching Conf. Mali Sept/Oct 1993 28 Africans 

+ ICN follow-up Nairobi Dec 1993 77 Africans 

+ Medical Women's Int'l Association 

(MWIA) meeting Nairobi Dec 1993 20 Africans 

+ HIV / AIDS Conference Marrakesh Dec 1993 16 Mricans 

• Basic Education Kadoma Jan 1994 11 Mricans 

• Medical Barriers Conference Zimbabwe Jan/Feb 1994 47 Africans 

+ Health financing Dakar Feb 1994 22 Africans 

". Partially or wholly organized. by SARA 

+ SARA Participation 
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2. Six consultative meetings in Africa, three each in first two years. 5-10 
Africans each. 5 days assumed. (22) 

+ Safe Motherhood (World Bank) Rwanda Apr 1993 

+CCCD Preconf. workshop Dakar May 1993 

+ CRHCSjECSA Regional Scientific 
Conference on Reproductive 

Health Research Lilongwe Aug 1993 

+ICN Follow-up (group discussion) Nairobi Dec 1993 

+ HIV j AIDS Preconference wkshp Marrakesh Dec 1993 

+ Health financing meeting Dakar Feb 1994 

+ WHO Malaria meeting Kampala Sep 1994 

+ Participation in AEAA meeting Ghana Sep 1994 

+ WHO CDDj ARI meeting Dakar Oct 1994 

+ WHO Weaning foods conference Alexandria Nov 1994 

+ Educational assessment Mombasa Dec 1994 

'.G;()up:ttiscuJ!lS:il),nsi,Qr~d:jbY::$~l· 
+$~'partibipat~~tl'i:·' ".;:>,). . .. , 

15 Mricans 

36 Mricans 

1l0Mricans 

40 Mricans 

12 Mricans 

22 Mricans 

33 Mricans 

50 Mricans 

60 Mricans 

TBD 

TBD 

3. Ten consultative meetings in the US. 2-3 days. 4 consultants each. (23) 

+ Population Dec 1992 18 participants 

+ Population May 1993 22 participants 

+ DDM: Private sector for health Sep 1993 40 participants 

+Health Financing Jan 1994 25 participants 

+STDs May 1994 28 participants 

+ Nutrition Jun 1994 27 .participan ts 
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Appendix B-Deliverables List 

+ Dissemination strategies meeting 

in New York Jun 1994 12 participants 

,~O~.n~¢dJjrSl\RA 
~:::~ • SAKA.pa~dpatiol1:':' •• 

4. A plan for an R&A issues identification and agenda setting process. (23) 

See document: 

The Process of Developing an ARTS/HHR Analytic Agenda, 1993 

5. Ten collaborative R&A arrangements with African institutions (23) 

1. CRHCS/ECSA: 

2. CERPOD: 

3. Makerere: 

4. ZNFPC: 

5. WHO/Afro: 

Funding and TA for dissemination activities and 

research on the consequences of abortion 

Funding and TA for research on adolescents 

Joint workshop on DHS nutrition data and advocacy 

Joint conference on medical barriers to contraception 

Collaboration on meetings on weaning foods and 

malaria 

6. ACI (PSAPP research): Funding for research on HIV / AIDS activities in the 

private sector 

7. Public Health Training Institutions Network: Initial contacts made. 

8. lPN, Mali: 

9.0RANA: 

10. ERNWACA: 

11.AEAA: 

12. APAC 

13. SAGO: 

Joint secondary analysis of data on girls education 

Initial contacts made 

Technical and financial support for institutional 
development, research training, and dissemination 

Joint consultative meeting on educational assessment 
and reform 

Joint preparation of key documents for decision-makers 

Initial contacts made 

14. AAPAH (African Association for the Promotionof Adolescent Health): 
Initial contacts made 
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15. Seven ECSA country dissemination institutions: 
Kenya Medical Research Institute (KEMRI) 

National Institute of Development Research and Documentation (NIR) 
University of Namibia's Medical Library 

University of Zimbabwe's Medical School Library 

Tanzania Food and Nutrition Centre 

Centre for Educational Development in Health/ Arusha (CEDHA) 

Medical Library at the University Teaching Hospital in Zambia 

Health Research Office of the Ministry of HealtH/Malawi 

Child Health and Development Centre Library in Uganda 

6. V1Sit REDSOs (24) 

Prysor:Jones Dec. 1992 (W), Feb. 1993 (W), Dec. 1993 (E), Aug. 1994 (E) 

Duale Apr. 1993 (W), Dec. 1993 (E) 

Spain Mar. 1993 (E) 

7. 25 I-day technical adzmory expert committee meetings (24) 

+ Review of proposals on private sector (health) in Mrica Jan 1994 

+ Discussion of Population Council Operations Research June 1994 

• Discussion on Male Involvement in Family Planning June 1994 

+ WHO mtg on research priorities for Integrated Management June 1994 

+ Basic Education meeting, Washington June 1994 

+ Meeting on integrated vs. vertical family planning 1994 

8. Dissemination strategies in Africa (25) 

1. Use of World net 

2. Training for advocacy (Makerere workshop model) 

3. Presentation to ECSA Health Ministers 
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Appendix B-Deliverables List 

4. Support to dissemination by Mrican networks (ERNWACA, CRHCS/ECSA) 

5. Sending Mricans to key meetings for research dissemination 

[Adelaide (Nutrition), Mauritius (Ed., Finance), Bangalore, (Child Survival) 
Kisumu (Malaria), Alexandria (Nutrition)] 

6. Training of high-level key journalists 

7. (indirect method) Presentations for AID and AID-funded projects (BASICS 

on Nutrition, Sahel Office on Child Survival) 

9. 8 regional disseminatimz workshops (26) 

+1. Financing sustainability meeting, Nairobi 

+ 2. Nutrition strategies for ECSA 

+ 3. Basic education meeting, Kadoma 

+4. Medical barriers conference, Zimbabwe 

+ 5. Research methodologies for education, Gambia 

+6. Nutrition advocacy workshop, Makerere 

+ 7. WHO Weaning foods meeting, Alexandria 

+8. Educational testing and reform, Mombasa 

.'~rg~ized by~~, 
+ ;.s~,partidpation ' 

May 1993 

Nov 1993 

Jan 1994 

Feb 1994 

June 1994 

Nov 1994 

Nov 1994 

Dec 1994 

10. 22 followup TA activities involving 2 people for 14 days each (26) 

1. TAfor non-project assistance (NPA) meeting in Niger 

2. TA on presentation of nutrition data to ECSA ministers 

3. TA on dissemination strategies to ECSA 

4. T A on research on consequences of abortion to ECSA 

5. TA on research design to CERPOD 

6. TA on quantitative methods to CERPOD 
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7. TA on qualititative methods to CERPOD 

8. TA on research methodology to ERNWACA 

9. TA on dissemination strategies to ERNWACA 

10. TA on development of regional project to REDSO/WCA 

11. TA on designing workshop on advocacy to Makerere University 

11. 24 technical reports, 20 technical bulletins-200 copies each. Ten of 
each into French. (26)1 

1. Monograph on research on infant feeding' 

2. Strategic framework on integrated management of sick child (draft) 

3. Mrican Population Programs' 

4. Impact of HN / AIDS on Population' 

5. Reliability of Population Data" 

6. Proceedings of Population and Environment Meeting, Baltimore 

7. Editing and dissemination of EPI Policy Action Paper 

8. Translation, editing, dissemination ofDFA report' 

9. Summary of Educational Policy Formulation in Mrica (Moulton) 

10. Translation of World Bank Nutrition document on experiences of nutri
tion programs in Mrica" 

11. Report of Zimbabwe Medical Barriers Conference report" 

12. Report on NPA in Niger 

13. Synthesis and dissemination ofNAS books on population dynamics' 

14. Dissemination ofNAS books to Mrican Institutions 

15. Electronic linkages in Mrica 

16. Strategic framework for finance and sustainability (draft) 
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17. USAID Child survival strategy for AFRICA (draft) 

18. Education conference report (Kadoma) 

19. AIDSCOM report of lessons learned 

20. Strategic framework on malaria (draft) 

21. Strategic framework on nutrition (draft) 

22. Utilization of knowledge in Policy formulation (draft) 

23. Strategic framework on behavior change (draft) 

24. Dissemination issues paper (draft) 

25. Synthesis of Better Health in Mrica* 

26. Directory of 212 Mrican research organizations, by country and by sector 

27. Report on qualitative findings adolescents and FP in Sahel (draft) 

* French version available 

Forthcoming 

28. Female Genital Mutilation and AIDS 

29. Synthesis of state-of-the-art on Education research in West Mrica 
(ERNWACA)* 

30. Report on use of DHS nutrition data 

31. Guidelines for preparation of integrated case management of sick child 

32. Lessons learned from supervisor of PHC programs 

33. Monograph on consequences of abortion in ECSA 

34. Report on linkages between TB and HIV / AIDS 

35. Streamlined methodology for nutritional assessment and counselling 
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12. 10 innovative dissemination tools, $15k each. (27) 

1. Participation of Mrican documentalists in APHA training. June 1993 

2. Presentation (PROFILES) on Nutrition to Health Ministers meeting. 
November 1993 

3. Worldnet broadcast on population/AIDS 

4. Electronic connectivity for ECSA and ERNWACA networks 

5. Workshop for high-level francophone Mrican journalists 

13. MIS (27) 

Paul Mannes software package 

Maureen Norton 

in-house billing number/category tracking 

1* translated into French 
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Appendix C-Dissemination/publications list 

Trip Reports 

The following have been distributed to our AFR/SD/HRD client, USAID Mis

sions (where applicable), our subcontractors, and to CDIE: 

International Conference on Nutrition, Conference Report, Rome, Italy. December 
7-11, 1992. Claudia Fishman 

Trip Report on the Basic Education Workshop, Abidjan, Cote d'Ivoire. February 
15-19, 1993. Jeanne Moulton 

Trip Report, REDSOjESA, Nairobi, Kenya. March 2-5, 1993. Peter Spain 

Trip Report, Arusha, Tanzania. March 10-12,1993. Kampala, Uganda. 
March 15-16, 1993. Claudia Fishman and Bart Burkhalter 

Assessment ofCERPOD Institutional Capability, Bamako, Mali. April 3-8, 1993. 
Sambe Duale 

SARA Participation in Africa's Progress in Child Survival Conference, Dakar, 

Senegal. March 25-ApriI2, 1993. Consultation with REDSOjWCA on the 

HHRAA Research-Agenda Development and Implementation Process, 

Abidjan, Cote d'lvoire. April 8-11, 1993. Sambe Duale 

Participation in the Consultative Group Meeting of Exp,erts on Safe Motherhood in 

Francophone Africa, Bujumbura, Burundi. April 14-17, 1993. Sambe 
Duale 

Seminar on Women's Health and Nutrition Best Practices, Bellagio, Lake Como, 
Italy. May 17-21, 1993. Sambe Duale 

Mali Trip Report and Proposalsfrom CERPOD, Bamako, Mali. August 1-6, 
1993. Suzanne Prysor:Jones 

Assistance to the Educational Research Network for West and Central Africa 
(ERNWACA), Bamako, Mali. August 1-15, 1993. Dakar, Senegal, August 
16, 1993. Jean-Georges Dehasse 

Assistance to ERNWACA (Educational Research Network for West and Central 

Africa), Bamako, Mali. September 19-0ctober 7, 1993.Jean-Georges 

Dehasse 
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The First Regional Congress of the Medical Women's International Association 

(M'WlA) Near East and Africa Region, Nairobi, Kenya. November 29-
December 4,1993. Sambe Duale 

Trip Report, Nairobi, Kenya. December 1-11,1993. Dakar, Senegal, Decem
ber 13-18,1993. Suzanne Prysor:Jones 

Trip Report, ECSA Follow-Up Conference to the ICN: An All-Africa Meetingfor the 

Exchange of Experiences and Strategies Toward Development of Nutrition 

Plans of Action, Nairobi, Kenya. December 6-13, 1993. Suzanne Prysor

Jones and Claudia Fishman 

REDSO Conference for Health Financing and Sustainability, Saly, Senegal. Febru
ary 14-18,1994. Hugh Waters 

Trip Report, Assistance to ERNWACA (Education Reserach Network for West and 

Central Africa), Bamako, Mali: February 19-26 and March 7-10, 1994, 
Ougadougou, Burkina Faso: February 26-March 3,1994, and Abidjan, 
Cote d'Ivoire: March 3-7, 1994. Jean-Georges Dehasse 

Trip Report, Mali &' Senegal, May 6-20, 1994. Suzanne Prysor:Jones 

Planning the Makerere University Workshop on the Use of DHS and Other Nutri

tion Data to Influence National Policies, Kampala, Uganda: May 8-14, 
1994. Ellen Piwoz (AED/SARA), Elisabeth Sommerfelt (MACRO/ 
SARA), Catherine Siandwazi (CRHCS/ECSA) 

Trip Report, APAC's Meeting on Intensified Country Action Planning Process; Sixth 

African Population Advisory Committee Meeting, Nairobi, Kenya: May 
24-30, 1994 and Arusha and Dar Es Salaam, Tanzania: June 1-4, 1994. 
Lalla Toure 

Trip Report, Rockefeller University Working Group on new technologies, New York, 
NY:June 8-10, 1994. Judy Brace 

Trip Report, WHO/Geneva,June 8-11, 1994. Suzanne Prysor:Jones 

Needs Assessment for the Organization o/the APR/ARTS Proposed Consensus Work

shop on the Prevention and Control 0/ Malaria in Africa, Dar Es Salaam and 
Arusha, Tanzania, and Nairobi, Kenya: June 4-11,1994. Sambe Duale 

Assistance to ERNWACA (Education Research Network/or West and Central 

Africa), Banjul, The Gambia: June 22-July 3, 1994. Jean-Georges 
Dehasse 
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Needs Assessment for the Support of the Network of African Postgraduate Training 

and Research Institutions in Public Health, Brazzaville, Congo: September 

14-16,1994. Sambe Duale 

The Intercountry Workshop for National Malaria Control Programme Managers of 

English-speakingAJrican Countries, Kampala, Uganda: September 19-24, 

1994. Sambe Duale 

SARA Project Documents 

Results of the Population and Family Planning Consultative Group Meeting, AFR/ 

ARTS/HHR, May 5, 1993. 

Information Dissemination and Communication in ECSA, Report of a Pre

Implementation Assessmentfor Reproductive Health and Nutrition, July 1994. 
Judy Brace (AED) , Lawrence Gikaru (CRHCS), Stephen Kinoti 

(CRHCS), Gail Kostinko (AED) 

SARA Project Publications 

Action for Better Health in Africa and Ameliorer la Sante en Afrique, summary of 

the World Bank publication Better Health in Africa. Victoria Ebin, AED/ 

SARA Consultant. August 1994. 

AlDSCOM Lessons Learned: AIDS Prevention in Africa. A summary of the 
AIDSCOM Project experiences and lessons learned from, and appli
cable to Mrica. From the AIDSCOM project. December 1993. 

Education Policy Formatitlf- in Africa: A Comparative Study of Five Countries. 

Summary of each case study. Produced by the Mrica Bureau Informa
tion Center. June 1994. 

How to Improve the Health Sector's Contribution to the Fight against Malnutrition. 

The design, and translation from French to English of the World 
Bank's major publication. To be printed by the World Bank. (1994). 

Immunization in Africa: Issues and Trends. (Editing and finalizing) .Produced 
by the Mrica Bureau Information Center. 1994. 

Improving Feeding Practices during Childhood Rlness and Convalescence: Lessons 

Learned inAJrica. Ellen Piwoz, AED/SARA Consultant. English and 
French. May 1994. 
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Knowledge Utilization and the Process of Policy Fonnation: Towards a Framework 

for Africa. Robert Porter, Porter/Novelli/SARA. 1994. 

The Population Dynamics of Sub-Saharan Africa. A syn thesis in English and 
French of six publications of the National Research Council, of the 
National Academies of Sciences and Engineering. Prepared by NAS 

staff. May 1994. 

Profiles of Electronic Networking Initiatives in Africa. Gail Kostinko, AED /SARA 

Consultant. June 1994. 

Research Infonnation in Africa: Its Management, Use and Dissemination. Kaaren 

Christopherson, AED/SARA Consultant. June 1994. 

Publications Prepared for AFR/SD 

Africa: Growth Renewed, Hope Rekindled. A Report to Congress on the Perfor

mance of the Development Fund for Mrica, 1988-1992. October 1993. 

Sustainable Development: Population and the Environment. Proceedings of a 

workshop on Sustainable Development in Sub-Saharan Mrica. Edited 

by Cynthia P. Green, AED/SARA Consultant. 1994. 
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Appendix D-Conferences and Meetings organized 

Regional Issues Identification Workshops 

Population & Environment Baltimore 

ERNWACA Launching Conference Mali 
Basic Education Kadoma 
Medical Barriers Conference Zimbabwe 

May 1993 

Sept/Oct 1993 

Jan 1994 
Jan/Feb 1994 

Consultative Meetings in Africa (Group discussions organized by SARA) 

IV ACG Meeting Arusha 
Dakar 
Nairobi 

Mar 1993 
May 1993 
Dec 1993 

CCCD Preconference workshop 
lCN Follow-up (group discussion) 
HIV / AIDS Preconference wkshp 
Health financing meeting 
Educational assessment 

Marrakesh Dec 1993 
Dakar Feb 1994 

Dec 1994 

Consultative Meetings in the US 

Population 
Population 
Health Financing 
STDs 
Nutrition 

Regional Dissemination workshops 

Financing sustainability meeting, Nairobi 
Medical barriers conference, Zimbabwe 
Nutrition advocacy workshop, Makerere 
Educational testing and reform, Mombasa 
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Appendix E-Conferences attended by SARA Staff and 
Consultants 

Regional Issues Identification Workshops 

ICN (International Conference 

on Nutrition) Rome Dec 1992 

HIV / AIDS Conference Yaounde Dec 1992 

Basic Education Abidjan Feb 1993 

IVACG Meeting (Nutrition) Arusha Mar 1993 

CCCD Conference Dakar Mar-Apr 1993 

Sustainability for HPN Nairobi May 1993 
Women's Health & Nutrition Bellagio May 1993 
ICN follow-up Nairobi Dec 1993 

Medical Women's International 
Association (MWIA) meeting Nairobi Dec 1993 

HIV / AIDS Conference Marrakesh Dec 1993 
Health financing Dakar Feb 1994 

Consultative Meetings in Africa 

Safe Motherhood (World Bank) Rwanda Apr 1993 
CRHCS/ECSA Regional Scientific 
Conference on Reproductive 
Health Research Lilongwe Aug 1993 

WHO Malaria meeting Kampala Sep 1994 
Participation in AEAA meeting Ghana Sep 1994 
WHO CDD/ ARI meeting Dakar Oct 1994 
WHO Weaning foods conference Alexandria Nov 1994 

Consultative Meetings in the US 

DDM: Private sector for health Sep 1993 

Dissemination strategies meeting in New York Jun 1994 

Regional Dissemination Workshops 

Nutrition strategies for ECSA 
Basic education meeting. Kadoma 
Research methodologies for education, Gambia 
WHO Weaning foods meeting, Alexandria 

Previous Page .BIn, :11.. 

Nov 1993 
Jan 1994 
June 1994 
Nov 1994 
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Appendix F.-Outside Contacts and Collaboration 

Appendix F-Outside Contacts and Collaboration with 
USAID Offices, Other Projects, Other Donors 

In each area of HHRAA/SARA concern, efforts have been made to engage 

with other donors and projects to 

• obtain maximum input into the issues identification process; 

• take cognizance of research, analysis, and dissemination activities that 
others are carrying out; 

• identify areas for collaboration with others on specific activities where 
. SARA can playa complementary supportive role; 

• leverage additional resources for HHRAA/SARA-related activities. 

While the contacts established are too numerous to cite in their entirety, the 
following examples give an overview of coordination efforts. 

Child Survival 

• Interaction with WHO/Geneva, the USAID Global Bureau, and 
BASICS on developing the Guide for preparing country approaches to 
the integrated case management of the sick child 

• Consultations with USAID Missions and the Global Bureau on the 
Framework for the Design and Implementation of Child Survival 
Interventions in Africa 

• Consultations with BASICS on issues in behavior change 

Cross-cutting issues 

• Discussions with the World Bank on strategies for implementing Better 
Health in Africa 

• Discussions with WHO/Geneva Strengthening Health Services Division 
on case studies on decentralization, and other policy issues 

• Coordination with Population Communications Services at Johns Hop
kins University to produce a case study on an integrated population 
and child survival IEC initiative in Ghana 



Appendix F-Outside Contacts and Collaboration 

• Discussions with WHO/Afro on the Public Health Training Institutions 
network 

Dissemination 

• Ongoing discussions with the American Association for the Advance
ment of Sciences (AAAS) on dissemination issues for Mrica 

• Coordination with APHA to follow up the Mrican participation in the 
1993 workshop on dissemination 

• Collaboration with HEAL THNET on establishing connectivity at 
CRHCS and on disseminating documents through the system 

• Collaboration with the CDIE Mrica Bureau Information Center on 
publications and dissemination 

• Collaboration with the National Academy of Sciences (NAS) to 
produce and disseminate a synthesis of NAS documents produced 
in 1993 

• Coordination with AIDS COM to prepare a document summarizing 
AIDSCOM's Mrica experience 

• Collaboration with the Mrica Technical Department of the World Bank 
on producing a synthesis of Better Health in Africa and a translation of 
Mrica nutrition program experiences 

• Discussions with OMNI to coordinate electronic and other networking 
activities in Mrica 

• Discussions with BASICS on dissemination mechanisms for child 
survival in Mrica 

• Discussions with USIA on possible use ofWorldNet as a dissemination 
tool 

• Coordination with the Mrica Bureau Development Planning Office on 
translation and publication of the DFA Report 

Education 

• Discussions with USAID Global Bureau, Improving Educational Quality 
(IEQ) , Advancing Basic Education and Learning (ABEL), the World 
Bank, the Aga Khan Foundation, DANIDA, Donors to Mrican Educa-
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Appendix F-Outside Contacts and Collaboration 

tion (DAE) , and several USAID Missions on plans to improve educa

tional assessment and related issues 

• Discussions with the IEQ, ABEL, State University of New York (SUNY), 
Buffalo University, DAE, the World Bank, and close collaboration with 
World Education/Mali, IDRC/Dakar, and REDSO/WCA, on support 

forERNWACA 

Nutrition 

., Coordination with Wellstart on the meeting on breastfeeding with the 

CRHCS Chairpersons (Deans and Department Heads) and also on a 
meeting for Francophone Mrica on integrating breastfeeding into on

going in-service training programs 

• Coordination with WHO on developing a streamlined methodology for 
assessing and designing improved communications on infant feeding 

practices 

• Contractual relationship with Manoff International for assistance in 
developing the methodology 

• Collaboration with WHO/AFRO to support their weaning foods con
ference, which has been rescheduled for late 1994 in Alexandria 

Population 

• Collaboration with the OPTIONS Project and the Mrican Population 
Advisory Committee (APAC) Secretariat at the World Bank on the 

preparation and dissemination of APAC documents and implementa
tion of the country planning process 

• Discussions with Global Bureau working groups on adolescents and 
Maximizing Access and Quality (MAQ) 

• Discussions with Johns Hopkins University on joint work with CERPOD 

• Discussions with Rockefeller Foundation on funding for CRHCS 
reproductive health activities 
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Safe Motherhood 

• Discussions with WHO staff in Geneva and Brazzaville on the issues of 
safe motherhood, particularly the use of risk approach in maternity 
care in Africa 

• Discussions with the MotherCare Project on possible collaboration on 
activities to safe motherhood in Africa 

Tropical and infectious diseases 

• Coordination with AIDSCAP in preparing the pre-conference work
shop in Marrakech 

• Participation in the Global Bureau working group on the development 
of the USAID Integrated Malaria Strategy for sub-Saharan Africa 

• Worked together with the staff of the USAID-funded Bagamoyo Bednet 
Project to plan the organization of a Consensus Workshop on the use 

of insecticide-impregnated mosquito nets for malaria control in Africa 

• Collaboration with AIDS CAP Project and Africa Consultants Interna
tional (SARA subcontractor) in implementing the Private Sector AIDS 
Policy Presentation (PSAPP) study in Senegal 

• Discussions with the BASICS Project, the Environmental Health 
Project, and UNICEF /ESARO on potential collaborative activities on 
malaria prevention and control in Africa 

• Collaboration with REDSO/WCA in carrying out a technical analysis on 
lEC and counselling for HN / AIDS prevention in West Africa 
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Appendix G-Consultant Activities 

Consultants hired under the SARA Project during FY94 

Leslie Albin 30 days 

Provided syntheses of approximately 10-12 pages of six National Academy of 

Sciences (NAS) reports on population dynamics. 

Christopher Austin 50 days 

Set up filing system for documenting progress, performance and impact of 
HHRAA activities. Filed and tracked evaluation for individual activities. As

sisted with the development of a computerized database of HHRAA activities. 

Assisted in pulling together lessons learned in family planning and education. 

Franklin Baer 10 days 

Analysis of collaboration with NGO associations and umbrella groups for 

health care promotion in sub-Saharan Africa. Served as a key informant and 

reviewed the document once completed by Hugh Waters 

7 days 

Desk report rooted in field documentation. His discussion of health-system 
obstacles, sustainability and systems strengthening will be supported by infor
mation from his field experience or from documents of other field-tested 
health-care providers. 

Jennifer Beaumont 8 days 

Attended Planning Workshop in Gambia as a resource person for capacity 
building for the Education Research Network in West and Central Africa 

(ERNWACA) in the areas of Educational Research. As a resource person she 
participated in the workshop to interact and debate with the researchers of the 
participating countries in their efforts to complete workshop objectives and 
collected useful information to prepare for the two-week Methodological 
Workshop in October as the logical follow-up of the Planning Workshop. 

Jane Bertrand 5 days 

Provided technical assistance to the Centre for Applied Research on Popula
tion and Development (CERPOD) for the implementation of the study en

titled "Tendencies and Determinants of Modern Contraception and 
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Reproductive Health Behavior in Adolescents in the Sahel". As Senior Social 

Science Researcher for the study conducted by CERPOD, Dr. Bertrand pro

vided technical assistance to train personnel in conducting a minimum of 16 
focus groups and 20 informant interviews per country and in establishing the 

format for analyzing research results. 

Ruth Bessinger 64 days 

Provided technical assistance to the Centre for Applied Research on Popula
tion and Development (CERPOD) for the implementation of the study en
titled "Tendencies and Determinants of Modern Contraception and 
Reproductive Health Behavior in Adolescents in the Sahel". As a research staff 
member, Ms. Bessinger conducted 16 focus groups and approximately 20 in
formant interviews in Niger. Analysis of the focus group and informant inter
view results was done in country, and Ms. Bessinger helped to synthesize her 
findings with the two other research staff working in two other countries into a 

publishable article. 

Joanne Capper 27.5 days 

Planning meeting in Nairobi for donor and developing country representatives 
to consider ways to assist ongoing educational reform efforts in selected Mri
can countries. The Association for Educational Assessment in Mrica has 
agreed to host this meeting. Dr. Capper will draft and revise meeting agenda, 
gather meeting materials, provide a summary of meeting, draft and revise out
line of plan-of-action and draft and finalize plan of action. This meeting is set 
to happen in early December in Mombasa. 

13 days 

Attendance of the Harare Workshop. Preparation of a presentation/activity on 
issues of textbook quality, teaching, and testing. Delivery of 1-2 hour presenta
tion or facilitation of a 1-2 activity during the workshop. Development of fol
low-up activities and facilitation of their application. General participation in 
discussions, panels, activities, group work, etc. of the workshop. 

Mariam Claeson 24 days 

Developing an assessment tool and suggesting processes to guide national au
thorities in preparing for an integrated approach to the management of child
hood illness, taking into account the specific country context, working closely 
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with WHO and BASICS and with other partners (CDC, ACT, UNICEF). She 

will draft, review, finalize draft, field test, then finalize and disseminate the 

assessment tool and guidelines to collaborating agencies and national manag

ers by March 1995. 

David Cross 10 days 

Preparation of a presentation/activity on issues of classroom-level interven
tions and working with teachers in an effort to change teacher behaviors. De
livery of 1-2 hour presentation or facilitation of 1-2 hour activity during 
workshop. Development of follow-up activities and facilitation of their applica

tion. General participation in discussions, panels, activities, group work, etc. of 

the workshop. 

Jean-Georges Dehasse 144 days 

Provide technical assistance to the Network of Educational Researchers for 
West and Central Mrica (ERNWACA). Serve as educational focal person for 

SARA, assisting with education-related activities as requested. 

Serigne Diene 3 days 

Prepared presentations, slides, publicity for BASICS Project presentation on 
the role of nutrition in child survival, and the efficacy and lessons learned 
from interventions to reduce morbidity and mortality through improved nutri
tion. 

Victoria Ebin 32 days 

Prepared summary synthesis of Better Health in Africa to form two brochures in 

close collaboration with the World Bank authors of the primary report. 
Selected graphics/charts from among existing materials for incorporation into 
the brochure document. 

Erin Eckert 106 days 

Provided technical assistance to the Centre for Applied Research on Popula
tion and Development (CERPOD) for the implementation of the study en
tided "Tendencies and Determinants of Modern Contraception and 
Reproductive Health Behavior in Adolescents in the Sahel". As a supervisory 
research staff member, Ms. Eckert conducted 16 focus groups and approxi
mately 20 informant interviews in Mali. Analysis of the focus group and infor
mant interview results was done in country, and Ms. Eckert helped to 
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synthesize her findings with the two other research staff working in two other 
countries into a publishable article. 

Claudia Fishman 19 days 

Review consultant reports and other products; provide verbal feedback to con

sultants; provide technical assistance to SARA consultants in development of 

December meeting agenda; review/edit December meeting materials; travel to 

Nairobi to participate in ECSA-organized post-ICN meeting; facilitate "Advisory 

Group" discussions on infant feeding with selected participants; gather Mrican 

nutritionists' input for nutrition strategic framework; write trip report with 
recommendations for next steps by SARA to advance ICN goals; prepare re
port containing recommendations for next steps with ECSA; recommenda

tions on infant feeding in Mrica. 

3 days 

Review of the nutritlon strategic framework and participation in the consulta
tive group. Technical comment on the planning and agenda of the Makerere 
workshop. Technical guidance to SARA on nutrition issues. 

Bernard Gagne 12 days 

Use Basic Education experience and knowledge in workshop discussions, in 
particular, experience over the past four years of launching a USAID-spon
sored in-service teacher training program in Mali. Provide to AFR/ ARTS/HHR 
comments on documentation it has prepared for the conference. 

Elizabeth Herman 3 days 

Review of the strategic framework on research, analysis, and information dis
semination activities to improve child nutrition in Mrica. Participated in the 
consultative meeting to discuss the framework and to determine research, 
analysis, and information dissemination priorities. Prepared a presentation on 
nutrition interventions for the technical symposium at BASICS. Act as a re

source person during the presentation and participate in afternoon discus

sions on the nutrition strategy. 

Sandra Huffman 3 days 

Prepared presentations, slides, publicity for BASICS Project presentation on 
the role of nutrition in child survival, and the efficacy and lessons learned 
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from inteIV~ntions to reduce morbidity and mortality through improved 

nutrition. 

Stephen Kinoti 12 days 

Participated in an assessment visit of institutions in several countries in order 

for SARA to devise a workplan for the dissemination component of their sub

contract with the formulation of this workplan. 

Gail Kostinko 22 days 

Contract I:July 26, 1993-Nov 1, 1993; identify and obtain information from 
organizations (public and private, U.S. and international) on the state-of-the
art of electronic information transfer. This will include electronic networks (e
mail, bulletin boards, computer conferences), libraries/collections and 
databases distributed on diskette or CD-ROMs, teleconferences and other sat

ellite links and satellite-delivered information. 

71 days 

Contract 2: November 2, 1994 - October 31, 1994; extension of Contract 1. She 

will follow up on a number of recently identified sources of information relat

ing to her current inventory of electronic networking; 2) to post the draft in

ventory on major relevant electronic services for feedback, corrections, 
revisions; 3) attempt to discover whether the info collected can yield any rec
ommendations for future activities relevant to HHRAA/SARA; 4) to work with 
SARA staff to develop a draft dissemination strategy; 5) to assist in the prepara

tion of, and participate in a dissemination consultative group to present the 
strategy for revision and adoption; 6) to travel to East, Central, Southern Africa 
to provide technical assistance to CRHCS/ECSA staff in the development of 

their information outreach design, framework, and implementation; 7) to 
travel to the Institut du Sahel for assessment of and planning for their out

reach capacities. 

Identified and obtained information from organizations (public and private, 
U.S. and international) on the state-of-the-art of electronic information trans
fer. This will include electronic networks (e-mail, bulletin boards, computer 
conferences), libraries/collections and databases distributed on diskette or 
CD-ROMs, teleconferences and other satellite links and satellite-delivered in
formation. 
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Richard Maclure 12 days 

Organize and finalize the writing of a synthesis on the status of education re

search in West Mrica based on ten country studies already completed. Propose 
a plan for the synthesis. Discuss the plan with and provide guidance to the two 
local specialists specially recruited to write the synthesis in Bamako. Proceed to 
a final review of the document before its being submitted to specialized pub

lishing firms for cost estimates of publication. 

Lisa Manhart 87 days 

Provided technical assistance to the Centre for Applied Research on Popula
tion and Development (CERPOD) for the implementation of the study en
titled "Tendencies and Determinants of Modem Contraception and 
Reproductive Health Behavior in Adolescents in the Sahel". As a research staff 
member, Ms. Manhart conducted 16 focus groups and approximately 20 infor
mant interviews in Burkina Faso. Analysis of the focus group and informant 
interview results was done in country, and Ms. Manhart helped to synthesize 
her findings with the two other research staff working in two other countries 
into a publishable article. 

Paul Mannes 89 days 

Provide technical assistance in analyzing needs, designing software, and pro
viding ongoing training and support for HHRAA staff. This will include inter
views and meetings with all involved staff, testing of prototype tools, and 
revisions as needed, and individualized training of users. The product will be a 
functioning, user-friendly MIS tool using the 2.5 (or current release) Foxpro 
Relational Database software, consistent with the Foxpro software in use in 
other ARTS offices. 

Martita Marx 20 days 

Assess the dissemination and use of the Demographic and Health Survey Re

ports and the Nutrition Chart Books by Mrican health and nutrition leaders 

and by donor, PVO, and USAID health professionals to plan, implement, and 
evaluate nutrition programs in their respective countries. Prepare the frame
work and questionnaire/interview guides for the components of the study; 
prepare a suggested interviewee list; review and revise these with SARA and 
HHRAA staff. Collect descriptive information from various sources. Analyze 
the results of interviews and prepare first draft of assessment. Produce a final 
report incorporating comments from the review. 
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Kathleen Mason 20 days 

Created AIDSCOM summary document of approximately 25-30 pages on its 

African experience and other applicable experience. 

Pierre Michaud 8 days 

Attended Planning Workshop in Gambia as a resource person for capacity 

building for the Education Research Network in West and Central Africa 
(ERNWACA) in the areas of Educational Research. As a resource person he 

participated in the workshop to interact and debate with the researchers of the 

participating countries in their efforts to complete workshop objectives and 

collected useful information to prepare for the two-week Methodological 

Workshop in October as the logical follow-up of the Planning Workshop. 

Mildred Morton 5 days 

Assist Abraham Bekele and Hugh Waters plan, facilitate, and summarize the 

sessions of the Health Financing Consultative Group, to be held January 
13-14, 1994. 

Jeanne Moulton 15 days 

Contract 1: A 20 to 25-page report summarizing recent research literature on 
basic education in Africa. This report will provide an overview of the recent, 
principal studies, policy papers, etc. indicating the current issues identified as 
critical for the development of basic education in Africa, as well as some indi
cation of the existing research relevant to those issues. 

15 days 

Contract 2: Participation in Basic Education/NPA workshop sessions and pro
duction of the conference report. The report will follow the organization of 
the conference itself, and conclude with a recommendations section based on 
consensus recommendations from the participants themselves. 

5.75 days 

Contract 3: Worked with ARTS/HHR staff on the development of the AFR/ 
ARTS/HHR Education Strategic Framework, providing whatever technical 
assistance was required. 
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Altrena Mukuria 1 day 

Joined with Stephen Kinoti and other Commonwealth Regional Health Com
munity Secretariat staff to interview three candidates for the selection of an 
Assistant Coordinator for Information and Dissemination for CRHCS on June 
30,1994. 

David Pelletier 3 days 

Prepared presentations, slides, publicity for BASICS Project presentation on 

the role of nutrition in child survival, and the efficacy and lessons learned 
from interventions to reduce morbidity and mortality through improved 
nutrition. 

EllenPiwoz 30 days 

Contract 1: Draft a strategic framework document for the nutrition sector on 
the basis of a review of literature, interviews with nutrition professionals deal
ing with Mrica, and a review of early drafts by Mricans and donors gathered at 
the Post-ICN Meeting to be held in Nairobi in December. 

89 days 

Contract 2: Serve as Nutrition Focal Person. Manage SARA activities in the 
nutrition field including: 1. Identification of SARA Nutrition activities; 2. Pro
duction of the Nutrition component of the SARA workplan; 3. Identification 
and follow-up of appropriate consultants; 4. Overseeing work with nutrition 
networks in Mrica; 5. Participation in consultative meeting in Mrica (Well
start); 6. Organization of consultative meetings in Washington and, possibly, in 
Mrica; 7. Coordination with DHS/Macro (SARA subcontractor) on specific 
activities (e.g., Makerere workshop, policy discussions dissemination); 8. Main
tenance of contacts with other projects and donors involved in Nutrition. 

Christina Rawley 12 days 

Implementation of the EPICS simulation and preparation of a presentation/ 
activity on the use of the computer simulation EPICS to facilitate and form 
policy dialogue and program design. Development of follow-up activities and 
facilitation of their application. General participation in discussions, panels, 
activities, group work, etc. of the Kadoma workshop. 
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William Rideout 8 days 

Attended Planning Workshop in Gambia as a resource person for capacity 
building for the Education Research Network in West and Central Africa 

(ERNWACA) in the areas of Educational Research. As a resource person he 

participated in the workshop to interact and debate with the researchers of the 

participating countries in their efforts to complete workshop objectives and 
collected useful information to prepare for the two-week Methodological 

Workshop in October as the logical follow-up of the Planning Workshop. 

Ian T. Roberts 5.25 days 

Held interviews with members of the HHR division, under the direction of the 

division chief or her surrogate. Worked with HHR to shape an agenda for a 
full day of meetings and develop a dynamic process to ensure that all members 

of the division have ample opportunity to contribute to the development of 

the agenda and its implementation onJanuary 11, 1994. 

5.25 days 

Held conversations or interviews with Ellen Piwoz, Suzanne Prysor:Jones, and 

Hope Sukin to become acquainted with the meeting purpose, objectives and 

expected outcomes. Worked with Ellen Piwoz to review the agenda for a five

hour meeting and developed a dynamic process to ensure that all participants 
in the meeting have ample opportunity to contribute to the discussion and 

prioritization exercises. Facilitated the meeting onJune 30 and prepared a 
brief report on his views of the meeting process and prioritization of research, 
analysis and information dissemination activities. 

Stanley Samarasinghe 12 days 

Attended Basic Education workshop in Zimbabwe. Listened to workshop dis
cussions, and as appropriate, present his perspectives, using his skill of summa
rizing discussions. Summarized his insights from the workshop in writing for 
sharing with the participants, as well as Development Study Program graduates 
(through the DSP newsletter) and future DSP students. This was to enhance 
the appreciation for visibility of basic education within the Agency. 

Helen Schietinger 35 days 

Prepared a report that discussed the current status of HIV / AIDS in the region 
based on secondary data with a particular emphasis on the issues and prob
lems to be addressed in the project's five target countries (Cote d'Ivoire, Cam

eroon, Cape Verde, Burkina Faso and Togo. Expounded upon obstacles to 
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HIV / AIDS prevention and control efforts in the region with a more detailed 

discussion of constraints in target countries including those related to govern

ment policy, legal issues, socio-cultural matters and operational issues. Summa

rized on-going HIV / AIDS prevention and control activities in the targeted 
countries including other donor, public sector and PVO/NGO programs. Dis
cussed the capabilities and capacities of institutions and organizations in the 
region which currently provide HIV / AIDS related services and make recom
mendations concerning possible roles that these institutions could play under 
the Family Health & AIDS-West/Central Africa project. Proposed, in order of 
preference, strategies and corresponding activities to address constraints. Rec

ommended measures to promote and realize greater regional networking 
among countries and African institutions, improved donor collaboration and 
human resource development. Ms. Schietinger will use the information con
tained in the report to Discuss possible project outputs/outcomes and their 
ramifications with REDSO staff; Develop the scope of work and the evaluation 
criteria for the Request for Assistance (RFA) for the project's HIV / AIDS com
ponent based on project outputs and outcomes specified by REDSO staff. 

Judith Shennan 15 days 

To make arrangements for a meeting site away from the center of Harare (but 
not farther than one hour's distance) for the period January 16-21, 1993, in
cluding sleeping rooms for up to 60 persons, meeting rooms for this group 
(one large room and up to five small-group meeting rooms), receptions on 
Sunday and Thursday evenings, coffee breaks, audiovisual equipment, statio
nery, secretarial support, and so forth. To be present during the conference 
sessions to provide logistical support to participants; to arrange local transpor
tation, including from airport to hotel to airport, for out-of-town participants. 
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Appendix H-Workplan Overview 

Overview of 1994, in terms of the 1994 workplan 

What follows is an account of this year's activities, organized according to 

items in the SARA Workplan for 1994. 

Child survival 

1. Assist SD in the management of their analytic agenda, including 
organization of consultative meetings and assistance with review 
and oversight of working groups. 

Suzanne Prysor:Jones attended the WHO Working Group on Integrated Man
agement of Childhood Illness,June 10-11. This Working Group is designed 
to identify priority research studies dealing with the Sick Child and to ensure 

coordination of research activities among groups active in this field. The 
meeting produced a list of these priorities, and in her trip report Suzanne 
described ongoing research on the Sick Child Strategy, with specific recom

mendations relating to the future role of AFR/SD/HRD, HHRAA, and SARA 

consortium members. 

Suzanne Prysor:Jones also attended the WHO Francophone Program Manag

ers Meeting for Diarrhoeal Diseases and Respiratory Infections in October. 
Her principal mission was to glean a sense of how these programs are devel
oping in the region, and in fact, the news about the programs was somewhat 
discouraging. None of the 20 or more countries has a functioning ARI pro
gram, and most of the CDD programs are having severe problems maintain

ing some basic activities to support decentralized service delivery in times of 

budget constraints and donor 'fatigue'. USAID has terminated support in 
several countries, and has a limited interest in continuing to fund national 

child-survival efforts in others. The slack is apparently not being taken up by 
other donors. UNICEF, mainly interested in the Bamako Initiative which 

deals with cost recovery and drug supply at the local level, is not making sig
nificant inroads into quality-of-care issues, either in the health facility or in 
the horne. 

2. Organize consultative meeting on behavior change 

Hugh Waters and Judy Graeff of AED's HealthCorn Project have been work
ing on an initial version of the strategic framework for Behavior Change for 
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Child Survival, and the first draft of this document is now complete and ready 
for review. The paper, which includes an extensive literature review, points 
out in clear terms that gains in terms of initial behavior change are not 
enough and will erode if not supported over time. In reviewing interventions 
for behavior change, the paper offers suggestions for interventions designed 
to maintain learned behaviors over the long term. This strategic framework is 

concerned with behavior change for both mothers and health workers. Initial 

discussions have been held with BASICS staff about the paper and about 

planning future meetings and steps. 

3. Assist with the rmalization and dissemination of the revised Mrica 
Bureau Child Survival strategy 

HHRAA and SARA sent the draft Child Survival Strategy to USAID Missions 
in Mrica for comment in June, 1994. The Strategy was also given to USAID 
staff and contractors (including the BASICS Project) in Washington, D.C. 
SARA incorporated the comments received into the document in Septem
ber, 1994. Also at this time, the title of the document was changed from 

"Child Survival Strategy" to "Framework for Design and Implementation and 
of Child Survival Interventions." This change was made in accordance with 
Mrica Bureau priorities in order to facilitate the quick and wide acceptance 
of the document within the Bureau and in Missions. 

4. Develop and disseminate R, A &; D strategic frameworks on: 

integrated management of the sick child 

The document is being put into final form. 

behavior change 

cf. # 2 above. 

5. Develop health system assessment tools for planning the integrated 
case management of the sick child. 

Consultant Mariam Claeson is developing an assessment tool and suggest pro
cesses to guide national authorities in preparing for an integrated approach 
to the management of childhood illness, taking into account the specific 
country context. The focus will be on assessing those policies and procedures 
which will support integrated case management at peripheral health facili
ties. The assessment tools will be used by decision-makers and program man
agers, together with health staff at different levels to review existing case 
management policies,assess existing case management practices, assess past 
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and present training activities, assess the organization of health services, re
view existing policies, review the status of drug management and logistics, 
and assess supervision, monitoring, and evaluation activities. The product will 
be an instrument to be used by national decisionmakers in assessing the cur

rent case management situation, and guidelines for national planning and 
preparation for the introduction of an integrated approach to the case man

agement of the sick child. Discussions on drafts have now been held with 
WHO and BASICS to develop a consensus on the final product. 

6. Review of different approaches to coordination and strengthening 
of focused interventions in support of decentralized health systems. 
(Case studies) 

During her June trip to Geneva relating to WHO's Sick Child Initiative, 
Suzanne Prysor:Jones also had interesting discussions with Kaya Janovsky from 
Strengthening Health Services, who is carrying out case studies on ap

proaches to decentralization with HHRAA funding. Kaya, who is with the 
WHO Ad Hoc Committee on Health Research Relating to Future InteIVen
tion Options, is interested particularly in institutional and implementation 

issues. 

7. Lessons Learned from selected components to prepare implemen
tation of sick-child strategy. 

Task order has been approved for Elizabeth Herman to review lessons 
learned on supervision, in coordination with BASICS. Herman is drafting a 
document that highlights lessons learned, related to the supervision of pri
mary health care workers, from projects funded by USAID. The objective is to 

identify creative approaches and effective solutions to the challenge of pro

viding ongoing clinical support and guidance to PHC staff in developing 
countries. The consultant is working with a small group of individuals who 

have interest and experience in supervision. The working group is currently 
gathering available information about the supervision of different kinds of 
community and outreach workers, as well as PHC workers. In addition to re
viewing published and unpublished reports and papers, the group will rely 
heavily on interviews with individuals and groups in the field. 

Reproductive Health 

8. Assist SD in the management of their analytic agenda, including 
organization of consultative meetings and assistance with review 
and oversight of working groups. 
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A Safe Motherhood Working Group meeting, convened by Lalla Toure, was 

held this quarter at AED, with representatives from PATH, MotherCare, the 

International Center for Research on Women, the American College of 
Nurses and Midwives, the World Bank, and the USAID Africa Bureau. The 
group reviewed the strategic framework on safe motherhood. While there 
was an agreement that the paper was very good, complete, and comprehen
sive, a decision was made to add a sixth chapter on priorities. The priorities 
should be set under three sub-chapters: (a) socio-cultural factors and com
munity involvement: what should be done to help women (beyond prenatal 
care) at the service-delivery site; (b) interventions and services: the need for 
a situation analysis to look at what is working and what is not in the African 
setting, and to come up with concrete actions to be taken; and (c) monitor
ing and evaluation: find a constant monitoring and evaluation system that can 
be integrated into safe motherhood interventions. There is also a need for 
more suitable methodologies to measure the impact of the interventions. 

Lalla has now included comments from the working group and is sending the 
revised paper to the group for further suggestions. 

The paper will be completed in response to these recommendations and 
then sent to the same working group for one final review. 

9. Assist HRD in the dissemination of research f'mdings through publi
cations, workshop /meetings, media reporting, targeted communica
tions,etc. 

A number of dissemination activities are built into the subcontract with 
CRHCS. 

10. Conduct survey to evaluate outcomes of the CRHCS Conference 
on policy implications of reproductive health research results. 

During his trip to East Africa this quarter, Duale went on to Arusha to work 
with the CRHCS staff on the follow-up of the reproductive health conference 
held in Lilongwe. Specifically, with the CRHCS staff, he was able to finalize a 
research tool and initiate a survey to evaluate the outcomes of the CRHCS 
Lilongwe conference on policy implications of reproductive health research 
results. He also discussed future collaboration on other reproductive health 
issues. 

11. Develop and disseminate strategic framework on safe motherhood 
and reproductive health. 
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Dr. Toure has finished drafting this document, with input from Dr. May Post, 

Rhonda Smith and Dr. Duale. The paper was circulated for final comments 

at the June working-group meeting referenced in # 9 above. The paper will 
be discussed with selected African experts attending the 3rd Congress of the 
Society of African Gynecologist and Obstetrician to be held in Cameroon in 

December 1994. 

12. Explore the need for leadership workshop for selected members of 
MWIA and SWAA (Mrican women's groups) to support their advo
cacy for improved reproductive health. 

SARA has done an extensive work in contacting African groups that can be 
influential in policy adoption/change in women's reproductive health. In 
addition to the two African institutions CERPOD and CRHCS with which 

SARA is already working, several institutions/networks have been contacted: 

• The Medical Women International Association (MWIA), SARA staff 
participated in their First Regional Congress in Nairobi on the theme 
"The Health of Women and Safe motherhood". Action plans and rec

ommendations arose from the meeting which will be taken into con

sideration for the FY95. 

• Mrican Association for the Promotion of Adolescent Health (AAP AH) 

is a network which currently encourages the creation of a national 
association in each country to bring together all organizations working 
on adolescent issues. This AAP AH group, if strongly supported by do
nors, can make a strong advocacy group for adolescent issues at na
tional as well regional level. Discussions between SARA and AAP AH 
are ongoing for future collaboration. 

• Mrican Network for Research on Reproductive Health is a strong west 
African network involved in research, information and communica
tion, training and documentation, and committed to improving their 
countries research agenda leading to appropriate policy change in 
reproductive health field. Two SARA staff visited the Network's head

quarter in Dakar to discuss about common interest activities to be 
planned for FY95. 

• Society of Mrican Gynecologists and Obstetricians (SAGO) is a very 
influential regional association which works to promote women's 
health. Discussions are ongoing between SARA and the SAGO's core 
committee to carry further research on three priority topics: the risk 
approach in maternity care in African setting, integration of family 
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planning, MCH and STD services, and post partum & post abortum 
family planning. This SAGO collaboration is being done through the 
Senegal national chapter hosted at the Obstetrics and Gynecology 
Unit of Le Dantec University teaching Hospital in Dakar. 

a. Develop a background paper on the use of risk approach in 

maternity care in Africa. 

Dr. Toure is working on this task. She has made contact with colleagues from 

WHO, the Population Council, and PHO to discuss the subject. She has also 

initiated literature search on the topic. A first draft outline of the paper will 
be discuss with selected Mrican experts attending 3rd Congress of the Soci
ety of Mrican Gynecologists and Obstetricians to be held in Cameroon in De
cember 1994. 

b. Conduct a study on the magnitude of induced abortions; 
interventions; costs; policy implications. (CRHCS) 

This component of the CRHCS subcontract is well underway, with Dr. Kinoti 
having identified his country research teams and JHPIEGO organizing the 
launching workshop in Nairobi. Dr. Kinoti targeted the August meeting of 
national population/health leaders that was preparing the November meet
ing of regional Health Ministers. By presenting preliminary results of this 
study at the August meeting, CRHCS was able to get this topic onto the 
agenda of the Ministers' meeting in November. 

13. Technical and f'mancial support to CRHCS in the production and 
dissemination ofinfonnation on reproductive-health issues. 
(CRHCS) 

Both components of the CRHCS subcontract relate to this item, and are pro
ceeding as per # 15 below and # 21 below. 

14. Review of literature on the link between infertility and STDs in Af
rica. 

(Pending until Strategic Framework is developed) 

Nutrition 

15. Assist SD in the management of their analytic agenda, including 
organization of consultative meetings and assistance with review 
and oversight of working groups. 
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The nutrition Strategic Framework was sent out for comment, and then dis

cussed at the Nutrition Consultative Group meeting held at AED. Represen
tatives from USAID, the World Bank, UNICEF,johns Hopkins University, 
MotherCare, Cornell University, Emory University, Wellstart, The Manoff 
Group, APHA, NURTURE, OMNI, PRAGMA, and BASICS joined a SARA 

team from AED, MACRO, Morehouse School of Medicine, and Tulane Uni

versity. Focussing on the strategic-framework document, the group discussed 

policy, behavior-change, research, and programmatic issues. The complexity 
of nutrition behavior and the myriad contributors to malnutrition are pose a 
great challenge to this field. There is an urgent need to articulate manage

able interventions and measurable, realistic outcomes for nutrition-related 
projects. The fact that nutrition is prominent on the SD/HRD agenda con
trasts sharply with nutrition's lack of prominence on the agenda of many 
USAID missions. Several speakers cited the need to get greater USAID com
mitment to nutrition before raising counterpart consciousness about nutri
tion shortfalls through programs like PROFILES and other research and 
analysis tools. Ellen Piwoz incorporated the group's discussion and recom
mendations into a final framework document. 

16. Assist HRD in the dissemination of research imdings through publi
cations, workshop/meetings, media reporting, targeted communica
tions,etc. 

SARA published a new document, written by Nutrition focal person, Ellen 
Piwoz: Improving Feeding Practices During Childhood Illness and Convalescence: Les
sons Learned in Africa in both English and French. SARA has disseminated the 

paper widely in the US and Mrica. Nearly 250 copies have been distributed 
to date. 

17. Produce and disseminate a strategic framework on infant and child 
feeding practices (including organization of consultative meeting) 

cf. # 15 below. 

18. Assist the implementation, monitoring and evaluation of selected 
analysis and dissemination activities of the CRHCS nutrition net
work 

SARA carried out an Institutional Capacity Assessment for CRHCS network 
libraries/information centers in seven member countries of the Common
wealth Regional Health Community Secretariat for East, Central, and South
ern Mrica (CRHCS), as part of SARA's subcontract with the Secretariat. 

CRHCS will be creating a network for dissemination of reproductive health 
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and nutrition information, using a series of "focal libraries" or information 

centers in a number of countries. Beginning in late July, Suzanne Prysor

Jones, Judy Brace, consultant Gail Kostinko, together with the new CRHCS 
Assistant Coordinator for Research (Dr. Kinoti), and the Assistant Coordina
tor for Information Dissemination (Mr. Gikaru) traveled in two teams to 

Kenya, Zambia, Malawi, Botswana, Namibia, Zimbabwe and Tanzania. Ellen 
Piwoz and Catherine Siandwazi (CRHCS Food and Nutrition Coordinator) 
conducted the assessment in Uganda. Potential libraries/information centers 

were visited, along with the local HealthNet sites in each country. Following 

the site visit, the whole team met up at the Secretariat headquarters in 

Arusha and developed a workplan for the dissemination effort. 

19. Assist Makerere University to organize a workshop on the implica
tions of DHS and other data for nutrition plans and strategies 

Ellen Piwoz, Elisabeth Sommerfelt, and Catherine Siandwazi were in Uganda 
the week of May 9 to plan the regional conference on the use of DHS and 

other nutrition data to influence national policy decisions. They met with 

officials of the Child Health and Development Centre of Makerere University 

to plan a 5-day workshop for three high-level participants from Uganda, Tan

zania, Zambia, Kenya, Malawi, and Namibia. The goals of the workshop are to 

reduce childhood malnutrition through an increased use of DHS and other 
nutrition data to advocate appropriate nutrition policies, and to improve par
ticipants' nutrition communications and advocacy skills. The meeting will be 
held November 7-11, 1994, in Uganda. Makerere will be making the local 
arrangements, and SARA will be providing technical and financial support 

for the participants. 

20. Work with WHO, Wells tart, Mothercare, OMNI, and BASICS to 
promote infant-feeding programs (development of protocols, 
advocacy, case studies, etc.) 

Ellen Piwoz, Judy Brace, and Suzanne Prysor:Jones met with staff of the 
OMNI project to discuss common interests and areas for future collaboration. 
Ellen and Suzanne met with representatives of Wellstart/San Diego and 
Suzanne met with CRHCS to discuss concerns related to a workshop on 

breastfeeding, proposed by Dr. Stephen Kinoti, which Wells tart plans to 

fund. Ellen met with Dr. Jose Martines of WHO to discuss SARA collaboration 

on the testing of different nutrition-related components of the Integrated 

Case Management of the Sick Child Protocol. Ellen will be meeting with 

Catherine Siandwazi in November to discuss future SARA collaboration on 

ways to assess progress and lessons learned from breastfeeding and infant

feeding initiatives in East and Southern Mrica. also cf. # 26 below. 
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21. Explore with ORANA collaboration for R, A & D on infant feeding 

Suzanne Prysor:Jones participated in meetings at BASICS to discuss the utili
zation of Mrica Bureau financial support for dissemination on a number of 
child-survival issues, as well as for technical assistance on nutrition from the 

region, based at ORANA. Dr. Jean-Claude Dillon, the new Director of 
ORANA (regional nutrition research institute for Frenchspeaking West 
Mrica) , visited Washington July 12-15. SARA set up a series of meetings with 
BASICS, OMNI, WELLSTART, NCP, the World Bank, and AID, so that he 
could get a sense of the orientation of each and discuss possible collabora
tion. Suzanne Prysor:Jones followed up during her October visit to Dakar. 

22. Explore with DHS needs for continuing activities-brieimg books, 
dissemination plans, etc. 

Through the services of consultant Martita Marx, SARA is undertaking an 

assessment of the use of DHS Country Reports and Nutrition Chart Books, 

with a focus on the policy impact of these valuable resource documents. She 
will interview AID Mission staff, at least three representatives of local govern

ments, resident representatives for WHO and UNICEF, as well as donors, co

operating agencies and other DHS users based in the US. Martita will 

produce a report which summarizes the dissemination and use of the nutri

tion-related data contained in the Demographic and Health Survey Reports 
and the Nutrition Chart Books in 18 Mrican countries. The report will have a 
descriptive summary of the status of all relevant reports published to date, 
possibly one or two case studies on how these data have been used in specific 
countries, and recommendations for improvements in the future analysis, 
production, and dissemination of these materials. 

23. Organize presentation of DHS and other data on nutrition for 
BASICS and other interested parties. 

There was an extremely good turnout (50+) at the nutrition symposium orga
nized by SARA (Ellen Piwoz) for the BASICS Project. The symposium ad
dressed the integration of nutrition interventions into child survival 
programs, particularly with respect to the Integrated Case Management strat
egy that is central to the BASICS Project. SARA coordinated the timing of 
this symposium with the timing of the Nutrition Consultative Group Meeting, 
which was held the day before, so that many of the experts attending the 
consultative meeting could also participate in or attend the BASICS sympo
sium. Experts who gave formal presentations included Sandra Huffman 
(NURTURE), Shea Rutstein (DHS/MACRO), David Pelletier (Cornell Uni
versity), Marcia Griffiths (The Manoff Group), Margaret Parlato (NCP/AED), 
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Claudia Fishman (Emory University), Suzanne Prysor:Jones (SARA), Elizabeth 
Herman (Morehouse School of Medicine), and Serigne Diene (Cornell Uni
versity). Most of the BASICS technical and operations staff were present, as 
well as representatives from the Office Health and Nutrition at USAID. Staff 
from OMNI, MotherCARE, PRAGMA, Wells tart, and other projects were 
present. Presentations described the linkages between health and nutrition, 

new analysis showing the significant influence of moderate malnutrition on 

under-fives mortality, and examples of interventions that have worked in M
rica. The meeting ended on a high note with Serigne Diene presenting a 

promising approach from Senegal, which is mobilizing the considerable ener
gies of women's groups for nutrition counselling. Ellen is now working on a 

task force to draft a BASICS nutrition strategy. 

Population 

24. Assist ARTS in the management of their analytic agenda, including 
organization of consultative meetings and assistance with review 
and oversight of working groups. 

The Population Strategic Framework and the attendant consultative process 
has been the most advanced of the SARA strategic-framework efforts. The 
document, drafted by Population Reference Bureau staff member Rhonda 
Smith, is now being circulated within USAID. 

25. Assist HHR in the dissemination of research f'mdings through 
publications, workshop/meetings, media reporting, targeted 
communications, etc. 

SARA supported a debriefing on its research by the Population Council Op
erations Research Project this quarter. Attended by representatives from 
USAID Bureau for Mrica and Population Office, JSI SEATS, and Population 
Council staff, the session featured presentations on: family planning in Mrica: 
a summary of recent results from OR studies; lessons learned from commu
nity-based distribution of contraceptives in Mrica; the development and evo

lution of the FP situation-analysis methodology; the use of situation analysis to 
develop quality-of-care indicators, with examples from Ghana, Nigeria and 
Tanzania; responses to reproductive tract infections in the context of family
planning programs; findings from focus-group discussions on perceptions of 
reproductive morbidity among Nigerian women and men and their implica
tion for family planning; gender barriers to FP; a five-country study on the 
use of traditional birth attendants to promote FP; and a review of experience 
with market-based FP service delivery. Lastly, the Population Council gave an 

108 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Appendix H-Workplan Overoiew 

overview of the new OR/TA Project II (1993-1998), emphasizing the need 

to involve and train more organizations in the OR business. 

A mini-seminar was organized by Lalla Toure to discuss male involvement in 

family planning in Africa. The goal of the meeting was to help set priorities 
for research and to create an agenda for studying these issues. Representa

tives came from AVSC/New York, Population Council/New York, jHU/PCS, 
jHPIEGO, PSI, the USAID Bureau for Africa, Howard University, PRB, More
house, and AED. Participants benefited from the extensive experience of the 

four cooperative agencies in dealing with the issue in Africa as well as in 
other developing countries. Participants reached a general consensus regard

ing key issues and activities requiring further research including: 

What are the best strategies or program "package" for providing FP services 
to men? What is the most dynamic group to target? How does one structure 
and deliver services to men in terms of staffing, hours, and location? What is 
the best strategy for non-clinic environments to promote male methods, per

haps involving traditional healers and other opinion leaders. 

What are the key factors missing in Africa that contributed to increased male 

FP acceptance in other regions? 

What should we promote-condoms and vasectomy or training in better use 

of traditional methods such as withdrawal and abstinence? What are the im
plications for future programming? 

SARA also took delivery this quarter of "Sustainable Development: Population 
and the Environment", the proceedings of the workshop sponsored by the 
Africa Bureau and organized by SARA last May. Considerable time and effort 
went into making this volume both useful and attractive, and AFR/SD/HRD 
is pleased to have the document on hand to distribute to colleagues both 
inside and outside of USAID. Indeed, jerry Wolgin of AFR/SD showed fore
sight in choosing this theme for the workshop, because the population/ envi
ronment nexus has become a key element in USAID's revised strategy. Credit 
for this product goes to Cynthia Green, who edited the workshop transcripts 
and corresponded with each presenter to ensure accuracy, and to the work
shop participants, whose eloquence and urgency we hope come through in 
the proceedings as they did at the workshop itself. SARA will work out a dis
tribution scheme with AFR/SD/HRD. 

26. Revise and disseminate strategic framework 

cf. # 27 below. 
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27. Assess the impact of Anglophone medical-barriers workshop held in 
Zimbabwe 

This effort is underway, with a task order approved this quarter. JHPIEGO 
will produce a report documenting the progress of the six participating 
countries (Botswana, Kenya, Republic of South Mrica, Tanzania, Uganda, 
and Zimbabwe) toward reducing medical barriers (MB) and maximizing ac
cess and quality (MAQ), in their countries. As part of this tracking, JHPIEGO 
will produce a MAQ quarterly bulletin for a period of 18 months following 

the workshop, develop a standardized questionnaire to be distributed to 
workshop delegates, and possibly conduct a site visit to one or two of the six 
countries represented at the workshop to evaluate the impact of strategic 
action-plan interventions formulated at the workshop. 

28. Technical and f'mancial support to CERPOD for a study on tenden
cies and detenninants of contraception and reproductive health in 
adolescents 

Rhonda Smith traveled to Mali where, in collaboration with CERPOD col
leagues, she developed a fully articulated workplan for the SARA technical 
support to the CERPOD research study entitled Tendencies and Determinants oj 

Modern Contraception and Reproductive Health Behavior in Adolescents in the Sahel. 

SARA is providing technical support through MACRO and Tulane staff for 
both the quantitative and qualitative aspects of the study. In May, four Tulane 
researchers, led by Dr. Jane Bertrand, facilitated a one week workshop to 
train country-level teams in focus group and key infonnant interview method

ologies. Following the workshop, teams returned to their respective countries 
and each conducted 24 focus groups (adolescents and parents) and an esti

mated 22 infonnant interviews. Then the Tulane staff and their local coun
terparts reconvened at CERPOD in August to finalize country-specific reports 
and discuss policy and program implications. 

Principal investigator Mouhamadou Gueye traveled to Washington in early 
October to work with MACRO on developing the hypotheses and statistical 
framework for the quantitative component of the study. MACRO and 
CERPOD will be collaborating with Johns Hopkins University demographers 
Ken Hill and Stan Becker to develop computer models for part of the analy
sis. MACRO assistance will extend well into 1995 providing assistance for a 
statistical workshop and for analysis of DHS and other datasets. 

Suzanne Prysor:Jones also traveled to Mali to in May to work with CERPOD on 
both substantive and administrative issues. In July, Rhonda Smith returned to 

CERPOD where she continued work on details of the adolescent study. 
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29. Assist with the organization and follow-up of a seminar/workshop 
on national population policy implementation (Nov. 14-28, 
Bamako) 

CERPOD will be organizing a francophone national population policy imple

mentation workshop with participants from 18 countries. Although the Cen

tre was able to procure funding from other donors to support the 40 

expected participants, CERPOD may need follow-up assistance in evaluating 

the impact of the workshop and in the production and dissemination of an 

illustrative set of strategic planning guidelines. Rhonda Smith will be partici

pating in the workshop under OPTIONS Project funds. 

30. Explore the possibility of supporting the African Association for the 
Promotion of Adolescent Health (Nairobi) to disseminate research 
and analysis results for adolescents, and to promote regional strate
gies for affecting policies and programs 

Lalla Toure took the opportunity, while in Nairobi for the lCAPP and APAC 
meetings, to meet with the AAPAH president and with several members of 

the Kenya local chapter (KAPAH). Discussion are underway to determine 

how SARA could help in strengthening some of the other local chapters ca

pacity to expand their youth advocacy efforts. Currently, only Kenya and 

Ghana chapters are active. 

31. Explore possibility of continuedAP AC collaboration. 

SD/HHR requested SARA support this quarter for participants going to the 
African PopUlation Action Committee workshop in Nairobi in May. At the 
1993 annual meeting of the Advisory Committee of the Global Coalition for 
Africa (AP AC is the technical arm for population of the GCA), it was agreed 
that APAC should assist selected African countries to develop more intensi
fied action plans to improve the implementation of population and AIDS 
prevention programs. Prior to this year's annual APAC meeting in Nairobi, 
APAC held a special session to launched its Intensified Country Action Plan
ning Process (ICAPP). SARA supported the travel of six African delegates to 
the ICAPP, and sent Morehouse reproductive-health specialist Lalla Toure to 
take part in these meetings as well. Returning from Kenya, she reported 
strong country-level activities in the APAC group and has recommended in 
her report that HHRAA/SARA continue to contribute to APAC, especially its 
country activities. The APAC/Washington executive secretariat is sometimes 
overwhelmed by the needs in the field for program support and is requesting 
Bureau for Africa support-particularly for program design and planning 
purposes. 
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32. Assist with the preparation of a booklet updating AP AC focus 
country activities since 1991 

Lalla Toure has been working on a status report updating the activities of the 
Mrican Population Action Committee, the fourth APAC document that 
SARA is committed to publishing. The update is now in its final form, and 

includes case studies from the Intensified Country Action Planning Process 

(ICAPP) meeting, sponsored by APAC and held in Nairobi in May. Lalla has 

sent the document to APAC, the World Bank, and PRB for technical com

ments before final editing. 

33. Assist with preparation and impact assessment of conference on 
medical barriers to family planning service delivery for Franco
phone Mrica. 

SARA has been interested in assisting with the follow-up to this meeting, 
since it appears that other CAs will be taking the lead on organizing the 
meeting itself. Accordingly, JHPIEGO will undertake a French translation of 
the proceedings of its East and Southern Mrica Regional Workshop, held in 
Harare, Zimbabwe, from January 30 to February 4, 1994, for distribution to 

participants, Cas and other donor agencies at the West Mrica Francophone 
Workshop tentatively scheduled for March 1994. SARA is actively participat
ing in the preparation through the Washington-based committee, and has 
been asked to sponsor a few participants and take an active role in follow-up 
actions in countries. 

34. Explore the need to document and disseminate successful 
adolescent/youth programs and take action if appropriate. 

Explorations are underway and several meetings have taken place between 
SARA staff members Lalla Toure and Rhonda Smith, Phyllis Gestrin from the 
Bureau for Mrica, and Asha Mohamed from Advocates for Youth (fonnedy 
the Center for Population Options). SARA is preparing a list of potential ac
tivities for consideration in FY95. 

35. Conduct comparative study of KAP-related gender variables from 
DHS I and DHS II, e.g., male responses, couple responses 

Pending. 
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Tropical and infectious diseases 

36. Assist SD in the management of their analytic agenda, including 
organization of consultative meetings and assistance with review 
and oversight of working groups. 

The Morehouse School of Medicine organized and hosted a Consultative 
Meeting on Priority Research issues for the Prevention and Control of Sexu
ally Transmitted Diseases today, at AED. The purpose: to advance the work in 
sub-Saharan Africa of reducing STD morbidity and STDs' impact as a co-fac
tor in HIV j AIDS transmission, through targeted research and the dissemina

tion of existing information. Participants focused on reaching consensus 

about priority research and dissemination issues relating to STDs. Currently, 
the research recommendations are being vetted in Africa. When that process 

is finished, in November, USAID will be prepared to decide about establish

ing a research fellows program at Morehouse to expedite priority studies. 

Dr. Donald Krogstad presented the first draft of the Malaria Strategic Frame
work to USAID, which he produced with several Tulane colleagues. 

37. Assist HRD in the dissemination of research f"mdings through publi
cations, workshop /meetings, media reporting, targeted communica
tions,etc. 

Duale attended the WHO Malaria Program Managers meeting in Kampala 
and served as one of the resource persons. A summary of the draft strategic 
framework was distributed to participants. Their suggestions about perceived 
research priorities on malaria in Africa was very useful in revising the strategic 
framework. A trip report with meeting agenda, list of participants and recom
mendations for follow-up activities is on the file. 

SARA also explored the possibility of an AFRjSD consensus workshop on ma
laria control in Africa to discuss available information on the use of insecti
cide-impregnated mosquito nets, which had tentatively been scheduled for 
September in Dar es Salaam, but this meeting has had to be postponed due 
to logistical difficulties. 

38. Revise and disseminate a strategic framework for R, A, &; Don: 

a. HIV IAIDS, STDs, & TB 

The strategic framework for R, A, & D on HIV / AIDS, STDs, & TB is com

pleted. Tuberculosis will not be the subject of a separate strategic framework. 
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b. Malaria and emerging health-related threats. 

The draft strategic framework for malaria is being revised based on com

ments received from participants who attended the malaria workshop in 
Kampala. An outline of an issues paper has been drafted to guide the think
ing about emerging health-related threats. 

39. Revise and disseminate report from Marrakech meeting of AID Mis
sions' HPN Officers and host country counterparts deaIingwith 
priority issues for R, A, & D on HIV / AIDS, STDs, and TB. 

This has been done, in the first quarter of 1994. 

40. Syntheses and field verification of different approaches for early 
diagnosis and management of STDs. 

Activities will be defined following consultative meeting (see # 36 above). 
Final vetting of issues arising from this meeting is expected by early Novem
ber, at which point USAID can decide on its research priorities in STDs. 

41. Organize an Africa-based consensus workshop to discuss the effi
cacy and the application of insecticide-impregnated mosquito nets 
in malaria prevention and control. 

SARA explored the possibility of an AFR/SD consensus workshop on malaria 
control in Africa, which had tentatively been scheduled for September in Dar 
es Salaam. Duale traveled to Tanzania for discussions with USAID and other 

principals, but this meeting has had to be cancelled due to logistical 
difficul ties. 

42. A paper to present program implications and options arising from 
the synthesis and dissemination of state of the art information on 
TB in Africa being done by CDC and NIH. 

The current TB work is being undertaken by Dr. James Chin at UCLA. Dr. 
Chin is to develop a computer-based mathematical model for projecting the 
number tuberculosis cases due to the spread of the HIV infection in sub
Saharan Africa, with a final report due in June 1995. 

Education 

43. Assist SD in the management of their analytic agenda, including 
organization of consultative meetings and assistance with review 
and oversight of working groups. 
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Consultant Jeanne Moulton has assisted the SO/HRD education in the devel

opment of its strategic framework. 

In late October, SO requested SARA assistance in organizing a consultative 

group on "The Process of Policy and Program Formation in Education." This 

meeting sought to identify, elaborate, and adopt a general framework to in

form country-based studies on the policy formation process and to suggest 
criteria for selecting experiences and countries to examine, specific coun
tries and experiences, and resource persons. The principal purpose of this 
meeting was to identify central issues that should be addressed, and outline 
the design of a policy-formation study. 

44. Assist HRD in the dissemination of research f'mdings through publi
cations, workshop/meetings, media reporting, targeted communica
tions,etc. 

At the request of the SO/Education Team, Judy Brace began working with 
them in October to develop a dissemination procedure for three of their 
documents, printed within USAIO, that need to reach USAID officers, the 

donor community, international organizations, Mrican institutions, and the 

PVO community. Two of the volumes are Education Policy Formation in Africa: A 

Comparative Study of Five Countries and Lessons Learned on the Integration of Health, 

Population, Environment, Democratization, and Privatization Into Basic Education 

Curriculum in Africa. 

Judy prepared a preliminary list of priority audiences following discussions 
with two members of the team. 

In addition, the team, having recently completed their Strategic Framework 
for Education, as well as having identified their priority areas of research in 

their Analytic Agenda for the coming year, wants to focus on the issues of 
dissemination as it relates to their research agenda. They and Judy will be 
working on these issues for some time. 

45. Provide TA to ERNWACA in organizing workshops on research 
questions and policy analysis. 

During a May trip to Mali, Jean-Georges Dehasse, the SARA education spe
cialist, assisted ERNWACA with preparations for its planning meeting sched
uled for The Gambia, June 27-July. The Gambia meeting, which was 
supported by SARA, brought together two ERNWACA researchers from each 
of ten countries-and with resource persons from the State University of New 
York (SUNY) at Buffalo Uennifer Beaumont), the University of Ottawa 
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(Pierre Michaud), and the University of Southern California (William 
Rideout). This workshop addressed questions highly pertinent to the success 
of educational reforms in the region-reforms which have usually been de
signed and implemented without research input-and laid plans for research 
studies that will enhance educational reform. In addition to their policy im
pact, such studies lend credibility to ERNWACA as a regional education infor

mation resource, and provide a unique impetus to ERNW ACA local chapters 
and to their projected ongoing activities. ERNWACA members present in 

The Gambia were from Ghana, Gambia, Cameroon, Cote d'Ivoire, Benin, 

Mali, Sierra Leone, Senegal, and Togo. Subsequently, there was be a 
ERNWACA meeting in Senegal in October (sponsored not by SARA, but by 

the Donors for Mrican Education) to train ERNWACA participants in re
search methodology. Jean-Georges assisted ERNWACA in the preparation for 

that two-week meeting and participated in its second week, and SARA paid 

for the travel of ten ERNWACA national coordinators. 

46. Organize a consultative meeting on implementing testing refonn in 
Africa. 

Joanne Capper has taken the lead on this meeting, which will be held under 

the aegis of the Mrican Association for Educational Assessment, December 
5-9 in Mombasa, Kenya. On the premise that one way to promote education 

reform is by strengthening the technical and problem-solving capacities of 

measurement and other educational specialists, this meeting will review re

lated experiences, consider alternative strategies, anticipate barriers, suggest 
strategies to overcome barriers, discuss and decide donors' roles and respon
sibilities, and formulate a plan-of-action. The major goal is to enhance ongo
ing efforts to improve the quality of teaching and learning in primary 
classrooms in selected Mrican countries. 

Dr. Cyprian Cele, from the AAEA, and Dr. Capper made preparatory visits 
through East Mrica in July and attended the AAEA annual meeting in Ghana 
in September. 

47. Explore activities to promote the use of social marketing in the field 
of BASED 

Consultant Jeanne Moulton has drafted a task order on this topic. Submission 
to SD/HRD will be made when Dr. Moulton's schedule permits. 

SARA has sponsored the participation of AED's Director of Social Marketing, 

Beverly Schwartz, at the Kadoma Education Meeting and will send her to the 

Mombasa meeting as well. Ms. Schwartz brings lessons to these meetings from 
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her working on the promotion of girls' education in Bangladesh using social
marketing techniques. 

48. Assist ERNW ACA and ERNESA with dissemination activities, includ
ing dissemination strategy development, training/ orientation of 
documentalists, and synthesis and dissemination of key documents 

A task order has been approved for the synthesis of existing ERNWACA re
search papers. The product will be a synthesis in both French and English 
(200 pages maximum-i.e., twenty pages for each country) of the ten state
of-the-art studies in education research in the region completed by research
ers in Benin, Burkina Faso, Cameroon, Cote d'lvoire, Ghana, Gambia, 
Nigeria, Mali, Sierra Leone, and Togo. Prof. Richard Maclure of the Univer
sity of Ottawa, who is very familiar with ERNWACA through his work with 
lDRC in support of ERNWACA's creation, has agreed to undertake this task, 
and Mr. Abdoul Aziz has been approved to be the local research specialist. 
This work should be complete in early 1995. 

49. Support for HHRAA analytic agenda: proposal review, working 
groups, SOWs, dissemination 

SARA supported Dr. Jeanne Moulton to work with SD/HRD staff on the stra
tegic framework and Dr. Jim Williams from Harvard and Dr. David Evans from 
the University of Massachusetts to attend internal SD/HRD meetings this 
quarter. Also cf. # 43 above. 

50. Build ERNW ACA capability to raise money for research using 
various techniques 

Suzanne Prysor:Jones and Jean-Georges Dehasse attended the DAE Working 
Group on Capacity Building in Educational Research and Policy Analysis, 
partly to support ERNWACA's efforts to generate funds from other donors. 

51. Explore opportunities to support action-oriented research through 
ERNWACAandERNESA 

Pending 

52. Assist with planning conference for Educational Reform in Africa 

Not yet scheduled. 
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Sustainability and financing 

53. Assist SD in the management of their analytic agenda, including 
organization of consultative meetings and assistance with review 
and oversight of working groups. 

SARA has worked closely with Abraham Bekele of HHRAA to successfully 
develop, vet, and revise a comprehensive strategic framework in the area of 
Health Financing and SustainabiIity. As a result of these efforts, a list of re
search and analysis topics has been developed and prioritized with input from 
both African and U.S.-based experts. HHRAA has followed this systematic 
process by funding three of the top priority research and analysis topics. 
SARA has also begun to develop an additional research and analysis topic
looking at capacity building for NGOs involved in health care. 

SARA has assisted HHRAA with monitoring of the analytic agenda and of 
other HHRAA funded activities, such as research papers prepared by the 
Health Financing and Sustainability (HFS) Project. SARA helped AFR\sD to 
find reviewers for two documents financed by HHRAA and recently prepared 
by the HFS Project. One of the documents covers the role of Non-Project 
Assistance (NPA) in health policy reform; the other is a study of the develop

ment private sector health care in Tanzania and Senegal. Consultant Ron 
Vogel (of the University of Arizona), Tom Bossert (the LAC Health and Nu
trition Sustainability Project), and Barbara McPake, Sarah Bennett, and Lucy 
Gilson (all of the London School of Hygiene and Tropical Medicine) are 
reviewing these documents. 

54. Assist HRD in the dissemination of private sector research imdings 
through publications, workshop/meetings, media reporting, 
targeted communications, etc. 

Four countries are involved in the private sector studies-Kenya and Tanza
nia are being studied by the HFS Project, while the DDM Project is conduct
ing similar studies in Zambia and Kenya. None of these studies are ready yet 
for dissemination. However, SARA is helping with the review of the HFS 
documents as described in #53, above. 

55. Desk review and analysis of the role of NGOs in health care provi
sion in Mrica, and potential for public sector collaboration with 
NGOs. 

Hugh Waters has begun to collect documents and conduct research for this 

paper. Initial findings have shown that several analyses of NGO umbrella orga-

118 

I 

( 

[ 

I 
'I 
I 
I 
I 



I , 
I 
I 
I 
1\ 
I 
I 
1'1 

I , 
I, 
I , 
I 
I 
I , 

Appendix H-Workplan Overview 

nizations have already been undertaken with USAID funding, including a 

major study of NGOs by CDIE, and an Africa-specific study of NGO umbrella 

projects by Datex. Consequently, the SARA NGO study has been modified

the theme of this analytic piece will be to focus on capacity building among 

indigenous NGOs through umbrella projects. 

56. Desk review and annotated bibliography of the role of traditional 
healers in Africa, and potential for public sector collaboration with 
the traditional sector. 

This activity has not yet begun, and will most likely be undertaken by a quali

fied consultant. SARA has begun to search for appropriate candidates. 

57. Finalize and disseminate strategic framework on Health Financing 
& Sustainability 

Hugh Waters has revised the Health Financing and Sustainability Strategic 
Framework, taking into account the results of consultative group meetings 

for this subject area in Washington, DC (in January, 1994) and in Dakar, 
Senegal (in February, 1994). This document provides a comprehensive re

view of issues related to Health Financing and Sustainability in sub-Saharan 

Africa, and also describes the process and rationale used to select priority 

research topics for HHRAA in the subject area. The Strategic Framework is 
now under review with HHRAA, and should soon become final. 

Cross-cutting issues 

58. Assist SD in the management of their analytic agenda, including 
organization of consultative meetings and assistance with review 
and oversight of working groups. 

59. Assist HRD in the dissemination of research f"mdings through publi
cations, workshop/meetings, media reporting, targeted communica
tions,etc. 

SARA consultant Gail Kostinko has produced the results of her review of elec
tronic activities in Africa. Profiles of Electronic Networking Initiatives in Africa will 
be published and distributed shortly for a wide audience. For internal use, 
Gail also provided SARA with a synthesis of existing reports on CD-ROM use 
in Africa, particularly those prepared by MAS. These studies, including an 
extensive literature review of current published writings on the state of infor
mation in Africa, the compilation of information needs questionnaires, and 
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other information will form the basis of the dissemination strategy for 
HHRAA/SARA. 

SARA is also providing support for the wider dissemination of the informa
tion contained in the World Bank's document Better Health in Africa. Both the 
HHRAA Project and SARA are collaborating with the World Bank's Mrica 

Health Office to give greater visibility to this forthcoming publication. SARA 

is providing a writer (Victoria Ebin) to develop a short synthesis of the docu

ment for policy makers, stressing its main points. The synthesis will be de

signed as a brochure, and produced for the Bank for wide distribution. 
Meetings throughout Mrica with decision makers are being planned with 
HHRAA, and SARA will be further involved later on with other Better Health 

in Africa dissemination activities. 

60. Develop and disseminate a strategic framework on infonnation dis
semination 

This paper has been renamed and is now being called a strategy paper. It will 
be developed to include input from the CRHCS dissemination site visits. 

61. Support the development of modules for use of data for decentral
ized planning 

CERPOD has prepared, and USAID has now approved, a proposal for SARA 
relating to strengthening MIS in the six countries where CERPOD is already 
providing some MIS technical assistance. Called The Indicators Project (TIP), 
this new initiative will provide training to all levels of health-service personnel 
in the applied use of data for decisionmaking. If all goes well, TIP will also 
significantly improve the self-sufficiency of organizations equipped with the 
MIS in the areas of planning, execution, and evaluation of health and popu
lation programs, in particular those dealing with MCH and FP. Currently 
Mali, Burkina Faso, and Gambia are producing annual statistics concerning 
the delivery of MCH and FP services, and have asked for technical assistance 
from CERPOD in the applied analysis and use of the data contained in these 
reports, including how to contract basic indicators required for management 
decisionmaking. 

62. Carry out activities on human resource development for public 
health in Mrica: 

Dr. Bill Bertrand has drafted an issues paper to stimulate AFR/SD thinking 
about analytical activities on human resource development for public health 
Mrica. In September, Dr. Duale met in Brazzaville with Dr. Mandara, 
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Regional Officer for Human resource for Health and Secretary General of 
Network of African Graduate Training and Research Institutions in Public 

Health, and his colleagues at the WHO/AFRO regional office in Brazzaville . 

A trip report summarizing findings on the Network and recommendations 

for follow-up activities is on file. 

63. Advocacy and policy development: 

Issues paper on policy fonnulation 

Bob Porter of Porter/Novelli recently completed his second draft on "The 
Process of Policy Formation." The paper reviews published literature on the 

role of technical information in the making of public policy, then examines 
general models of the policy process to clarify discussion about how research 

and analysis contribute to policy making, and concludes with a framework to 
use in planning and evaluating projects meant to improve policy making. The 
discussion quickly moved to the place of advocacy in the policy process and 

how technical information can inform advocacy. At the suggestion of SD/ 
HRD, the second draft includes more information from the African context 
as well as a review of internal USAID documents (e.g., the RAPID experi

ence). Porter's conclusion-that provision of technical information cannot 

force policy change, but rather makes change possible when windows of op

portunity open-has important implications for the evaluation of HHRAA 
and SARA. 

This paper was one of two used to ground discussions in the October educa
tion consultative group on the Process of Policy and Program Formation in 
Education. 

Case studies on advocacy in Africa 

Assess selected methods to support advocacy for policy development 

64. Initiate innovative dissemination activities with an electronic net
work for Africa (e.g., PADIS and Healthnet) 

As part of SARA's continuing exploration of this issue, Judy Brace attended a 
three-day working group, at Rockefeller University in New York City, to 
discuss the future for international scientific communications that new tech
nologies make possible. Recommendations for UNESCO were to be drafted 
as a workshop outcome. Federico Mayor of UNESCO, and Joshua Lederberg 
of Rockefeller University were the sponsors, and Dr. Lederberg was the work

shop chairman. 
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The discussion was almost entirely centered on the Internet, its current oper

ating systems, its uses, its reach, and its future for scientific information trans
fer. There were two parallel objectives that emerged early, and remained 
throughout: 1) access to the Internet will be increasingly essential to the sci
entific community as Internet's resources, services, and capabilities expand; 
2) access to the scientific literature, past and current, through new electronic 
technologies (Internet, CD-ROM) is particularly necessary for scientists whose 
current access is poor. 

There was a strong representation from the U.S. scientific academic commu
nity. Although the intent was to enlarge the access to Internet communica
tion, there tended to be a focus on "high-end" users, who already use 
electronic communication freely, and how to improve the quality and timeli
ness of scientific information on these channels. So the focus was hardly on 

Mrica, yet Judy's presence gave SARA a window on a technology that has 
great potential; in concert with the work Gail Kostinko has been completing 
for SARA on electronic networks in Mrica, this meeting represents another 
step in SARA's involvement. 

Recommendations to UNESCO were outlined. There may be a suggestion to 
bring major scientific societies together to ensure availability of the technol
ogy. There will be a recommendation about some kind of coordination of all 
the various machine language translation technologies, language about what 
connectivity would cost for a major "node" (ca. $500,000) to which smaller 
units could be attached, and there will be a section on next steps. One of 
these will be a recommendation that UNESCO convene an international 
forum(s) to hear directly from scientists worldwide about their needs and 
their barriers to information. 

As of October, SARA core staff have Internet access. 

65. Explore, develop, and implement series of sectoral panels on 
WorldNet 

Porter/Novelli has made substantial progress on developing an opportunity 
for Mrican dissemination through WorldNet. Michael Ramah and Robin 
Murphy of P /N have met with WorldNet twice now: the first meeting a 
couple of weeks ago was "clearance one": with WorldNet's editorial board. 
They passed that clearance, and this week's meeting was an interview with 

Mike Braxton who is in charge of Mrica for WorldNet. The concept "passed" 
again with flying colors. Mike was very enthusiastic about the concept, and 
gave them a lot of suggestions, and information about how WorldNet oper

ates in Mrica. We had anticipated that the first program would deal with 
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recent population research, but the planning has been held up due to the 
State Department's pre-empting of the population panel for the Cairo 

Conference. 

66. Develop an issues paper on institutional reform issues 

Task order is pending. 

67. Carry out analyses on regional issues to assist with REDSO project 
development 

SARA provided three members of the REDSO/WCA team developing the 

Project Paper for The Family Health and AIDS West and Central Mrica 
Project (FHA-WCA). Two experts were asked to provide the service of an 
expert consultant in Information, Education and Communication(IEC) and 

Counselling for HIV / AIDS prevention to the FHA-WCA project paper devel
opment team. The third person was a social scientist to carry out the social

soundness analysis for the project design. 

68. Carry out synthesis of lessons learned from NP A in social sector 
(health and basic education) 

SARA was asked to provide assistance to RED SO design team in Benin, June 

20-July 1, 1994. 

The team was to be in Benin to design an amendment to the current CLEF 
(the Children's Learning and Equity Foundation) Project in Benin, and 

needed technical assistance in the design of conditionalities for Non-Project 
Assistance in connection with this education-program amendment. SARA 
arranged to provide a consultant to write the section of the amendment that 
deals with conditionalities, and provide this section to the REDSO team 
leader prior to the completion of the consultancy in Benin. However, the 
mission was cancelled by USAID. 

69. Develop a framework for the integration of HIV / AIDS and SIDs 
prevention and control into other health and population programs, 
possibly leading to operations research and case studies. 

The provision of STD services, including services for HIV / AIDS prevention, 
through family planning, maternal and child health, school health program, 
and other health programs has emerged as a major analytical issue. To con
tribute to the thinking, the development and testing of approaches to the 
integration of STDs into other health programs, SARA has prepared an issues 
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paper that outlines some of the factors that may play for or against the provi
sion of an STD service within a particular health program. 

70. Participate in the evaluation of the HHRAA/SARA activities 

Consultant Maureen Norton presented her report on the management and 
evaluation of the overall HHRAA Project. In a plenary session with SD/HRD 

staff, she outlined the rationale and procedures for standard management of 

all HHRM activities, principally citing the constant potential for improve

ment afforded by steady management. Maureen then proceeded on to indi

vidual interviews with staff, to tailor her recommendations to their activities 
and to identify some rapid, low-cost evaluation techniques applicable to those 
activities. Lynne Gaffikin from JHPIEGO continues to work with Maureen, 
concentrating her attention on SARA evaluation issues; she is taking the lead 
for SARA on the evaluation work, and will be designing ways to assess both 
HHRAA and SARA activities. 

SD/HRD gave its endorsement to Paul Mannes's relational-database design 
for the MIS system, and that system went on-line on June 1. Paul gave two 
presentations, one in Rosslyn and one in the State Department, outlining the 
new management infonnation system that has been developed these past 
months. The new system offers a comprehensive, detailed, and user-friendly 
tool to the SD/HRD staff for tracking individual HHRAA activities, a tool that 
should greatly improve their ability to manage such a diverse portfolio. Menu
driven, related databases allow the entry and aggregation of data, and will 
produce customized reports. 

African institutions 

71. Finalize contracts and implement partnership activities with: 

CERPOD 

CRHCS 

These subcontracts are in place now. Work is proceeding. Financial reports 
are beginning to come in and the subcontract administration is proceeding as 
planned. 

72. Provide support and technical assistance to: 

ERNWACA and ERNESA 

cf. # 45 and # 48 above. 
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APAC 

cf. # 31 and # 32 above. 

73. Explore joint activities with: 

WHO Regional Center for Training and Research on Family 
Health, Kigali, Rwanda 

Postponed. 

ORANA 

Cf. # 21 above. 

African chapters of the Medical Women's IntemationalAssociation 
as advocacy groups for reproductive health (e.g., skills-building 
workshops) 

Network of Public Health Training Institutions 

cf. # 62'above. 

74. Explore mechanisms to involve African experts in the IHIRAA 
implementation process. 

cf. items relating to CERPOD, CRHCS, ORANA, APAC. 

75. Prepare, execute and monitor subcontracts with: 

a. CRHCS 

b. CERPOD 

c. Other African institutions 

The subcontracts with CRHCS and CERPOD are in place now. Work is pro
ceeding. Financial reports are beginning to come in and the subcontract ad
ministration is proceeding as planned. We continue to be alert to 
opportunities for additional African partners, and will intensifY this search if 
the SARA project is extended. 
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Appendix I-Task Order Tracking List 

1. Precis on the African Research and Analysis (R&A) agendas de
veloped by the World Bank, Rockefeller, ADB, UNICEF, and WHO 

PRODUCT: As a first step, HHRAA will produce a five-ten-page precis of 

the R&A-in-Africa agendas of the following institutions: the World 

Bank, the Rockefeller Foundation, the African Development Bank, 
UNICEF, and WHO. Focus will be on the process and special pro

grams that donors have for supporting the development of a research 
agenda in Africa, without needing now to produce a listing of R&A; 

recent, current, and planned R&A, along with the leading African 
collaborators of these institutions may be a later task for HHRAA. The 
document will note the trends in each institution's R&A portfolio, 
and provide additional discussion about the significance of these syn
theses for future SD R&A support through HHRAA. 

This was carried out by Charles Ward as a first step in identifying the current 
activities that might be similar to those that the SARA Project would under

take. It served to introduce us to some of the players in this arena, and orient 

the SARA project in terms of research gaps and comparative advantage over 
other agencies. 

2.1 An MIS software package focussed on key project indicators 

PRODUCT: A software MIS package that will allow ease of entry and ease 
of interpretation, focussed on a key list of project indicators that will 

initially be established through an iterative process between SD and 
HHRAA contractors, and whose modular design will allow expansion 

as project experience warrants. 

Consultant Paul Mannes has been retained to take on this task. In a process 
that stretched out to a year, he held numerous and lengthy meetings with 

AFR/SD/HRD staff, examined existing documents relating to the HHRAA 
portfolio and its management, explored technical options with staff of the 
USAID IRM Office, and, on this basis, designed a menu-driven MIS system 
based on FoxPro. The system was installed at USAID during the first week of 
June 1994. Paul followed up with training and tutoring sessions for HHRAA 
staff, and used their initial reactions to the software package to make addi
tional improvements. 
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2.2 An MIS software package focussed on key project indicators; 
costs being associated with project components 

PRODUCT: A software MIS package that will allow ease of entry and ease 
of interpretation, focussed on a key list of project indicators that will 
initially be established through an iterative process between SD and 

HHRAA contractors, and whose modular design will allow expansion 

as project experience warrants. 

This is a straightforward Lotus file based on the billing numbers assigned to 

activities by AED, broken out according to two variables: the "domains" as 
defined in the HHRAA Project Paper and the traditional development sec
tors, such as health, population, education, etc. It is maintained at AED by 
the SARA Financial Associate. 

3. Summary of SO R&A Completed, Ongoing, and Planned 

PRODUCT: HHRAA will produce a summary of the SD R&A completed, 
underway, and planned. As with Task #1, focus will be on the develop
ment of research agendas and policy in health and human resources 
services. This product will document R&A, recent, current, and 
planned, along with the leading Mrican collaborators working with SD 
already. The document will discuss any trends within the current SD 

R&A program. 

Under this task order, SARA staff held extensive interviews with SD/HRD 
staff members to become familiar with "R&A Completed, Ongoing, and 
Planned". This exercise was an internal effort, meant to complement the 
education both HHRAA and SARA received under Task #1. 

4. Travel to ICN meeting in Rome, Claudia Fishman, and report 
completed 

PRODUCT: Trip report, with recommendations 

This task represented SARA's initial effort in the nutrition field. We were 
able to take advantage of Claudia Fishman's presence at AED as a technical 
officer for the Nutrition Communication Project. Claudia became SARA's 
focal person for nutrition. The International Conference on Nutrition, held 
in Rome in December 1992, offered Claudia an opportunity to build on her 
already extensive acquaintance with West Mrican nutrition leaders and estab
lish linkages with those in other parts of Mrica as well. In fact, it was at the 
ICN that SARA first met the nutrition coordinator from the newly established 
Commonwealth Regional Health Community Secretariat for East, Central, 
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and Southern Africa (CRHCSjECSA). Recognizing a common set of inter

ests, SARA and CRHCS established links in Rome that have been developed 
since within the project. Cf. Fishman's trip report for a full account of her 

activities at ICN. 

5. A report that makes clear to project managers what the costs and 
benefits are for proceeding with an e-mail system. 

PRODUCT: A report that makes clear to project managers what the costs 
and benefits are for proceeding with an e-mail system, allowing them 
to make a well-informed decision about this communication tool. 

The SARA Project was interested in establishing e-mail links with our subcon
tractors and with USAID. We hired Steven Waugh, who had worked with the 
Academy on other information-technology issues, to explore the technical 
and financial implications of such a system. He did so, and reported back a 

number of options for us, recommending that we use MCI Mail. 

6. VOID 

7. Population brainstorming meeting: will produce of report of the 
proceedings highlighting the issues identified by the participants 
for R&A. Further vetted by participants at Dakar Population 
Conference 

PRODUCT: The meeting will produce a report of the proceedings high
lighting the issues identified by the participants for research and 
analysis. 

Held in December 1992, and organized jointly by PRB (SARA subcontractor) 
and ]HPIEGO (SARA subcontractor) staff, this meeting brought together 

population experts and program officers, including some Africans, to take 
the first steps toward identifying the priority issues that HHRAA and SARA 
might address. The group produced a list of issues ranked in terms of their 
importance that has subsequently been vetted by other experts at other 
meetings. The list was particularly useful for sparking discussion and sugges
tions at population conferences in Mrica. 

8. Research bibliographies and database formats 

PRODUCT: Research bibliographies and database formats. 

Consultant Gail Kostinko prepared database formats for bibliographies, direc

tories, and for individuals. The software selected was ProCite. She prepared a 
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series of bibliographies on research findings published in the areas of popula

tion, nutrition, education, AIDS, malaria, tuberculosis, health financing. 

9. Ougbatey finance paper-never approved 

10. Financial reports by the Financial Assistant; regular reporting 

PRODUCT: Regular reports as called fOF in the Contract. 

This task order authorized AED to bilI some time from the Financial Assistant 
assigned to AED's Population and Nutrition Division. The result has been a 
series of reports as specified in the Contract detailing the financial status of 
the Project and submitted promptly to USAID. 

11. Written comments provided to SO in writing and on disk (BUCEN) 

PRODUCT: Written comments provided to SD in writing and on disk. 

USAID requested SARA staff to review a scope of work being undertaken by 
the Bureau of the Census on some Mrican data. Our reviews were submitted. 

12. Consultant Jeanne Moulton's participation in (REOSO) Abidjan 
Workshop on Educational Reform. 

PRODUCT: Written trip report that 

+Gives an overview of workshop objectives, participants, and dynamics; 
+Sets forth SARA approach to tapping field insights for R&A; 
+Describes, analyzes, and ranks R&A ideas participants express during 
the workshop; 
+ Recommends ways to tap field R&A insights via workshops and other 
means in the future. 

Moulton attended the meeting and submitted her report as specified. 

13. African Population AdviSOry Committee reports to be prepared 
for the June 1993 meeting of the Global Coalition for Africa 

PRODUCT: APAC Annual Report: To be prepared as a printed booklet 
with text, boxes, case studies, and quotes highlighting key issues. The 
booklets will be produced in English (3,000 copies) and French 
(2,000) . 

APAC Update on the Mrican Agenda: This report will be simi
lar in design to the 1990 Mrican Agenda for Action Booklet. It will be 

produced in English (3,000) and French (2,000). 
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APAC Technical Notes: To be printed in small format, with 

two-color covers. Each will be produced in English (2,000 copies) and 

French (1,000 copies). 

Three of these publications were prepared and presented at the GCA 

meeting in 1993: 

• African Population Programs: A Status Report 
• The Impact of HIV / AIDS on Population Growth in Africa 

• Reliability of Population Estimates and Sources of Demo
graphic Data for Africa 
The fourth, a summary of APAC activities to date, has been completed 
by Lalla Toure in mid-1994 and submitted to APAC for review. 

14. Literature review and topic updates in prep. for population con
sultative group 

PRODUCTS: 1) A brief report summarizing research already done on the 

identified topics. 2) A list of possible participants for a population 

sector consultative group. 3) An initial meeting of the consultative 

group and a final report. 

PRB (SARA subcontractor) undertook and completed this task, prior to the 
May 1993 Consultative Group meeting on population. 

15. Multiple copies of documents acquired and shipped for distribu
tion at Abidjan Education meeting 

PRODUCT: 30 sets of publications 

Christine Comito handled this task. She acquired/purchased and/ or repro
duced multiple copies of 18 documents identified by the HHRAA Education 
Unit, and shipped the documents to the meeting. 

16. Paper on issues in the financing of social services; 

Eltigani declined the job. Product not done. 

17. Preparation of strategic framework and consultative group 
meeting in Education. 

Consultant on board 

PRODUCT: Preparation of conference on NPA in Africa. SARA TA for 
other purposes identified, provided and documented. ERNWACA 
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planning and operations documents completed. Preparation of strate
gic framework and consultative group meeting. 

This task order refers to the employment and activities of our education focal 
person, Jean-Georges Dehasse, who has been very active in working with the 
Education Research Network for West and Central Africa (ERNWACA) 

through its organizational and early implementation stages. His activities are 

thoroughly chronicled in his trip reports: 

17A. Additional time for consultant Jean-Georges Dehasse 

Approved. 

PRODUCT: Preparation of strategic framework in the education sector, in 
concert with SD staff; guidance to ERNWACA during their launch 
conference and with their initiatives flowing from that conference. 

178. Additional time for consultant Jean-Georges Dehasse 

Approved. 

PRODUCT: Reports on SARA technical assistance in support of three 
ERNWACA meetings, preparatory documents for two dissemination 
workshops, a proposal ofa charter for ERNWACA, and ERNWACA 
Planning documents for 1995-96. 

18. A functioning e-mail system, expandable throughout the Mel 
network 

PRODUCT: A functioning e-mail system, expandable throughout the MCI 
network. 

Consultant Steven Waugh installed this system, which allows us to communi
cate with our colleagues at USAID and at our subcontractors' offices. 

18A. Eight additional days for the consultant 

Approved. 

188. Eight additional days for the consultant for training 

Approved. 

19. Technical assistance to Niger NPA meeting and final report 
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PRODUCT: Report documenting workshop 

Under Tulane (SARA subcontractor), consultant Anne-Marie Foltz traveled 

to Niger to assist the mission with this workshop; SARA also provided Gary 
Engelberg through our subcontract with Mrican Consultants Incorporated to 

facilitate the meeting and assist in the writing of the final report, which is 

available in the SARA file. The Mission sent a cable of appreciation. 

20. Participation in and reporting on the World Bank Safe Mother
hood Meeting in Burundi 

PRODUCT: A written trip report that (a.) Sets forth SARA approach to 
collaborating with other institutions and to tapping field insights for 
research and analysis, (b.) Gives overview of meeting objectives, par
ticipants, and dynamics, (c.) Describes and analyzes research and 

analysis issues expressed by the participants during the meeting, (d.) 
Recommends ways to increase field inputs in issues and agenda set
ting for research and analysis to improve maternal health and nutri
tion. 

Duale attended this meeting of Mrican experts to discuss priority research 

and programmatic issues for safe motherhood programs in Francophone 
countries of Sub-Saharan Mrica, and submitted his report that stresses the 
needs for addressing safe motherhood issues in Mrica. 

21. World Bank workshop in Bellagio on Women's Health and 
Nutrition 

PRODUCT: Written trip report that (a.) Gives an overview of seminar ob
jectives, participants, and dynamics, (b.) Describes priority issues iden
tify for research and analysis, (c.) Recommends ways to collaborate in 

the future with the World Bank and participants from Mrica on issues 
identification, research and analysis, and information dissemination 

activities to improve women's health and nutrition in Mrica. 

Duale attended this meeting of a group of specialists in women's health to 
develop a conceptual framework for the Bank's paper on Women's health 
and Nutrition Best Practices, and submitted his report, which recommends 
an increased involvement of HHRAA/SARA in the area of safe motherhood 
and reproductive health. Duale attended this meeting, and submitted his 
report. 

22. Duale review of AIDS literature to start the process of identifying 
priority issues for research. Not approved. 
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23. ~ chapter on the dietary management of diarrhea for World Bank 

publication on improving nutritional s1atus in Africa. 
I 

PRODUCT: A chapter on DMD in the World Bank publication; greater 
dissemination for the publication through SARA channels. 

Ellen Piwoz wrote the chapter for the World Bank. SARA translated the 
document into French, and published the work as a stand-alone document in 
both English and French, called "Improving Feeding Practices During Child

hood Illness and Convalescence: Lessons Learned in Africa". 

24. Assist formulation of AFR child-survival strategy, with a paper on 
the sick-child strategy proposed by WHO 

PRODUCT: A strategy paper, based on a review of the literature and the 
clinical experience, with a focus on management of the sick child in 
Africa 

The paper has been developed and several drafts have been vetted and cor
rected. This activity is ongoing, but has been supported by SARA through 
consultant Elizabeth Herman as well as attendance at Washington meetings 
by Suzanne Prysor:Jones and Duale Sambe. In June 1994, Prysor:Jones at
tended a meeting convoked in Geneva of the WHO Working Group on Inte
grated Management of Childhood Illness. 

24A. Nine additional days for Elizabeth Herman, due to revisions man
dated by review process 

25. Trip report of Arusha IVACG meeting and Uganda meetings 

PRODUCT: Trip report with recommendations in terms of issues and indi
vidual and institutional collaborators. Prompt submission by Dr. Jitta of 
regional-meeting proposal. 

Barton Burkhalter and Claudia Fishman attended these meetings, and sub
mitted a full report which also covers task order # 28. 

26. Organize conference on population and the environment for Af
rica Bureau; produce agenda and proceedings of the meeting; 

PRODUCT: A conference agenda, with speakers and panelists identified 
and needed materials identified; and a plan for management of the 
actual conference (invitations, facilities, facilitation, recording/tran
scription, documentation, and so forth). 
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Cynthia Green took the lead on this, and the conference was held on May 

19-21, 1993 in Baltimore, with 24 senior managers from within the Mrica 

Bureau and an equal number of experts in the population and environment 

fields. 

26A. Produce proceedings. 

PRODUCT: A book-length document of the edited transcript with an in
troduction, list of participants, and conference schedule. Attached is 
last year's product; we propose a livelier presentation that includes 

photographs and graphics as this year's chronicle of this third annual 

workshop for Africa Bureau senior management. 

The 214-page document was written up by consultant Green, it was edited, 

designed, and produced by SARA. Fifteen hundred copies were printed, and 

SARA, together with the Africa Bureau Information Center developed and 
implemented a distribution plan. 

27. A policy action paper on EPI for Africa 

PRODUCT: A policy action paper on EPI for Africa 

This paper, produced by Laurie Ackerman prior to the start of SARA, was 
edited by SARA in consultation with HHR staff, and has been published by 
the Africa Bureau Information Center for ARTS. 

28. Development of a proposal from Makerere University to run 
regional workshops on DHS nutrition data 

PRODUCT: Dr. Burkhalter will produce a report of his visit; he will also 
provide assistance to Makerere in the development of a proposal for 
HHRAA/SARA support to improve the use of nutrition data in the 
region, including the use of PROFILES. 

While Burkhalter and Fishman developed such a proposal with Jessica Jitta of 
Makerere University in early 1993, delays at Makerere pushed the planning 
back a full twelve months. In May 1994, Ellen Piwoz traveled with Elisabeth 
Sommerfelt of MACRO (SARA subcontractor) to Kampala to finalize plans 
for the meeting, which is now scheduled for the week of November 6, 1994. 
The meeting will be cosponsored by Makerere and the Commonwealth Re
gional Health Community Secretariat in Arusha, which was represented in 
the planning by the CRHCS Nutrition Coordinator Catherine Siandwazi. 
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29. Short-term help in identifying local organizer/facilitator for work
shop on sustainability of health and population projects 

PRODUCT: A plan that includes all elements noted above, and the engag
ing of local organizational support to carry the plan forward. This plan 
will be produced during the consultancy. 

Peter Spain traveled to Nairobi where he hired Altrena Mukuria to take on 

this responsibility. The agenda was outlined in concert with REDSOjESA, 
and final planning proceeded. 

30. Preparation and production of 5000 copies of the short version 
and 1000 copies ofthe DFA report 

PRODUCT: 5000 copies of the short version and 1000 copies of the long 

version of the DF A Report. 

The director of the ARTS Office revised this plan. A single 68-page docu
ment was prepared. SARA acquired photos, hired a design and production 
firm, worked with ARTS/DP to finalize the document, and printed the docu
ment (twice). 

30A. French translation of the DFA report 

PRODUCT: French version of the DFA Report 

SARA had the document translated. It was sent to REDSO/W for review, and 
returned in a re-worked fashion. It has been designed and formatted to 

complement the English version, and is being printed by USAID. 

31. Consultant to organize and facilitate the Nairobi REDSO 
workshop 

PRODUCT: A well-organized, well-run workshop that allows REDSO/ESA 

to produce a document useful for HPN officers and their counter

parts in the region. 

This is the task order authorizing the employment of Altrena Mukuria (cf. # 
29 above). 

32. A well-run, focussed workshop (the Baltimore meeting on popula
tion and environment) and a report of the workshop proceedings 

PRODUCT: A well-run, focussed workshop and a report of the workshop 
proceedings. 
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cf. # 26 and # 26A above. 

33. The Dakar CCCD meeting: trip report, with recommendations 
relating to child-survival strategy, analytic agenda, and SARA 
consultative group on child-survival issues 

PRODUCT: Trip report, with recommendations relating to child-survival 
strategy, analytic agenda, and SARA consultative group on child-sur

vival issues. 

Suzanne Prysor:Jones and Duale Sambe attended this meeting. They orga
nized a number of small group meetings and administered a questionnaire to 
selected participants as way of getting field inputs into the HHRAA issues 
identification process. They produced their report, which they have incorpo
rated into the development of HHRAA strategy papers and subsequent meet
ings on the USAID Child Survival Strategy for Africa. The CG on child-survival 
issues has not yet been held. 

34. A report that includes description of specific areas and capability 
of CERPOD to collaborate with SARA. 

PRODUCT: A report that includes description of specific areas and capabil
ity of CERPOD to collaborate with SARA. Dr. Duale will also provide 
assistance to CERPOD in drafting some proposals for issues identifica
tion exercises, R&A, and dissemination activities in some of the areas 
where CERPOD may have a competitive advantage. 

Duale Sambe traveled to Bamako where he met with CERPOD and USAID 
mission staff; his recommendations have contributed to the existing subcon
tract between AED and CERPOD under SARA. 

35. Integrated health systems paper by Franklin 8aer-the task order 
was never submitted 

PRODUCT: A paper that examine the current situation, issues in the imple
mentation process and the structural components of integrated 
health systems. 

36. Technical assistance in health financing for Nairobi workshop on 
health project sustainability; consultant identified; rate not ap
proved 

PRODUCT: A report for SARA briefly summarizing the Workshop and fully 

providing his reflections and recommendations 
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37. Trip to the Annual Briefing on World Hunger at Brown Univ. 

PRODUCT: Trip report reflecting on the importance of the meeting's 

discussion for the SARA/ A.LD. agenda, and recommendations 

concerning specific consultative-group members. 

Claudia Fishman traveled to Brown University in April 1993 and wrote a 

report for SARA on this meeting. 

38. Summaries of case studies appearing in Education Policy 
Formation in Africa: A Comparative Study of Five Countries. 

PRODUCT: An abstract for each chapter of the document; 
A summary for each chapter of the document; 
A document edited for content and consistency. 

Jeanne Moulton was the consultant on this task. AID/ARTS Education unit 
decided to have only summaries of the five case studies in the document. 
This was done. The document was edited internally at A.I.D., and the entire 
document, including summaries, has been published. 

39. Identify datasets that have relevance or application to the social 
sectors in Africa 

PRODUCT: Inventory working document and a directory of resources. 

Subcontractors were requested to identify any known datasets, and those that 
had any information submitted it. The information was not sufficient to com
prise a stand-alone document. Gail Kostinko prepared a comprehensive Di
rectory of African Research Institutions in the social sectors, divided by 
country and by sector for SARA reference. The identified datasets were 
incorporated into this document. 

40. Technical assistance to ECSA in nutrition. Product: computer
assisted presentations by expert committee in November Minis
ters' meeting; provision of computer equipment to ECSA; ECSA 
functioning as a regional center for analysis and dissemination in 
health fields under its mandate. 

PRODUCT: Computer-assisted graphic presentations by the Expert Com
mittee at the November Ministers' meeting. 

As spelled out in the background material attached to the task order, SARA 
also proposes to provide ECSA with computer equipment that will allow 
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ECSA to function as a regional center of analysis and dissemination, not only 

in nutrition but in any of the health fields that fall within ECSA's mandate. 

Consultant Steven Hansch undertook this complex task over several trips to 
East and Southern Africa. He culminated the effort by assisting Catherine 
Siandwazi to make her presentation to the ECSA Ministers meeting in No

vember 1993, after providing computer equipment to ECSA headquarters in 
Arusha. The approach 'may have been too high-tech but the synthesis of infor

mation about malnutrition in the region is a legacy of this task that will be 

made available to national decision makers in other forms. 

Hansch and Siandwazi also compiled and disseminated two workbooks on 

national plans in general and vitamin A in particular for ECSA nutrition deci
sion makers attending the post-ICN conference in Nairobi in Dec. 1993. 

4OA. Gathering of country nutrition plans from UNICEF by Musarrat 
Foohi Husain; Not approved 

41. Regional workshop on nutrition data interpretation for policy for
mUlation. Product: participants trained to present nutrition data 
into national policy discussions. 

PRODUCT: As a result of the workshop participants will be able to contrib
ute new insights to ongoing national nutrition initiatives and policy 
formulation. 

This is the task order that approved the proposal contained in the Report 

from Task Order 28, concerning the workshop to be held at Makerere 
University in November 1994. 

41A. Hire Professor Tola Atinmo from the Department of Human Nutri
tion at the University of Ibadan, in Nigeria as a resource person· 
for the workshop. 

PRODUCT: A fonnal presentation to the workshop on the first day, ongo
ing role as workshop moderator and resource person. 

42. Approval of participants in Baltimore workshop; product to be 
successful sessions 

PRODUCT: Presentations as outlined in the workshop program 

Relates to the technical presenters who were providing the technical input at 
the meeting. 
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Amendments A, B, & C for additional participants 5/3,5/3,5/17/93. AIl 
were approved. 

43. Translation and dissemination of World Bank nutrition document, 
currently in French, into English. 

PRODUCT: An English version of Comment amiLiorer La contribution du secteur 
de La santi dans La Lutte contre La malnutrition 

Translation done, and turned over to the World Bank for production and 

printing. 

44. Development of strategic frameworks for SO, using "objective 
tree" methodology 

PRODUCT: Using the "objective tree" methodology, SARA will assist SD in 
the articulation of its goals, objectives, and targets in each of these 
areas, so that the SD office can have clear criteria for its agenda. 

Bill Bertrand of Tulane (SARA subcontractor) took the lead on this, setting 
the stage for the development of strategic frameworks that set research, 
analysis, and dissemination priorities in all the sectors. 

45. Sponsorship along with the Zimbabwe National Family Planning 
Committee of a regional seminar on medical barriers to family 
planning 

PRODUCT: A workshop that facilitates candid interchange and discussion 
of medical barriers in the East and Southern Mrica region; a work
shop report that will summarize the discussions and disseminate the 

recommendations of the workshop; and specific country documents 
for targeted distribution by specific participants. 

A major effort by JHPIEGO (SARA subcontractor), this regional conference 
was held in Harare Jan. 31-Feb. 4 under the auspices of the Zimbabwe Na
tional Family Planning Committee. Lynne Gaffikin, Evaluation Officer at 
JHPIEGO and coordinator of SARA evaluation, has developed a plan for the 
systematic follow-up of changes in medical barriers in the countries that par
ticipated in the workshop. Discussions are already afoot within the Mrica Bu
reau about a second meeting later this year for francophone countries. SARA 
would likely playa lesser role in a second meeting, concentrating more on 
follow-up actions for both. JHPIEGO staff, Paul Blumenthal and Lauren 
Hudspeth, presented a debriefing of the recent Harare Conference on 
Medical Barriers to Contraception to AFR/SD/HRD on March 17, 1994. This 
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conference was co-financed from jHPIEGO's own funds, which matched 

SARA funds contributed through jHPIEGO. 

46. Additional work by Anne-Marie Foltz on NPA issues, synthesis of 
Niger workshop. Interviews at A.I.O. and the World Bank. Ap
proved with reductions by SO. 

PRODUCT: (a.) a synopsis of findings, conclusions, and recommendations 
from the Niger workshop with particular reference to lessons learned 
on policy reform and NPA; (b.) a brief summary of World Bank (WB) 
experience with health-sector policy reform programs in Niger and 
other countries in the region; (c.) a summary of the concerns for 
analysis expressed by A.I.D. personnel in interviews; (d.) an updated 
bibliography on policy reform/NPA/sustainability. 

Dr. Foltz completed this document and presented it to SD/HRD. Report is 

on file. 

47. To train a number of African information specialists in the out
reach aspects of information for development-through an APHA 
training course 

PRODUCT: The product of this activity will be a cadre of African informa

tion specialists, knowledgeable about managing information for devel
opment, having participated in a two-week workshop on "Information 
for Action." (See attached workshop agenda.) 

SARA sponsored the participation of representatives from five African institu
tions at an APHA workshop organized in Washington on dissemination func
tions. Discussions with participants were then held with SD/HRD and SARA 
staff on problems and potential for improving dissemination in Africa. Follow 
up continues by APHA. 

48. To purchase and distribute copies of the NAS documents on 
population in Africa to African institutions 

PRODUCT: SARA will purchase, at cost, 20 sets of the following docu
ments, in English and in French (40 sets total): 

· Population Dynamics of Sub-Saharan Africa; 
· The Social Dynamics of Adolescent Fertility in Sub-Saharan Africa; 
· Factors Affecting Contraceptive Use in Sub-Saharan Africa; 

· Population Dynamics of Kenya; 

· Demographic Effects of Economic Reversals in Sub-Saharan Africa; 
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. The Effects of Child Survival and General Health Programs on Mortality; 

. Population Dynamics of Senegal. 

SARA distributed 20 sets of the English documents. The NAS has not yet pro
duced French version. 

49. To support the travel of five Africans and one SARA consultant to 
the WHO/Brazzaville meeting on' Weaning Foods June 21-25, 
1993. 

PRODUCT: Trip report by SARA consultant detailing issues identified at 
the workshop that will feed into the HHRAA Analytic Agenda. 

Twice scheduled, twice cancelled due to civil unrest, this workshop has been 
rescheduled for November 1994, in Alexandria, Egypt. 

50. Prepare synthesis of six of the seven NAS documents on popula
tion dynamics in Africa, in French and English, to disseminate to 
Africans and African institutions 

PRODUCT: The product of this task would be a document of approxi
mately 50 pages (approximately 20 pages English, 30 pages French), 
summarizing and suggesting policy "action" steps for each of the topi
cal areas of the six synthesized NAS population documents. 

Consultant Leslie Albin began this task, which was then completed by NAS in
house staff. SARA designed, produced, published, and began dissemination 
of the document. 

51. Assist ERNWACA with their information functions 

PRODUCTS: Recommendations for information management and dissemi
nation, for network communication and information sharing, and for 
the design of needs assessment instruments. 

Gail Kostinko joined Jean-Georges Dehasse in Bamako to provide assistance to 
the ERNWACA Coordinating Office in developing an information dissemina
tion strategy. A report with recommendations was submitted. 

52. Additional administrative help, especially L. Strickland 

PRODUCTS: Support available for administrative duties. 
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Ms. Strickland assisted SARA in the administration of the Baltimore workshop 

on Sustainable Development: Population and the Environment. 

52A. Temporary help for database keypunching 

PRODUCTS: Entries into bibliographic databases. 

This was in connection. with our Pro Cite database (bibliographies and institu
tionallistings) . 

53. Tulane management task order 

PRODUCT: -systems and procedures established 
-consultants identified 
-staff and consultants fielded for SARA activities 
-reports drafted and finalized 
-attendance at SARA meetings 
-technical input to workplan items 

Task order authorizing Tulane (SARA subcontractor) vouchering system. 

54. Morehouse management task order 

PRODUCT: -systems and procedures established 

-consultants identified 
-staff and consultants fielded for SARA activities 
-reports drafted and finalized 
-attendance at SARA meetings 

-technical input to workplan items 

Task order authorizing Morehouse (SARA subcontractor) vouchering system. 

55. Travel to Washington by Dr. Stephen Kinoti of the CRHCS/ECSA 
Secretariat 

PRODUCT: Mutually agreed recommendations for useful SARA or 
HHRAA actions that will further CRHCS programs in the health and 
human resources areas. 

Dr. Kinoti came to plan the research activity that would be part of the 
CRHCS/ECSA subcontract with SARA, relating to the maternal mortality and 
morbidity resulting from abortion. 

56. Support for Africans to participate in London School meeting 
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PRODUCT: Active participation by 2-3 Mrican professionals and one SARA 
representative at the proposed meeting. SARA representative will 
write a report for SARA on the meeting, including personal observa
tions and recommendations for SD. 

Meeting cancelled. 

57. Porter/Novelli Task order 

PRODUCT: -systems and procedures established 

-consultants identified 
-staff and consultants fielded for SARA activities 
-reports drafted and finalized 
-attendance at SARA meetings 
-technical input to workplan items 

Task order authorizing Porter/Novelli (SARA subcontractor) vouchering 

system . 

. 58. Approval for Millie Morton's assistance for the SARA subs' 
meeting July 6 

PRODUCT: The administration and logistical support for preparing and 
conducting the workshop. 

Ms. Morton facilitated this meeting and assisted SARA in writing a summary 
document of the principal issues that came out of the meeting. 

59. Desk review of electronic linkages within Africa 

PRODUCT: This review will result in a report, and some graphics such as 
maps, charts, and tables. The report will contain recommendations 
and suggested next steps. It will be submitted in hard copy and on 
diskette. 

Gail Kostinko has completed this study, and presented SARA with recom
mendations for future SARA involvement in one active and one potential 
electronic network. She went further than originally anticipated and devel
oped a series of "profiles" on all the SARA-relevant electronic activities, pro
viding a very comprehensive and very informative overview of current 
electronic networks in Mrica. This was printed by SARA in monograph for
mat, and is currently being disseminated. 

60. Further assistance to REDSO/ESA in documenting May workshop 
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PRODUCT: Completed report, properly disseminated. 

REDSO/ESA approached SARA on this, even held meetings in Washington 

during staff visits, but never followed up. 

61. Steve Waugh: two days to help Steve Hansch on software for 
ECSA 

PRODUCT: The consultant will determine what code could be reasonably 

obtained and integrated into AED's other software. One option: a 

stand-alone mapping program. Another option: to identify core code 

that could be pulled into the PROFILES code. The consultant will 

recommend to SARA which course to take. 

This was done, as part of Task Order #40. 

62. PRB management task order 

PRODUCT: -systems and procedures established 
-consultants identified 
-staff and consultants fielded for SARA activities 

-reports drafted and finalized 
-attendance at SARA meetings 
-technical input to workplan items 

Task order authorizing PRB (SARA subcontractor) vouchering system. 

63. Morehouse (SARA subcontractor) issues identification work in 
infect/trop diseases 

PRODUCT: A detailed plan for the development of strategic frameworks 
for research, analysis, and dissemination; 

The plan should include: 

1. Methodology for reviews of literature in the fonnal and infonnal 
sectors; 
2. Level of effort; 
3. Field work, especially an Mrican-based consultative-group meeting; 
4. Review of other efforts dealing with same topics (CDC, WHO, etc.) 
5. Time frame for activities and delivery of products. 

The plan was submitted by Morehouse. AFR/SD/HRD and SARA staff did 
not approve the proposed time frame, methodology, and level of effort; the 

proposed timeframe was six months, but the product (the strategic frame-
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work) was required by SARA/HHRAA in two months for the Marrakech Con

ference. 

64. Support for five Africans to attend education-finance meeting, 
Mauritius in September 

PRODUCT: Financing of five African decision makers for this three-day 
meeting, including airfare and per diem (see budget below). 

SARA provided this support through the Universalia agency in Ottawa, 
Canada. 

65. To develop a Management Information System for the HHRAA 
Project: by consultant Paul Mannes 

PRODUCT: A functioning, user-friendly MIS tool using the 2.5 (or current 
release) Foxpro Relational Database Software, consistent with the 
Foxpro software in use in other SD offices. (This is different from the 
product described in Task Orders 2.1 and 2.2: that product was for 
SARA internal use; this product is for A.LD. use.) 

Paul Mannes completed design and installation of this system onJune 1, 
1994, and is now working with AFR/SD/HRD activity managers on their use 
of the system. 

6SA. Forty additional days, through August 3, 1994. 

cf. Task Order #65. 

65B. Five additional days, through Oct. 31, 1994. 

cf. Task Order #65. 

66. Franklin Baer's assistance on the development of CS strategy 

PRODUCT: Written papers on the assigned topics of the strategy, conform
ing to the AFR/SD /HRD guidelines. 

Baer participated in working group meetings and drafted portions of the 
revised child survival strategy for Africa, as requested. 

67. MACRO International management Task Order 

PRODUCT: -systems and procedures established 
-consultants identified 
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-staff and consultants fielded for SARA activities 

-reports drafted and finalized 
-attendance at SARA meetings 
-technical input to workplanitems 

Task order authorizing MACRO International (SARA subcontractor) 

vouchering system. 

68. Assist formulation and discussion of AFR child-survival strategy 

PRODUCT: A document that gives guidance to the Mrica Bureau, its coop

erating agencies, and host government for the strengthening and 

sustaining of their child-survival work. This document will provide 
counsel on establishing child-survival programs, on integrating exist
ing programs, on following the sick-child approach in child survival, 
and on coordination among implementing agencies. The document 

will also highlight lessons learned from the past, particularly those 

relating to relative focus on individual-disease interventions, inte

grated interventions, and the strengthening of the underlying systems 

(drug supply, management, MIS, transport) that are essential for the 

functioning of any program, whatever its design. 

The document was produced from a process including several meetings and 
inclusion of contributions from several parties. It was widely discussed and 
also sent to Mrica for vetting. Final draft was produced in August 1994. 

69. Travel to Mali by Prysor-Jones (CERPOD) and Dehasse 
(ERNWACA) 

PRODUCT: Agreement on specific collaboration with one or more Mrican 
institutions, expressed in initial proposals for discussion with A.I.D. 

In terms of assistance to ERNWACA the mission produced two documents: 
(a) the Program for the launching seminar of ERNWACA Phase II, and (b) a 
first draft of a ERNW ACA brochure. The program for the launching seminar 
of ERNWACA Phase II to be held in September 1993 in Bamako provides: (i) 
the general and specific objectives of the seminar; (ii) the methodology and 
the list of seminar activities, and (iii) the seminar calendar; and (iv) a set of 
introductory documents designed to support seminar activities. 

The Launching seminar took place from September 27 to October 2, 1993, 
with SARA consultant involved in the final preparation and in the drafting of 
seminar preliminary and final reports. The products of the seminar are (a) 
the profile of an ideal national coordinator, (b) recommendations about 
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where to locate the national coordination within a country; (c) the definition 
of four missions and related strategies for ERNWACA; (d) four transnational 
(multicountry) research agendas to be carried out by groups of countries; 
and (e) a list of capacity-building priorities. The workshop also resulted in a 
clearer mandate for the Regional Coordinator and in a written request from 
the ERNWACA Regional Coordinator for SARA-ERNWACA cooperation in 

three areas: a) setting up a dissemination system and documentation center; 

b) carrying out ERNWACA transnational r·esearch agendas; and c) institu

tional development of the Regional Office in Bamako. 

70. Hire Lalla Toure through Morehouse (SARA subcontractor) to 
work with PRB 

PRODUCT: A fulItime consultant working, initially for three months, in the 
PRB (SARA subcontractor) offices with SARA focal person for popula

tion/family planning Rhonda Smith. 

Dr. Toure has produced the strategic framework on safe motherhood (with 
Drs. Duale and Post) and on population (with Rhonda Smith of PRB). She 
has also worked on the APAC documents. 

70A. Twenty-five more days for Lalla Toure while workplan gels 

Approved. 

70B. Seventy-five more days for Lalla Toure for continuity 

Approved. 

70C. 260 more days for Lalla Toure. 

Approved. 

71. Hire Alfred Bisset to work on monitoring and evaluation with SOl 
HRO; not approved 

72. Ouale participation and support for HPN meeting in Marrakech 

PRODUCT: A successful workshop, meeting the purpose articulated above, 
especially the identification of issues that might become part of the 
SD /HRD analytic agenda. 

Duale took a key role in organizing, and with Gary Engelberg of ACI sup
ported and facilitated, the AFR/SD pre-conference workshop for USAID 
HPN officers and their counterparts on research priorities on HIV / AIDS, 
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STDs and TB. He brought the first draft of the HIV / AIDS strategic frame

work, which had been prepared by Dr. Post for the most part, for review by 
the USAID HPN officers and their counterparts from 11 African countries. 
He also attended the VIIIth International Conference on AIDS and STDs in 

Africa and presented a summary of the workshop deliberations. A report of 

the pre-conference workshop was submitted and circulated to HPN officers 

and their counterparts. 

72A. Additional partiCipants from Morehouse (SARA subcontractor) 
and Tulane (SARA subcontractor) 

PRODUCT: Getting A.l.D. field staff and African professionals inputs for 
incorporation in SD/HRD strategic framework for research, analysis, 

and dissemination on HIV / AIDS, STDs and TB. 

SARA supported the travel of Dr. Margolis and Dr. Post to attend the AFR/ 
SD pre-conference workshop and the AIDS and STDs in Africa conference. 

73. Support for Eleanor Seumo's travel to Adelaide nutrition 
congress 

PRODUCT: A trip report detailing contacts made with other Africans and 

opportunities for follow up and interaction. The report will have all 

the papers noted above attached. 

Ms. Seumo is a Cameroonian nutrition specialist. She presented several pa
pers at this conference. Upon submission to SARA, we advised her, however, 

that the papers would need a great deal of work to be publishable, and in 

some cases the data-gathering appeared to lack statistical controls that would 
allow inferences of confidence. 

74. Duale's attendance at the CRHCS Regional Scientific Confer
ence on Reproductive Health Research in East, Central, and 
Southern Africa 

PRODUCT: Attendance at this meeting will allow SD/HRD and SARA to 
learn the CRHCS approach to communicating research findings to 
political leaders and to identify individuals and institutions with whom 
SD/HRD and SARA can collaborate on research, analysis, and dissemi
nation tasks. 

Duale attended to observe in particular how CRHCS handled the dissemina
tion of their research results and to see how SARA could contribute to 

strengthening the CRHCS dissemination capacity. In his trip report, he also 
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identified a number of analytical priority issues on reproductive health in 

ECSA. 

75. Support for Beryl Levinger's travel to speak about "Child 
Readiness" 

PRODUCT: A seminar for all SD/HRD staff and interested parties invited 

by SD/HRD. 

Dr. Levinger came, spoke, and never sent us a bill! 

76. Development of the strategic framework for finance and sustain
ability. This activity did not need approval as a task order. 

PRODUCT: (a) A brief report summarizing the review of the public/pri
vate sector research proposal. This will collate and synthesize both 
written and oral critiques of these proposals. (b) A meeting of avail
able advisors in mid-September to review the public-private sector 
research proposals. (c) A list of possible participants of a consultative 
group in the area of finance and sustainability. (d) A draft strategic 
framework and any requisite literature reviews. 

While not a task order, Hugh Waters, nevertheless, has assisted Abraham 
Bekele with these tasks, all of which have been completed. 

77. Technical assistance in nutrition to ECSA nut. coord. in 
Washington, week of Sept. 6 

PRODUCT: Written guidelines (draft framework) for CRHCS/ECSA to use 
in the October meeting to harmonize work with nutrition focal points. 

Catherine Siandwazi visited Washington in early September, and SARA took 
the opportunity to bring in David Pelletier and William Bender to work with 
her, Steven Hansch, and Penny Nestle of MACRO (SARA subcontractor). 

78. Technical support for planning, organizing and logistical support 
to implement a Basic Education workshop for Education officers, 
Harare, January 

PRODUCT: A plan for organizing and supporting the workshop. The ad
ministration and logistical support for preparing and conducting the 
workshop. Production of the workshop report and provision of appro
priate follow-up. 
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The AFR/SD Office asked for SARA assistance in organizing a workshop, 
held from 17-21 January 1994, for A.I.D. staff working on basic education 
programs in 12 African countries. The purpose of the workshop was to assess 
the current state of A.LD. 's experience supporting basic education programs 
aimed at achieving policy reform, particularly examining the design, manage

ment, and evaluation of Non-Project Assistance. SARA did so, providing a 

meeting coordinator, a facilitator (Gary Engelberg), and seven technical re

source people (Beverly 'Schwartz, Jeanne Moulton, David Cross, Christina 
Rawley, Stanley Samarasinghe, Joanne Capper, and Bernard Gagne). 

78A. Hiring Judith Sherman to coordinate the. education officers' 
meeting 

PRODUCT: The administration and logistical support for preparing and 

conducting the workshop. 

Ms. Sherman handled all on-the-ground logistics in Zimbabwe before and 
during the conference. 

788. Hiring Jeanne Moulton to take the lead in documenting the 
conference 

PRODUCT: Participation of Jeanne Moulton and Nat Colletta in the AFR/ 
SD Basic Education Workshop, and production of the conference 
report. 

Dr. Moulton participated in the conference, and produced a summary 
document. Report on file. 

79. French versions of HHRAA and SARA brochures 

PRODUCT: A single 3-fold page brochure in French for each (HHRAA 
and SARA) similar to their English brochures. The print-run will be 
500 for each brochure. 

SARA translated the English brochures, had them designed to be compatible 
with the English brochures, and printed them. 

80. Attendance by Duale at First Regional Medical Women's 
International Association Congress, Nairobi 

PRODUCT: African inputs to guide HRD agenda setting and strategic 
framework in the analytic area of safe motherhood and reproductive 
health. 
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Dr. Duale attended this meeting and discussed the outline of the strategic 
framework on safe motherhood and reproductive health with selected par
ticipants. His report makes recommendations for ongoing contacts and to 
explore support for health advocacy activities by Mrican women's groups 
such as MWIA. 

81. Working group to review proposals on Private Health Sector in 
Africa. This activity did not need 'approval as a task order. 

PRODUCT: Contractor will make copies of proposals available to Working 

Group members op or about September 3, 1993, and solicit their writ

ten comments. 
Contractor will organize a half-day Working Group meeting of 

members based in the U.S. in Washington, D.C., where the proposals 
will be discussed in detail and evaluated. Meeting will be held on or 
about September 16, 1993. 

Contractor will produce a detailed report of results of the 
meeting based on the minutes of the meeting and written comments 
of members of the Working Group. The report will be submitted to 

AFR/SD/HRD no later than September 24, 1993. 

While not a task order, the work, nevertheless, took place with SARA assis

tance provided through Hugh Waters and Sambe Duale. 

82. Geneva WHO Tropical Diseases Research Meeting 

PRODUCT: A written report that highlights the main components of the 
"Healthy Women" Counselling Guide, and the areas of mutual inter
est and of potential collaboration between the WHO "Healthy 

Women" intervention study and AFR/SD/HRD HHRAA Project. 

Not approved. 

83. Rhonda Smith to attend Population Council meeting in Nairobi on 
Operations Research 

PRODUCTS: (a) A trip report summarizing the highlights of the conference 
presen ta ti ons; 
(b) a list of potential Mrican research institutions and R&A idea; and 

(c) a summary of comments and responses regarding the HHRAA/ 
SARA list of topics and activities. 
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Ms. Smith attended this October meeting, and SARA gave support to a Wash
ington briefing on the meeting for people who had been unable to attend. 

The reports were submitted. 

84. AIDSCOM summary documents on its African experience 

PRODUCT: One document, of approximately 25-30 pages, containing the 
collected Africa . experience of AIDSCOM, along with lessons learned 

elsewhere that are applicable to Africa; and the dissemination of that 

document at the AIDS in Africa Conference in December 1993. 

This document was developed as a folder with "field notes" and an overview 

summary, written and produced by John David Dupree and Lorraine Lathen

Parker of AIDSCOM, and was distributed at the Marrakech conference by 

Duale. Copies were sent for distribution at the International Conference on 
AIDS in Yokohama as well. 

85. Hiring May Post to work on strategic frameworks 

PRODUCT: A part-time consultant working on project activities related to 

the above mentioned analytical areas as directed by the SARA Project 

Director and the SARA Research Manager. The intention is that Dr. 

Post would become a regular member of the SARA core team. 

Dr. Post is hired through Tulane (SARA subcontractor). HIV j AIDSjTB stra
tegic framework was drafted at breakneck speed for presentation and vetting 
at the Marrakech meeting of HPN officers and African experts. 

85A. Additional days for May Post 

PRODUCT: A full time consultant working on project activities related to 
the above mentioned analytical 'areas as directed by the SARA Project 
Director and the SARA Research Manager. 

Dr. Post has completed, finalized and submitted the strategic framework on 
HIV / AIDS, STDs and Tuberculosis in Mrica. The first draft of the strategic 
framework was presented by Dr. Post at the Consultative Meeting on Priority 
Research Issues for Prevention and Control of Sexually Transmitted Diseases 
held at AED. In addition, she has completed and submitted to AFR/ ARTS an 
issues paper: "Adding Sexually Transmitted Diseases Services to Other Health 
Programs." She also co-developed the strategic framework for Safe Mother
hood and Reproductive Health with Drs. Toure and Duale. 

858. 165 more days for May Post 
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PRODUCT: A full time consultant working on project activities related to 

the above mentioned analytical areas as requested by AFR/SD/HRD 
and directed by the SARA Project Director and the SARA Research 

Manager. 

Approved. 

cf. Task Orders 85 and 85A. 

86. Hiring Joseph Kutzin for work on health-financing strategic 
framework 

PRODUCT: A literature review and a first draft of the strategic framework 
in health-care financing and sustainability 

Mr. Kutzin produced a document that was praised by USAID and by partici
pants at the consultative group. Copy on file. 

86A. Consultative group: Vogel, Mwabu, Ofusu-Amaah, Morton, 
Wouters 

PRODUCT: A well-informed, comprehensive discussion of health-financing 
issues with particular focus of priority activities for HHRAA's research 
and analysis agenda. 

Hugh Waters wrote a summary document of this meeting. On file. 

868. Three extra days for Millie Morton 

PRODUCT: A well-informed, comprehensive discussion of health-financing 
issues with particular focus of priority activities for HHRAA's research 
and analysis agenda. 

Ms. Morton again provided excellent organizational and facilitation services. 

87. Hiring Hugh Waters to work on child-survival paper 

PRODUCT: Completed strategy paper and a smooth working-group meet
ing 

This was accomplished. The Child Survival Strategy has since been revised 
and become the "Framework for Design and Implementation of Child Sur
vival Interventions" for the USAID Mrica Bureau. 

87A. Longer-term employment of Hugh Waters through August 
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PRODUCT: Completed strategy paper and strategic frameworks. 

cf. # 87. Waters has successfully finalized strategic frameworks for Health Fi

nancing and Sustainability and for Behavior Change. He has begun work on 
an analysis of USAID collaboration with NGO umbrella groups. 

87B. Sixty additional days for Hugh Waters 

PRODUCT: Various, as per attached scope of work. 

88. Hiring new admin assistant 

PRODUCT: Fulfillment of the duties outlined in the attached job 

description. 

This took considerable work on the level-of-effort aspects of the contract, but 
was finally cleared in March 1994. The new assistant is working satisfactorily. 

89. Proposal by SARA to work with CRHCS/ECSA to develop a dis
semination network in East, Central, and Southern Africa 

PRODUCT: A functioning dissemination network of at least 12, and up to 

18 libraries or centers in the member states of the Secretariat. This 

network would gather, and depending on the case, develop, analyze, 
package or repackage, and disseminate health and nutrition informa
tion relevant to the policy, research, and program implementation 
community of the country/region. 

This proposal which was accepted, and became a subcontract, constitutes a 
major effort on the part of the SARA project to work with African institu
tions, effective April 1, 1994. SARA's subcontract with the Commonwealth 

Regional Health Community Secretariat for East, Central and Southern Af
rica, will assist the region to develop an information dissemination network 

with cooperating institutions in each of the 12 Secretariat member countries. 
The first activity was to participate with CRHCS/ECSA in an institutional as
sessment effort in 7 of the member countries to identify and recommend 
potential cooperating institutions (see T.O. 147). In addition a workplan was 
jointly prepared by CRHCS/ECSA and SARA to get these activities on a 
schedule. A report: Information Dissemination and Communication in ECSA: 
Report of a Pre-Implementation Assessment for Reproductive Health & Nu
trition, July 1994 was prepared and submitted. 

90. The SO annual retreat, November 4-5 
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PRODUCT: A definite plan for the workshop, a strategy for the implemen
tation of that plan during the workshop, and a successful two-day 
workshop. 

SARA undertook the organization and a successful meeting was held. 

90A. The SO annual retreat-hiring of Ian Roberts 

PRODUCT: A well-run meeting, structured and focussed, that addresses 

the principal HRD issues to be identified in pre-meeting interviews 

and agenda-setting sessions. 

Mr. Roberts' work was highly regarded by the client. 

90B. HRO retreat-Ian Roberts 

PRODUCT: A well-run meeting, structured and focussed, that addresses 
the principal HRD issues to be identified in pre-meeting interviews 
and agenda-setting sessions. 

Again, Mr. Roberts' services were most useful and more appreciated. 

91. The CERPOO (Center for Research on Population and 
Development) subcontract proposal 

PRODUCT: A completed study of trends and determinants of modern con
traceptive use among adolescents in the Sahel and the dissemination 
of its findings to an appropriate circle of African policymakers and 
donors 

The Center for Applied Research on Population and Development 
(CERPOD) has a subcontract with SARA to carry out this study entitled "Ten
dencies and Determinants of modern contraception and reproductive health 
behavior in adolescents in the Sahel." The research is ongoing with primary 
collection of qualitative data and secondary analysis of quantitative data. 

This was the second major African subcontract, effective April 1, 1994. 

92. Malaria strategic framework and consultative group 

PRODUCT: A strategic framework document that expands the attached 
concept paper in a format that fits the SD/HRD guidelines for a re
search, analysis, and dissemination strategic framework. 
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Dr. Donald Krogstad and Dr. Sambe Duale facilitated a AFR/SD consultative 
on malaria during the annual meeting of the American Society for Tropical 

Medicine and Hygiene in November, 1993 in Atlanta. Based on the outcomes 
of this meeting and a review of the literature, Dr. Krogstad drafted a strategic 

framework for research and dissemination on malaria in Mrica to guide 

AFR/SD work in this area under the HHRAA project. 

93. The Strategic Framework for Nutrition, hiring Ellen Piwoz 

PRODUCT: The completed strategic framework document 

The strategic framework was drafted and reviewed at a consultative group 

meeting on June 30, 1994. A list of priority research, analysis, and informa
tion dissemination activities for HHRAA/SARA was developed based on the 

group discussion and vetting process. This list has been circulated to group 
participants. The framework is currently being revised to incorporate the 
recommendations offered by consultative group participants. 

94. Consulting agreement with Claudia Fishman, nutrition, up to 20 
days 

PRODUCT: Guidance and technical assistance to SARA in its support of 
the November ECSA Ministers' meeting; participation in the Decem
ber Post-ICN conference in Nairobi, with a report providing recom
mendations for next steps following that meeting; Guidance for 
activities related to Infant Feeding Advisory meeting(s); Review of 
consultant products/guidance to SARA concerning development of 
Strategic Framework for Nutrition. 

Dr. Fishman worked with Steven Hansch on Task Order #40 in support to the 
CRHCS nutrition effort, and participated in the post-ICN meeting in Nairobi 
in December 1993. Trip report is on file. 

94A. Additional consulting days for Claudia Fishman: 20 in 1994 

PRODUCT: Guidance and technical assistance to SARA in its support of 
the Makerere Conference relating to the analysis and policy applica
tion of DHS nutrition data; Guidance for activities related to Infant 
Feeding Advisory meeting(s); Review of consultant products/guid
ance to SARA concerning development of Strategic Framework for 
Nutrition. 

Dr. Fishman took part in the Nutrition consultative group in June 1994 and 

assisted in the preparation of a presentation to BASICS in the same month. 
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Cf. reports on the consultative group and the BASICS meeting done by Ellen 

Piwoz. 

95. Porter/Novelli (SARA subcontractor) on "The process of policy 
making in Africa", up to 29 days 

PRODUCT: A literature review leading to (l) a comprehensive bibliogra
phy on health policy making in Mrica, and (2) a concept paper, based 
on the literature review, which examines current models of 
policymaking processes more directly relevant to SARA's objectives 

and project activities. 

Robert Porter has produced a stimulating paper that is slated to be the topic 
of a discussion within the SD office; its relevance to the principal proposition 
of the HHRAA Project-the modification of policy in Mrica-makes it a ma

jor contribution to the Project. 

95A. Ten additional days for Porter 1994 

Approved. 

96. Additional work for Gail Kostinko on dissemination 

PRODUCT: Ongoing technical support to complete inventory of electronic 
networking (posting on major electronic services for feedback, iden
tify potential application uses); guidance and planning assistance to 
CRHCS/ECSA and to the Institut du Sahel; dissemination strategy 

and support to dissemination consultative group. 

Gail Kostinko complete the comprehensive review (see T.O. 59) and made 
recommendations for proceeding with loading it on Internet. She was a 
member of the assessment team that traveled to 7 Mrican countries to rec
ommend appropriate cooperating institutions for the CRHCS/ECSA dissemi
nation activities (see T.O. 89). She traveled from Dakar to Bamako for SARA 
to assess the dissemination capacities of ERNWACA, recommend dissemina
tion priorities for ERNWACA, and review dissemination activities of the 
Institut du Sahel. She visited SatelLife/HealthNet staff to discuss mechanisms 
for placing SARA documents on the satellite-delivered network for retrieval 
by Mrican health institutions. She is working on the HHRAA dissemination 
strategy, the draft of which will be circulated in mid-October. 

97. Post-ICN Conference, Nairobi; travel for Suzanne Prysor-Jones 
and Steve Hansch up to 10 days each 
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PRODUCT: Dr. Prysor:Jones and Mr. Hansch will produce a report with 
recommendations both for HHRAA and SARA future involvement in 

regional nutrition issues. 

Trip reports are on file, including recommendations. 

97A. Post-ICN Conference, Nairobi; Claudia Fishman's travel etc. up to 
12days 

PRODUCT: A trip report documenting the conference and making rec
ommendations to HHRAA/SARA about follow-up nutrition activities 

in Mrica. 

Trip report is on file, including recommendations. 

98. Post-Nairobi Population Council Briefing 

PRODUCT: A one-day briefing meeting. 

SARA supported the Population Council Operations Research Project on 

June 14, 1994. Attended by representatives from USAID Mrica Bureau and 

Population Office, JSI SEATS, and Population Council staff, the session fea

tured presentations on family planning in Mrica: summary of recent results 

from OR studies; lessons learned from community-based distribution of con
traceptives in Mrica; development and evolution of the FP situation-analysis 

methodology; the use of situation analysis to develop quality-of-care indica
tors, with examples from Ghana, Nigeria and Tanzania; responses to repro
ductive tract infections in the context of family-planning programs; findings 

from focus-group discussions on perceptions of reproductive morbidity 
among Nigerian women and men and their implication for family planning; 
gender barriers to FP; a five-country study on the use of traditional birth at
tendants to promote FP; and a review of experience with market-based FP 
service delivery. 

Lastly, the Population Council gave an overview of the new OR/TA Project II 
(1993-1998), emphasizing the need to involve and train more organizations 
in the OR business. 

99. Travel by Hansch and Siandwazi to Uganda Week of Dec. 13; con
currence denied 

PRODUCT: A commitment to a workshop plan, with dates and illustrative 
participates, a division of tasks, and a financial plan. 
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Meeting was not approved. 

100. Educational testing network, submitted 11/16/93; not approved 

PRODUCT: Report: 
Documenting results of assessment. 
Recommending a strategy for introducing and disseminating testing 

reform into selected African countries. 

Suggesting a R&D agenda to support the reform strategy. 

101. Consultant for Harare meeting, Joanne Capper 

PRODUCT: Participation of Joanne Capper in the AFR/SD Basic Educa
tion Workshop. This will include the organization of a specific activity 
on the topic of textbook quality, teaching and testing. 

SD commended SARA on the performance of all its consultants. 

102. Consultant for Harare meeting, Luis Crouch; to be handled by 
ABEL Project 

PRODUCT: Participation of Luis Crouch in the AFR/SD Basic Education 
Workshop. This will include the organization of a specific activity on 
the topic of policy reform, development of sample strategies for ad
dressing specific policy reform problems and elaboration of case appli
cations of policy dialogue tools. 

ABEL hired Dr. Crouch, not SARA. 

103. Hiring of consultant Jeanne Moulton for education strategic 
framework 

PRODUCT: A 20 to 25 page report summarizing recent research literature 
on basic education in Africa. This report will provide an overview of 
the recent, principal studies, policy papers, etc., indicating the cur
rent issues identified as critical for the development of basic educa
tion in Africa, as well as some indication of the existing research 
relevant to those issues. 

Dr. Moulton wrote the required document, as specified, and submitted the 
report to SD for incorporation into the strategic framework. The literature 

review was completed and discussed with the AFR/SD education team. 
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103A. Additional days for Jeanne Moulton on the education strategic 
framework 

PRODUCT: Technical assistance relating to a completed draft of the Edu
cation Strategic Framework 

This additional assistance was provided in part during a professional meeting 

in San Diego. 

104. Consultant for Harare meeting, David Cross 

PRODUCT: Participation of David Cross in the AFR/SD Basic Education 
Workshop. This will include the organization of a specific activity on 

the topic of classroom-level interventions. 

SD commended SARA on the performance of all its consultants. 

105. Consultant for Harare meeting, Christina Rawley 

PRODUCT: Participation of Christina Rawley in the AFR/SD Basic Educa
tion Workshop. This will include the organization of a specific activity on the 
topic of use of the EPICS simulation in basic education programs. 

SD commended SARA on the performance of all its consultants. 

106. Consultant for Harare meeting, Beverly Schwartz 

PRODUCT: Participation of Beverly Schwartz in the AFR/SD Basic Educa
tion Workshop. This will include the organization of a specific activity 
on the development and application of IEC programs to promote 
girls' educational participation, with reference to her recent experi
ence in Bangladesh. 

Ms. Schwartz made her presentation, and submitted to SARA a written report 
of her participation at the conference. 

107. Consultant for Harare meeting, Brenda Bryant; to be handled by 
ABEL Project 

ABEL hired Dr. Bryant, not SARA. 

108. Post-abortion morbidity/mortality study with CRHCS/ECSA, 
JHPIEGO (SARA sUbcontractor) 
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PRODUCT: A monograph/compendium of findings from research con

ducted by Mricans documenting the magnitude of the abortion-re

lated problem and improvements attributed to different health 
interventions; plus, two policy oriented documents-one for USAID 
missions and a similar one for Mrican health policymakers-drawing 
upon the monograph information. 

The goals of this aspect of the SARA contract with CRHCS/ECSA are i) to 
increase the number of FP acceptors in SSA by decreasing the number of 
abortions, and ii) to decrease the occurrence of abortion-related morbidity 
and mortality. These goals can be realized, in part, by making FP services 
more accessible, i.e., by eliminating constraints to FP use among those need
ing contraceptives, and by making FP more acceptable to those at risk of 
pregnancy. 

Specific objectives of the activities described herein are to 

1. document the current magnitude of the septic-abortion problem by 
describing the epidemiologic profile of abortion-users and septic
abortion cases 

2. document the cost (social and financial) of medical complications of 
abortion and estimate the cost-benefit of treating incomplete abortion 
and post-abortion FP programs 

3. document attitudes among abortion providers about appropriate in
terventions for a) reducing the septic abortion problem and b) pro
moting increased contraceptive use among potential abortion users 
(funds permitting) 

This study is underway. Presentation to the ECSA ministers is planned for 
November. 

109. Working group on task 108 

PRODUCT: Consensus on fundamental details regarding the development 
of the monograph 

Workplan was developed and responsibilities were assigned. 

109A. Additional days for JHPIEGO staff in support of ECSA Post
abortion Monograph 
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PRODUCT: Benson: Topic summaries, secondary-data synthesis, materials 
for presentations; Nicholson: annotated bibliography, presentation 
preparation, secondary-data synthesis. 

110. Consultant for Harare meeting, Sam Samarasinghe 

Pf..ODUCT: The products of Dr. Samarasinghe's services will be his applica
tion of macro-ec:onomic principles to basic-education discussions dur
ing the workshop, and his written summary of his workshop insights. 

SD commended SARA on the performance of all its consultants. 

111. Lillian Baer to attend IDRC Social Policy meeting 

PRODUCT: A report that summarizes the major social-policy issues dis
cussed, that documents the interests of the m,yor institutions repre

sented, that notes the opportunities for research and analysis in the 

region's social-policy arena that may be appropriate for SARA. 

Notes were submitted along with documents from the meeting. 

112. Consultant for Harare meeting, Bernard Gagne 

PRODUCT: Verbal commentary to enrich conference debate as well as 

written views on various documentation with AFR/SD/HRD has pre
pared for the conference (e.g., report on basic education, study of 
success in getting practical messages into basic education curriculum, 
Evans study of policy formulation in the education sector, etc.) 

SD commended SARA on the performance of all its consultants. 

113. Waters to Dakar Health Finance meeting 

PRODUCT: (1 ) Revised strategic framework document for Health Fi-
nancing and Sustainability; based on input from Consultative Group 
meeting in Washington, DC, January 13-14,1994 and the Dakar 
RED SO meeting. 
(2) Finalized research, analysis and dissemination agenda for 
HHRAA in the areas of Health Financing and Sustainability and Pri
vate Sector. 

Hugh Waters attended this meeting, organized by the Health Financing and 
Sustainability Project managed by Abt Associates and held in Dakar February 
14-18, 1994. Together with Abraham Bekele and Alex Ross of the HHRAA 
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Project, he was able to successfully present strategic frameworks for (1) 

Health Financing and Sustainability, and (2) Private Health Sector Develop
ment. The HHRAA/SARA team used a half day session to present the strate
gic frameworks, answer questions, and lead discussion on topics. They 
organized an additional session outside of the regular conference hours to 
discuss topics in more detail, and presented participants with a revised list of 

topics for voting. 

The Senegal conference provided HHRM and SARA with valuable input for 

the development of the two strategic frameworks and priority topics for re

search and analysis. Following the conference, Waters finalized the Health 
Financing Strategic Framework to reflect the input from Senegal and the 
Washington, DC, consultative group meeting. He also finalized a list of re

search, analysis, and dissemination priorities, combining Health Financing 

and Sustainability and Private Sector topics, based on the results of these 
meetings and outside commentary. Three topics from this list have been 

funded by HHRAA. 

114. Issues paper in human resource development; up to 15 days 

PRODUCT: An issues paper that assesses, analyzes, and prioritizes prob
lems, issues, and infonnation gaps related to human resource devel
opment for health, population, and nutrition programs in Africa. 

Opportunities to enhance institutional capabilities in public health 
will be addressed. 

Dr. W. Bertrand has prepared a draft document that raises a number of is

sues on human resources development for public health in Africa. Discus
sions are underway at AFR/SD to decide on which direction to take in this 
important area. 

115. Strategic framework on behavior change 

PRODUCT: A background document for the development of a strategic 

framework in the area of Behavior Change, to include a literature 

review, conclusions, summary of infonnation gaps and USAID's com
parative advantage, and recommendations for future research, analy

sis and dissemination priorities. This document will be completed on 
or before April 1, 1994. 

Hugh Waters and Judy Graeff of the HealthCom Project have completed the 
Strategic Framework for Behavior Change for Child Survival. In July 1994, a 

draft was discussed within a small working group comprised of staff from the 
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SARA and BASICS Projects and Phyllis Gestrin of the HHRAA Project. Based 

on comments from this working group, the Strategic Framework has been 
revised and was finalized in September, 1994. Next steps will most likely in
clude a consultative group meeting to discuss the document's recommenda

tions, and the implementation of some of those recommendations by 

HHRAA and centrally funded USAID projects. 

116. Ellen Piwoz aS'focal person in nutrition 

PRODUCT: New focal person Dr. Ellen Piwoz will prepare the draft Nutri

tion Strategic Framework; other outputs in writing and through par

ticipation in professional meetings. 

Approved. Piwoz has taken the lead on the Makerere Workshop, the BASICS 
presentation, and the consultative group reviewing the Nutrition Strategic 

Framework. 

117. ERNWACA assessment and Dehasse travel with ben Barka 

PRODUCT: (i) An Assessment report on ERNWACA capacities and needs 

in the area of dissemination 

(ii) A draft statement on the strategic objectives of ERNWACA in the 

area of information/dissemination and documentation 
(iii) A first draft of a June 94 workshop program for ERNWACA re
searchers 

As called for, the consultant produced: (i) an Assessment report on 
ERNWACA capacities and needs in the area of dissemination with recom

mendations for the formulation of a dissemination strategy; 

(ii) the setting up of an activities planning system for ERNWACA Regional 

Office; (iii) a first draft of a June 94 workshop in the Gambia regarding the 

"harmonization" of the various national research proposals under the four 
transnational research agendas of ERNWACA; and first draft of a scope of 
work for a Task Order programming the Technical and Financial assistance 
from SARA to ERNWACA for the organization of the workshop; and (iv) a 
first draft of a scope of work for a Task Order regarding the funding by SARA 
of the publication of state-of-the art studies on educational research in ten 
countries of the region. 

Each of these products is documented in the Dehasse trip report. 

117A. Dehasse travel to Burkina Faso and Cote d'ivoire 
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PRODUCT: cf. T.O. 117. 

Report on the findings by SARA consultant on the workings of the 
ERNWACA national chapter in three countries regarding: (i) the reception 

by national authority; (ii) interest manifested by local representative of inter

national donors; (iii) the need for a ERNWACA charter. 

118. JHPIEGO (SARA subcontractor) to develop monitoring & evalua
tion system for SARA to feed into HHRAA M&E system 

PRODUCT: A monitoring and evaluation system for SARA activities 

Lynne Gaffikin of ]HPIEGO is taking the lead on this to clarify the process of 
the SARA part of the overall HHRAA evaluation. Elements of the system have 

been identified and information is being generated. 

119. Joanne Capper to plan/organize a planning meeting in Nairobi on 
educational reform 

PRODUCTS: a. Draft and revised meeting agenda. 

b. Meeting materials (to be determined). 

c. Summary of meeting (provided by rapporteur). 

d. Draft and revised oudine of plan-of-action. 
e. Draft and final plan-of-action (possibly several versions). 

Dr. Capper has been preparing this meeting through wide-ranging discus
sions both in the U.S. and in Mrica. It is now scheduled for November in Nai
robi, but considerable work remains on the agenda, the site, and facilitation 

of the meeting. She will be working out an agenda with ACI facilitator Gary 
Engelberg. 

119A. Forty additional days for Joanne Capper 

PRODUCT: cf. Task Order 119 attached. 

Approved. 

120. Produce an issues paper on Dissemination; work by K. 
Christopherson as part of dissemination strategy for SARA/ 
HHRAA 

PRODUCT: A draft Strategic Framework, ready to be reviewed and revised 
in the setting of a Consultative Group. 
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Paper became a background study of issues of dissemination in Mrica, to feed 

into a dissemination strategy for SARA/HHRAA. Paper is complete, showing 
the opportunities for improvement in Mrican information networks. 

121. Lit. review on female genital mutilation and AIDS; five days 

PRODUCT: An annotated bibliography on what has been done and what is 

known about the importance or unimportance of FGM in the trans

mission of HIV / AIDS. The bibliography would be preceded by a short 
(2-3) summation of the major themes and evidence of FGM/ AIDS 
linkages gleaned from the literature review. 

Dr. Post is taking on this task. A questionnaire has been sent to a number of 

experts knowledgeable of this issues. Information from the completed ques
tionnaires and the literature are being synthesized. A first draft of a synthesis 

paper is being review internally. The paper summarizes the findings from the 
literature and responses from experts; it discusses some hypotheses about the 

potential link of FGM and HIV infection and recommends further research 
in this area. 

122. Arrangement of World Net panels 

PRODUCT: A panel discussion, transmitted through USI!\'s WorldNet net
work, focused on population issues that have emerged through the 
APAC and NAS publications. (Panelists will include at least one Mri
can specialist, resident in the Washington region.) In addition, a plan 
for a continuing series of panel discussions will be developed with 
WorldNet contingent on their interest. 

SARA subcontractor Porter/Novelli worked with Judy Brace to develop a con
cept paper to present to WorldNet. This was received with much interest, 
and we were encouraged to proceed with our planning. The topic was devel
oped (in the area of population) and plans were made to target a broadcast 
date in September. Then the State Department began to plan a program on 
population in anticipation of the September Cairo meeting, and USIA put 
the SARA concept on hold. The initial enthusiasm of the person at USIA P / 
N was working with seems to have disappeared, and Porter/Novelli is trying a 
different channel to interest others at USIA in the idea. 

123. Hiring Maureen Norton to finish up the evaluation work with Paul 
Mannes 

PRODUCT: A functioning evaluation system for HHRAA 
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Meetings have been held with HHRAA staff. 

124. Tulane (SARA subcontractor) technical support to CERPOD 

PRODUCT: Anticipated products include (1) focus group guide and key 
infonnant questionnaires; (2) a set of procedures for training the 
moderators/interviewers and recruiting participants; (3) an in-depth 

analysis of focus group and informant interview results from each se

lected country (three) with a summary of policy and program implica

tions; and, possibly, (3) a published summary of findings (i.e., 

converting research results into a publishable fonn with Mrican co

authorship for submission to a professional journal). 

Ongoing. Dr. Jane Bertrand conducted seminar on focus-group methods in 
Bamako in May 1994, and submitted a report. Three junior researchers
Eckert, Bessinger, and Manhart-stayed on to carry out work in Mali, Niger, 
Burkina Faso, and Senegal. 

125. Piwoz and Sommerfelt to Uganda to plan Makerere meeting 

PRODUCT: A clear plan based on a realistic schedule that can be immedi
ately implemented. 

Returned from May 1994 trip. Meeting scheduled for the week of November 
6, 1994. Financial arrangements made. Piwoz and Sommerfelt are in close 
contact with colleagues at Makerere University and CRHCS/ECSA to insure 
that the workshop proceeds as planned and is successful in accomplishing its 
goals. Logistical arrangements for participant travel have been initiated. The 
hotel and conference accommodations have been reserved. Additional con
sultants who will give talks, and act as resource persons or facilitators are now 
being identified. 

126. MACRO support to CERPOD 

PRODUCT: MACRO (SARA subcontractor), in Washington, will develop 
ideas for a model plan using data from one country. Concurrently, 
CERPOD staff will develop their ideas for a model plan, using DHS 
data that is available to them. MACRO staff will then travel to Mali, to 
share ideas with CERPOD and to develop a statistical framework. 
MACRO will also provide technical assistance at the workshop as noted 
above, which will result in comprehensive analyses of the data gath
ered by CERPOD staff. 
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M. Gueye (the principal investigator from CERPOD) will work with MACRO 

in late September in Washington. 

127. Support to ERNWACA June workshop in Gambia 

PRODUCTS: (i) Eleven research projects following the four transnational 
agendas using similar research methodologies, designed to compare 
research results from different national contexts. Each project will 
include an analysis of national research policies (or the absence 
thereof) and provisions for a dissemination strategy of research results 

and policy recommendations. 
(ii) Identification of the methodological weaknesses among the teams 
of local researchers and of needs for reinforcement which will be ad

dressed by a two week methodological workshop to be organized in 
August at the University of Cape Coast in Ghana (to be supported by 

the Donors for African Education). 
(iii) Completed research proposals by country with implementation 
arrangements and calendars, estimates of human and financial re
sources needed, and strategic proposals for the funding of research 

activities in each country. 

Dehasse helped design the workshop, organized support for ERNWACA par
ticipants from the region and expedited technical assistance through 

Rideout, Beaumont, and Michaud. Cf. trip report from Dehasse. The work
shop was funded and carried out under budget; TA was provided by 3 re
source persons; nine research projects were designed, under the four 
ERNWACA transnational agendas using similar research methodologies, to 
compare research results from different national contexts. Each project in
clude an assessment of training needs and of the documentation needed, a 
budget and an implementation plan all action starting with the formulation 
of the project up to the dissemination of its results and mobilization of policy 
makers. 

127A. Three consultants for this workshop-Beaumont, Michaud, 
Rideout 

PRODUCT: While the consultants are not fully responsible for the out
comes of the workshop as detailed in Task Order 127, they are ex
pected to playa formative role in the realization of those outcomes. 
Each consultant will produce a trip report, according to the SARA 
format, detailing his/her participation in the workshop and giving 
his/her assessment of and recommendations for ERNWACA's Meth

odology Workshop in August. 
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Two trip reports (out of three) with recommendations for the Methodology 

workshop in Ghana which the three same resource persons will attend in 
October 1994. 

128. Support to ERNWACA synthesis paper and Maclure 

PRODUCTS: (i) A synthesis in both French and English (200 pages maxi
mum, i.e., twenty pages for each c0untry) of the ten state-of-the-art 
studies in education research in the region completed by researchers 
in Benin, Burkina Faso, Cameroon, Cote d'Ivoire, Ghana, Gambia, 
Nigeria, Mali, Sierra Leone, and Togo. 
(ii) 1000 printed copies of the synthesis by a specialized publishing 
firm (500 in French and 500 in English). 

Maclure is available to do the work. Dehasse is waiting for identification of a 
local consultant/counterpart. 

129. Gaffikin to meet with Dr. Kinoti at CRHCS/ECSA 

PRODUCT: Improved coordination in developing the abortion reference 
monograph. 

Done. Debriefed with Dr. Kinoti about the IPPF abortion conference in 
Mauritius about how to complement/coordinate their abortion research ef
forts with the ]HPIEGO (SARA subcontractor) effort. Obtained an overview 
of the CRHCS resources that will be used to carry out their portion of the 
abortion monograph. 

130. Tanzania bednet meeting 

PRODUCT: The workshop itself, and its summary document. The docu
ment will contain consensus recommendations for IIMNs interven
tions for malaria prevention that public-health officials and donors 
should consider in deciding about malaria control programs. 

Scheduled for late September 1994; to be run by Tulane (SARA subcontrac
tor). Duale traveled to Tanzania for planning: cf. Task Order # 138. AFR/ 
SD /HRD has decided to cancel the planned workshop. 

131. Consultative meeting organized by Morehouse School of 
Medicine (SARA subcontractor) on STDs 

PRODUCT: The consultative meeting itself, and its summary document. 
The document will contain list of priorities for research, analysis, and 
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dissemination in support of STD programs in sub-Saharan Mrica, and 

recommendations for developing Morehouse School of Medicine ca

pacity in the area by the creation of an information center and a fel

lowship program relating to STDs in Mrica. 

This meeting went forward on May 20, 1994. Morehouse has worked on the 

summary document, which been circulated to meeting participants and a 
number of African experts, and will form the basis for additional tasks relat

ing to STDs. Ian Roberts again facilitated. 

131A. Report of the consultative meeting on STDs held on May 20, 
1994, in Washington D.C. 

PRODUCT: A report summarizing the research and operational issues, and 

defining the research priorities and recommendations for improving STDs 
control in Mrica as discussed by the experts during the meeting. A final re
port that is reviewed by meeting participants and vetted with selected Mrican 
experts in the field. 

A first draft of the report will be produced and circulated to meeting partici

pants by June 20, 1990. Meeting participants will provide their comments by 

July 18. The report will be vetted with selected Mrican experts in the field by 

August 8, 1994. A final report will be produced and delivered to AFR/ 
ARTS/HHR by August 18,1994. 

132. Morehouse (SARA subcontractor) STD Center and Fellows 
Program 

PRODUCT: The ultimate products will be a series of technical papers and 
meetings to disseminate state-of-the-art scholarship on STDs in Mrica. 

More immediately, Morehouse will sponsor the working-group meet
ing in May to focus on the most pressing and feasible issues to be ad

dressed. On that basis, Morehouse will recruit up to three Mrican 
fellows for the academic years 1994-95 (September-:June) and 
1995-96 to come to Morehouse as resident fellows. The fellows will be 
responsible for producing technical papers-the number and the 
topics to be predetermined by Morehouse with each fellow. Fellows 
will also serve as visiting lecturers in the Morehouse MPH Program 
during their time in Atlanta. 

submitted on 10/04/94 

133. Prysor-Jones to Dakar and Bamako for Donors to African 
Education (DAE) meeting, CERPOD business, USAID matters 
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PRODUCTS: 1. Recommendations relating to ERNWACA, ERNESA, DAE, 
and SARA; 
2. Report on CERPOD / SARA contract management arrangements; 
3. Recommendations on feasibility of collaboration with the Dantec 
and ISED and USAID Mission activities in Senegal. 

Report on file. Suzanne was successful in winning approval for Senegal to be 
a CERPOD study site. 

134. Dehasse to Dakar and Bamako on ERNWACA business 

PRODUCT: A set of recommendations for future SARA relationships with 
ERNWACA (building on his March trip report), ERNESA, and the 

DAE; a final program for the June ERNWACA Workshop in Gambia; a 
plan for the production of the state-of-the-art synthesis (cf. Task Or

der 128); a consultant recruited; a memo of understanding between 

SARA and ERNWACA about mutual responsibilities for the publica

tion of this synthesis; and a draft budget for the DAE-sponsored Au

gust workshop in Ghana. 

A final program was drawn up for the June ERNWACA Workshop in Gambia 
including operational measures and decisions regarding the SARA funding 

of the workshop. An update was completed of the work program of the Re
gional Coordinator for the next three months. A plan was agreed upon for 
the production of the state-of-the-art synthesis (cf. Task Order 128). The 

workshop afforded a better understanding for SARA of the international

donor environment for Educational Research in Mrica, and produced a draft 
budget for the DAE-sponsored August workshop in Ghana. Dehasse received 
a request from the Director of Institut Pedagogique Institute (IPN) for SARA 
assistance in the analysis of BEEP-generated data. Report on file. Finalized 
plans for Gambia meeting and dealt with other ERNWACA issues. 

135. To provide facilitation to two workshops for USAID/Niamey; 
nominating A. Diallo. 

PRODUCT: Two well-run workshops, planned in confonnity with USAID 
goals and conducted so that workshop focus in on those goals and 
produces action decisions relating to those goals. 

Diallo returned to Dakar. Report has been received. USAID/Niamey com

mended Diallo very highly for his work. Second workshop, in September, was 

cancelled. 

136. Coopers & Lybrand support to CRHCS financial reporting 
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PRODUCT: One year's financial reporting in full compliance with USAID 

financial regulations 

This is underway. One-year purchase order approved. C&L faxed our autho
rization to proceed, and has submitted their concurrence for CRHCS's initial 
voucher submissions. 

137. Nutrition presentation to the BASICS Project 

PRODUCT: A 3-hour presentation and discussion. 

This meeting was held at BASICS on July 1. Experts were brought in from 

around the US to discuss state-of-the-art knowledge with respect to the rela

tionships between undernutrition and morbidity and mortality, and to 
present results from projects that successfully integrated nutrition into child 

survival programs. The conference was taped. Proceeding and handout mate
rials were made available to BASICS staff in Washington and overseas. An ad
ditional afternoon session was also held to discuss the next steps for a BASICS 

nutrition strategy. 

137A. Additional conSUltants for BASICS presentation and Nutrition 
consultative group 

PRODUCT: A comprehensive, in-depth presentation to the BASICS 
Project and a professional review of the draft Nutrition Strategic 
Framework. 

All consultants provided written comments on the nutrition strategic frame
work, made a presentation at BASICS, and participated in the discussions at 
both meetings. 

138. Duale: travel to Tanzania for Malaria Workshop Planning 

PRODUCT: 1. Recommendations on the organization of the AFR/SD con

sensus workshop on malaria control in Africa this Fall. Identification of 
a local coordinator who can be hired by SARA to prepare for and assist 
with the workshop. 
2. Finalized tools, development of plan, and initiation of the study on 
the outcomes of the Conference on policy implications of reproduc
tive research. 
3. Recommendations on feasibility of collaboration with UNICEF on 
the consensus workshop on malaria control in Africa. 
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Duale travelled to Dar es Salaam and Arusha, Tanzania, and Nairobi, Kenya. 

His report suggests that Dar es Salaam does not has the infrastructure for a 
bilingual regional conference and recommends that AFR/SD /HRD consider 
another site for the meeting. 

139. Meeting on electronic channels for scientific communication 

PRODUCT: A meeting report will be prepared. 

AFR/SD/HRD's Bill Lyerly asked Judy Brace to attend, in his stead, a meet
ing at Rockefeller University on information access in the scientific commu
nity via electronic networks. The meeting was to provide recommendations to 
UNESCO on the feasibility of this. She attended the meeting and prepared a 

trip report. 

140. Assessment of DHS Reports and Nutrition Chart Books-Martita 
Marx 

PRODUCT: A document which summarizes the current status of the use of 
the nutrition-related data contained in the Demographic and Health 
Survey Reports and the Nutrition Chart Books in relevant Mrican 
countries. The report would consist of a descriptive summary of the 
status of all relevant reports published to data, "in depth" case studies 
of the use of these data in selected countries, and recommendations 
for improvements in the future production, dissemination, and use of 
these reports. A draft report will be completed by September 30, 
1994. A final report will be produced no later than one month after 
the document has been reviewed and revised by SARA and HHRAA 
staff. 

Marx hired, work ongoing. 

141. Support for travel of participants to APAC meeting in Nairobi; 
Lalla Toure also. 

PRODUCT: APAC will submit a copy of the ICAPP meeting report, and Dr. 
Toure will write a comprehensive trip report on ICAPP and APAC 
meetings and on her other meetings as outlined above. Her report 
will assess the strengths of regional population and health agencies, 
with particular emphasis on those with whom HHRAA and/or SARA 
might collaborate usefully in the near term. Her report will contain a 
list of all her professional contacts, with addresses and contact num

bers. She will also provide a debriefing from her trip to AFR/SD/ 
HRD and SARA staff. 
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Lalla Toure provided a debriefing from her trip to AFR/SD /HRD and SARA 

staff. She also wrote a comprehensive trip report on lCAPP and APAC meet

ings describing some projects visited, the framework of the meetings, the 

major points of discussion and the recommendations. The report included 
APAC's technical paper developed on ICAPP and activities planned by par
ticipants to be carried out by national experts. The report also assessed the 

strengths and needs of health agencies such as Kenya Association for the Pro
motion of Adolescent Health (KAPAH), Center for the Study of Adolescence 
(CSA) , African Women's Health Network and Kenya Medical Women's Asso
ciation which are strongly requesting collaboration with HHRAA/SARA. A 
complete list of people contacted during the mission with their addresses 

and telephone number is included in the report. 

142. Clerical support to AFRISD/HRD to implement MIS 

PRODUCT: Assist with the inputting of data into the computer for the 

development of the monitoring and evaluation system for tracking 

HHRAA activities. 

Christopher Austin approved, Worked through July 31, 1994. 

143. Participation by Suzanne Prysor-Jones in the WHO Working 
Group on Child Survival Strategy-Geneva 

PRODUCT: The Working Group is designed to identify priority research 
studies dealing with the Sick Child and to ensure coordination of re

search activities among groups active in this field. The meeting will 

produce a list of these priorities, and the SARA director will ~te a 
trip report with her observations and recommendations about the 
state of the art of research on the Sick Child Strategy, with specific 
recommendations relating to the future role of AFR/SD/HRD, 
HHRAA, and SARA. 

Report on file. 

144. JHPIEGO (SARA subcontractor) follow-up activities related to 
medical-barriers meeting 

PRODUCT: A report documenting the progress of the six participating 
countries (Botswana, Kenya, Republic of South Africa, Tanzania, 
Uganda, and Zimbabwe) toward reducing medical barriers (MB) and 
maximizing access and quality (MAQ), in their countries. 

. Approved. Ongoing. 
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145. Support for Jim Williams to travel to DC for HRD Education Unit 
meeting 

PRODUCT: Participation in the meeting, the agenda of which is: 
-discussion of categorization and organization of research concepts 
according to the objective tree and topics gleaned from the literature 

review, DAE, and Kadoma and Abidjan conferences; 

-discussion of criteria for narrowing the number of concepts (refer

ences: criteria outlines in the strategic framework; criteria in "The 

Process of Developing an SD/HRD Analytic Agenda"); 
-finalization of topics and concepts for the analytic agenda and 

identification of task managers; 
-discussion of the consultative group-objectives, composition, 
timing. 

Meeting held; Williams participated. 

146. Guidelines for an integrated approach to management of the sick 
child-Mariam Claeson 

PRODUCT: An instrument to be used by national decision makers in assess
ing the current case management situation, and guidelines for na
tional planning and preparation for the introduction of an integrated 
approach to the case management of the sick child. 

Ongoing. 

147. Assessment of the regional dissemination centers in concert with 
CRHCS/ECSA 

PRODUCT: The end result of the assessment will be the integration into 
the first annual CRHCS/ECSA workplan dissemination activities ap
propriate to the capacities of the national libraries/information cen
ters selected. 

(See also T.O. 89.) A SARA/CRHCS team (divided into two parts) traveled 

to a total of 7 countries where they visited two or more potential cooperating 
institutions that might function as regional dissemination centers. For the 
most part these were libraries or information centers attached to health or 
nutrition institutions. SARA developed an assessment instrument that was 
used with every institution to judge the institutional capacity to reach out 
with information that would be provided and use it to promote-through 
advocacy strategies-the health and nutritional well being of their countries. 
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Recommendations were made and presented in a report. Next steps will be 

to invite the participation of these identified institutions. 

147A. Lawrence Gikaru's participation in the dissemination assessment 

PRODUCT: Contribution to the final report. 

Report completed. 

148. Hugh Waters to do paper on the role of NGO associations for 
health-care provision in Africa 

PRODUCTS: Products will include: 
-A descriptive typology of NGO associations and umbrella groups in 

sub-Saharan Mrica, emphasizing the characteristics which make the 

organizations appropriate partners for the promotion of health care. 

-Detailed analysis including written descriptions of the case studies, 
with resulting recommendations for Mrican Ministries of Health and 
donors concerning collaboration with NGOs. 
-A summary version of the analysis, emphasizing the 

recommendations. 
-A set of guidelines-primarily intended for USAID missions but also 

useful to other donors, ministries of health, and NGOs-discussing 

the key points for consideration in public sector collaboration with 
NGOs, and specifically focusing on collaboration with umbrella 
organizations. 

Hugh Waters has begun to collect documents and conduct research for this 
paper. Initial findings have shown that several analyses of NGO umbrella orga
nizations have already been undertaken with USAID funding, including a 
major study of NGOs by CDIE, and an Mrica-specific study of NGO umbrella 
projects by Datex. Consequently, the SARA NGO study has been modified to 

focus on specific case studies of USAID collaboration with NGO umbrella 
groups and associations. Consultant Frank Baer will also participate in this 
study. 

149. Elizabeth Herman: lessons learned from PHC supervision 
experiences 

PRODUCT: A summary document that will serve as a practical guide for 
people and projects implementing PHC interventions, particularly 
those related to integrated care of children in sub-Saharan Mrica. 

Background infonnation will be minimized and references limited to 
those providing examples and evaluations of approaches to clinical 
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supervision. Emphasis will be placed on describing effective supervi

sory systems and on providing examples of instruments or materials 

that have been useful in improving supervisory skills. 

Herman is drafting a document that highlights lessons learned, related to the 
supervision of primary health care workers, from projects funded by USAID. 
The objective is to identifY creative approaches and effective solutions to the 
challenge of providing ongoing clinical support and guidance to PHC staff in 
developing countries. The consultant is working with a small group of indi
viduals who have interest and experience in supervision. The working group 
is currently gathering available information about the supervision of different 
kinds of community and outreach workers, as well as PHC workers. In addi-

I 

tion to reviewing published and unpublished reports and papers, the group 
will rely heavily on interviews with individuals and groups in the field. 

150. Anne-Marie Foltz to travel to Benin on NPA issues 

PRODUCT: The consultant will write the section of the amendment that 
deals with conditionalities, and provide this section to the REDSO 
team leader prior to the completion of the consultancy in Benin. 

Activity cancelled; USAID changed its mind after the Task Order was signed. 

151. Support the travel to DC of David Evans and Jim Williams to 
HHRlEducation Unit's June 23 meeting 

PRODUCT: A presentation by Dr. Evans; participation by Mr. Williams. 

Done. 

152. Share with OPTIONS the cost of Rhonda Smith's West Africa trip 

PRODUCT: Trip report with description of qualitative research status and 
quantitative-research scope of work. 

Done. 

153. Support for Morehouse travel to NCIH meeting in DC and to 
SARA offices for approval of STD meeting's report 

PRODUCT: a) a trip report summarizing the discussions and the outcome 

of the trip will be submitted within ten days and b) a debriefing with 
the SARA team in Washington about the discussions held during the 

conference, and c) a discussion with SARA/Washington of the STD 
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consultative group meeting report that Morehouse (SARA subcon
tractor) is producing, and d) a debriefing will be held with MSM staff 

upon return, to share any relevant information gathered from the 

meetings. 

Morehouse did not send someone to attend the NCIH conference. Dr. C. 
Finch and Dr. E.Joseph came to Washington on August 12, 1994 to discuss 
the report of the May 20 STD meeting with the SARA staff. The report is 

being circulated. 

154. Hire Altrena Mukuria to interview CRHCS candidates for 
Assistant Coordinator for Information Dissemination as part of 
the SARA subcontract with Commonwealth Regional Health 
Community Secretariat. 

PRODUCT: A selected candidate 

Interviews were held in Nairobi, Kenya (where Ms. Mukuria lives) to select 

among three finalists for the position of Assistant Coordinator for Information 

Dissemination. SARA was requested to participate in the interviews, and 

asked Ms. Mukuria-who is well known to SARA staff-to represent the 

project. She participated on the interview panel, and was felt by other panel

ists as having contributed in a significant way to the selection process. A can

didate was selected who participated in the assessment of potential 
dissemination centers (see T.O. 147), and who subsequently began work in 
September. 

155. SyntheSiS of Better Health in Africa 

PRODUCT: A summary synthesis of Better Health in Africa, to form 
the text of two "brochures" (one in English, one in French) of ap

proximately 24 pages each, including the design and layout and 
preparation of the camera-ready art. 

This was ajoint endeavor of the World Bank and USAID. The document, 
Better Health in Africa is a World Bank document. SARA provided the writer, 
the translator, the designer, and the production coordination to get the two 
brochures to the printer. The World Bank, through the Academy for Educa
tional Development, was responsible for the printing and any AED support 
(other than SARA). The two documents were delivered to the Bank as speci
fied, in time to travel to a WHO conference in Brazzaville. 

156. Support to the Private Sector AIDS Policy Presentation study by 
AIDSCAP through African Consultants International (ACI) 
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PRODUCT: 1. A report summarizing findings of inteIViews with managers 
and medical supeIVisors on HIV / AIDS policies and prevention pro
grams in workplace. The notes from the inteIViews are to be included 
in the appendix. 
2. Completed financial and labor questionnaires from eight compa
nies. 

3. Two in-depth (2000-3000 words) qualitative case studies of an orga

nization with a substantial AIDS prevention program in place and four 

short (approximately 1000 words) case studies of other organizations 

Approved. Data being collected in Dakar, Senegal. 

157. Ian Roberts to facilitate the nutrition conSUltative group 

PRODUCT: A well-run meeting, structured and focussed, that leads to the 
identification of priority research, analysis, and information dissemina
tion activities as identified in strategic framework. 

Ian Roberts worked with Ellen Piwoz to define the meeting objectives and 
agenda. He assisted in the notetaking and organization of participants' com
ments. 

158. Jean-Georges Dehasse travel to Ghana and Mali for ERNWACA 

PRODUCT: Summary of Gambia meeting; draft agenda for Ghana meet
ing; summary of Ghana meeting; draft of ERNW ACA charter; ongoing 
ERNWACA plan. 

Task order approved. Ghana meeting postponed until October. 

159. Institutional Development Analysis Study, Tulane (SARA 
subcontractor) 

PRODUCT: The final output of the work undertaken in phase one (cf. 

Scope of Work) of this study will be a document summarizing the lit
erature, elaborating the conceptual framework and a proposal for 
phone two, if appropriate; phase two's product would be a review of 
gray literature and a document containing programming guidelines 
related to the design and management of development assistance 
interventions. 

As private-sector development already is being handled by another series of 
analyses, this study will focus on public social-sector institutions. 
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Not approved yet 

160. The Indicators Project-to be carried out by CERPOD 

PRODUCT: This pilot exercise will yield three products: a) denominators 

relating to district and region populations; b) the Indicators Refer
ence Manual; and c) training for Mali regional staff. A successful pilot 
in Mali will mean that these tools, particularly the Manual and the 

training modules, can be applied throughout the region. 

Amendment to the CERPOD contract being submitted. 

161. Frank Baer: Support to West/Central Africa Regional Health 
Project 

PRODUCT: A report that addresses health-systems obstacles, sustainability, 
and systems strengthening. 

Dr. Baer has submitted a report that examines the potential of the proposed 

REDSO/WCA regional project FHA-WCA to strengthen management systems 

that would enhance the sustainability of current USAID-supported activities 

in Child Survival. Report on file. 

162. Computer training for Catherine Siandwazi at CRHCS/ECSA 
Secretariat in Arusha 

PRODUCT: Five days of on-site training, training manuals. 

Office computer use training is being provided by TAF Associates, based in 
Nairobi. Training is complete. 

163. HIVIAIDS specialist for design team for the Family Health and 
AIDS-West and Central Africa (FHA-WCA) Project 

PRODUCT: A technical report that summarizes trends, constraints, ongo
ing activities, institutional capabilities related to the prevention and 
control of HIV / AIDS prevention and control in target FHA-WCA 
countries. A report that contains recommendations on strategies and 
corresponding activities for HIV / AIDS counselling and IEC to be con
sidered for the inclusion in FHA-WCA project paper. 

Ms. Helen Schietinger is hired to the HIV / AIDS specialist on the design 
team of the FHA-WCA project. The field work is completed. The technical 

report on the HIV / AIDS prevention component of the FHA-WCA project 
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paper is being finalized in collaboration with Lorraine Lathen-Parker (TO 
163A) 

163A. Additional person for FHA-WCA Project 

PRODUCT: As specified in TO 163 

Signoff on Ms. Helen Schietinger to be the HIV / AIDS specialist on the de

sign team of the FHA-WCA project. 

163B. Additional person for FHA-WCA Project 

PRODUCT: As specified in TO 163 

Ms. Lorraine Lathen-Parker of AED will provide technical assistance in writ
ing the portion of the project paper dealing with IEC for HIV / AIDS preven

tion. 

163C. Five additional days for Helen Schietinger 

PRODUCT: As specified in TO 163 

Approved. 

164. Analysis of Public-health training in Africa 

PRODUCT: A report of the assessment that provides summary inventory of 
public health training institutions and discusses mechanisms for tar
geted dissemination of literature and other means regarding research 

results with specific intent to incorporate new information into train

mg courses; 

The TO will be revised based on additional infonnation gathered by Dr. 
Duale (ref. TO 166A) from WHO/AFRO about the Network of African 
Graduate Training and Research Institutions in Public Health. 

165. Study of TB related to HIV: Chin 

PRODUCT: Dr. Chin is to develop a computer-based mathematical model 
for projecting the number tuberculosis cases due to the spread of the 
HIV infection in Sub-Saharan Africa. 

Just undeIWay. 

166. Duale participation malaria control meeting in Kampala 
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PRODUCT: A report that provides recommendations for revising the stra
tegic framework and for planning the regional malaria meeting. A 
report that identifies individuals and institutions in Africa with whom 
AFRISD/HRD and SARA might collaborate to carry out analytical 
activities. 

Duale attended the meeting and seIVed as one of the resource persons. A 

summary of the draft strategic framework was distributed to participants. 
Their suggestions about perceived research priorities on malaria in Africa will 
be used in revising the strategic framework. A trip report with meeting 
agenda, list of participants and recommendations for follow-up activities will 
be on the file. 

166a. Duale stop in Brazzaville to discuss TO 164 

PRODUCT: A report that described the goals, structures and profile of 
members of the ANPHTI, and provides recommendations for 
HHRAAISARA for work in the area of public health training in Af
rica. 

Duale met with Dr. Mandara, Regional Officer for Human resource for 
Health and Secretary General of Network of African Graduate Training and 
Research Institutions in Public Health, and his colleagues at the WHOI AFRO 
regional office in Brazzaville. A trip report summarizing findings on the Net
work and recommendations for follow-up activities will be on the file. 

167. Organization and facilitation of the Sustainable Development 
Office's retreat October 25-26 and the November 3-4 meeting of 
HHRAA-funded Cooperating Agencies 

PRODUCT: The two meetings themselves that fully engage the participants 
and achieve the goals set out for each by SD. 

SARA is moving forward with the proposed facilitator to identify hotel sites 
for these meetings. SD is trying to decide between Oct. 18 and Oct. 27 for 
the CAs meeting, and SD has asked that the retreat be a two-day affair, Oct. 
25-26. 

167A. Provision of rapporteur services, production of meeting reports. 

PRODUCT: Two reports, one on each meeting, with summaries of the dis
cussions and list of conclusions and recommendations 
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168. Support for Drs. Leke and Quakyi to travel to Kenya malaria 
meeting 

PRODUCT: A trip report detailing the main research findings, especially as 
related to malaria, presented at the conference, and contacts made 
with other African researchers and opportunities for follow-up and 

interaction. The papers presented by Dr. Leke and Dr. Quakyi, the 

conference agenda and the list of conference participants will be at

tached to the report. 

Approved. 

169. Travel to U.S. by CERPOD's senior researcher Mouhamadou 
Gueye to work with MACRO (SARA subcontractor) 

PRODUCT: Anticipated products from this activity are as follows: (1) a set 
of hypotheses that reflect a rigorous review and documentation of 
existing literature; (2) a framework for analysis; and, if necessary, (3) 
a revised workplan. 

First week of October. 

170. Travel to Ghana by Joanne Capper for meeting of the Association 
of Educational Assessment in Africa 

PRODUCT: Trip report 

171. Conference on the Community Impact of PVO Child Survival 
Efforts, Bangalore, India, October 2-7,1994. 

PRODUCT: Through Ms. Bongi Mushapaidze, SARA would be providing 
support to a person who would be central to the facilitation of the 
conference itself. She will provide a trip report summarizing her im
pressions of the meeting, and attaching the principal conference 
documents. 

172. Technical assistance to the team of researchers at the National 
Institute of Pedagogy (IPN)/MALI and the Basic Education 
Enhancement Project (BEEP) 

PRODUCT: a. A report including a priority list of analysis topics, objectives 
and expected outputs from the analyses, methodological approach for 
each of these analyses, an implementation schedule including volume 
of research work, proposed criteria for a review of the analysis find-
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Appendix l-Task Order Tracking List 

ings, and recommendations for SARA support and cooperation mo

dalities; 

b. A report presenting the results of the analyses; 
c. Results published after review/evaluation of the results by IPN and 

the consultant 

Pending. 

173. Refining and field testing of protocols for community assess
ments of child feeding practices and health worker counselling 
skills (for use in developing interventions to promote behavior 
change). 

PRODUCT: A revised protocol for studying child feeding practices and 
their potential for improvement that can be used by program manag
ers and in applied nutrition training programs. 

Pending. 

174. Support to the Family Health and AIDS West and Central Africa 
Project (FHA-WCA) planning team: Social soundness analyst 

PRODUCT: The social-soundness chapter of the project design. 

175. WHO/AFRO Meeting for Program Managers for COD and ARI, 
Dakar, October 3-7,1994. Participation of SARA Director Suzanne 
Prysor-Jones in this meeting 

PRODUCT: Trip report, with recommendations for HHRAA or SARA 
actions 

176. Collaboration with the African Society of Gynecologists and 
Obstetricians (SAGO) at its third regional Congress, to be held in 
Yaounde, Cameroon, December 12 to 16. 

PRODUCT: Dr. Toure will write a comprehensive trip report on both the 
SAGO and WHO meetings. Her report will assess the strengths of 
SAGO and give recommendations for future collaboration. The draft 
strategic framework also will be distributed to and discussed with some 
experts for their inputs. This draft will be vetted on Dr. Toure's 
return to Washington. 

176A. To support direct discussions between SARA (Dr. Lalla Toure) 
and SAGO leaders prior to the SAGO Regional Congress in 
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December. Dr. Toure's participation was approved in Task Order 
176. 

PRODUCT: To develop consensus on a) the need for a risk approach in 
maternity care in Africa, b) the need to integrate family planning and 
HIV / AIDS/STD programs, and c) to deal more adequately with con
traception counseling and services in post-partum and post-abortion 
situations. The goal is to make these issues the principal themes of 

SAGO's 1996 Congress. 

176B. Dr. Duale participation at the 3rd Congress of Society of African 
Gynecologists and Obstetricians (SAGO) to be held December 12 
to 16, 1994 in Yaounde, Cameroon, and support for the travel of 
three SAGO participants. 

PRODUCT: Co-author with Dr. Toure a comprehensive report on the 
SAGO meeting, the contacts made, and give recommendations for 
future collaboration. 

Approval pending 

177. To provide background material compiled at the workshop in 
Harare for use at the upcoming West Africa Francophone 
Maximizing Access and Quality regional workshop. 

PRODUCT: A French translation of the proceedings of the East and 
Southern Africa Regional Workshop, held in Harare, Zimbabwe, from 

January 30 - February 4, 1994, which can be provided to participants, 

CAs and other donor agencies at the West Africa Francophone Work
shop to be held in March 1994. 

178. To assist the Regional Coordinator of ERNWACA in financing the 
air travel of 10 National Coordinators to attend the Cape Coast 
workshop in Ghana between October 17 and October 22 1994. 

PRODUCT: Report of the National Coordinators meeting including provi
sions taken for the implementation of the research in each country 
and the new ERNWACA charter 

179. The provision of financial and technical assistance to the Centre 
for Applied Research on Population and Development 
(CERPOD), to conduct a Francophone workshop focusing on the 
formulation and implementation of National Population Policies 
(NPPs). 
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PRODUCT: Anticipated products from this activity are as follows: 

-Establishment of a technical committee comprised of representa

tives from UNFPA, CEPED, CERPOD, The Futures Group/Population 
Reference Bureau (The OPTIONS II Project), and the SARA Project. 

The purpose of the committee is to meet prior to the seminar-work

shop and plan its content and format. The result will be a comprehen

sive matrix which clearly links objectives to seminar activities and 

expected outputS. (Completed in July 1994) 
-Development of a fictional case study to be used in the policy for
mulation and implementation workshop phase of the activity. (Sep
tember 1994) 
-Production of 600 brochures describing the objectives and content 
of the workshop. The brochures will serve as publicity and as aware
ness-raising and advocacy tools. They will be distributed at the Cairo 
Conference and to policymakers and population technicians through
out sub-Saharan Francophone Africa. They will also be sent to all rel
evant USAID missions and to bi- and multi-lateral donors working in 
SSA. (September 1994) 

-Organization of a two-week seminar-workshop for an estimated 40 

francophone participants. (November 14 to 26, 1994) 

-Documented consensus on basic guidelines (steps) for both formu

lating and implementing national population policies. (November 14 
to 26, 1994) 

-A booklet describing the workshop proceedings. The booklet will 

contain guidelines, case studies and practical examples (work sheets, 
frameworks) for national population policy implementation. (Decem
ber to March 1995) 

180. To provide profeSSional technical assistance to the HHRAA 
review process. 

PRODUCT: Reviews of two HFS papers that were done under HHRAA. 

181. Support by consultant Millie Morton to Ellen Piwoz and Elisabeth 
Sommerfelt for the facilitation of the Makerere Workshop in 
November. 

PRODUCT: Improved workshop objectives and agenda; training on work
shop facilitation. 

Approved. 
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182. The Process of Policy and Program Formation in Education: 
consultative group 

PRODUCT: A list of issues central to this analytic agenda item, a study de
sign, a general framework to guide studies at the country level, and a 
set of criteria for selecting researchers, resource people, and research 

sites. 

Approved 

183. Support for the Mombasa Consultative Meeting that has been 
designed under Task Order 119. 

PRODUCT: Proposal, relating to a network on issues of assessment and 
instructional design in Mrica, which reflects decisions made by the 

group in the consultative meeting and submitted to donors for sup

port. 

Approved 

184. Travel of Dr. Stephen Kinoti to Washington to participate in the 
meeting of Cooperating HHRAA Agencies as representative of 
the Commonwealth Regional Health Community Secretariat 
(CRHCS) 

PRODUCT: A presentation at the meeting on Innovation Strategies for 
Dissemination and Advocacy, as well as active participation in the 
whole meeting. 

185. Support for the travel of Dr. Ransome Kuti to Malawi to advance 
the dissemination of the World Bank's Better Health in Africa 
initiative. 

PRODUCT: Discussions for an improved plan for the national health system 
in Malawi. 
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SARA WORKPLAN FOR CALENDAR YEAR 1994 

INTRODUCTION 

This workplan builds upon the activities and accomplishments of SARA's work during 1993. Of necessity, SARA is a project 
responsi-v-c to the Africa region's needs, and US AID and REDSO requests channeled through ARTS, so additional .. .::tivities may 
gain priority during the year. SARA will seek to be responsive to ARTS requests relating to: 

- analytic opportunities 
- dissemination opportunities 
- consultative and professional meetings 
- collaboration with other A.I.D. projects or donors 
- work with African institutions 

As a result of this flexibility, activities might be dropped from or added to this workplan during the year. But whatever changes 
are made will be in accord and consistent with the SARA contract and approved by the ARTS eTO for SARA. 

1. 

2. 
J. 
4. 
5, 
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AREA I: CHILD SURVIVAL 

-I-~""." _~ ,___ .~. ___ .~ :: . ... .... . . 

~: ~:'i: ~:d!vcl!:r~d~~;Si~[~~~U~~~~:~:l~~;J.i.ksJ4th~~I~~)lIY!~.~i¢~ 
3. Carry out analysis and disseh1iri<ll:iqiiiBSUPPQttQftll~ghil4$uiYiV·aJ.st:rit¢~ . ....... ... .... ... .. .... . .. 

Activity 

1. Assist ARTS in the management of 
their analytic agenda, including 
organization of consultative meetings 
and assistance with review and 
oversight of working groups. 

2. Assist HHR in the dissemination of 
research findings through publications, 
workshop/meetings, media reporting, 
targeted communications, etc. 

3. Assist with the finalization and 
dissemination of the revised Africa 
Bureau Child Survival strategy 

4. Organize consultative meeting on 
behavior change 

5. Develop and disseminate R, A & D 
strategic frameworks on: 

eintegrated management of the sick 
child 

Output/Indicator 

SOWs developed and monitored 
for HHRAA research and 
analysis activities; study results 
reviewed; consultative meetings 
organized, as appropriate. 

Strategy document finalized and 
disseminated 

Meeting convened; report 
disseminated 

Vetted and disseminated 

April-March 

April-March 

May 

June-July 

Jan-April 

S.Prysor-Jones 
H.Waters 
S.Duale 

J.Brace 
S.Prysor-J ones 
H.Waters 

H.Waters 
S.Prysor-J ones 
S.Duale 

H.Waters 
P.Spain 

E.Herman 
S.Prysor-J ones 
S.Duale 

---- .. --_ .... -

Page 2 
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Activity 

• behavior change 

6. Develop health system assessment tools 
for planning the integrated case 
management of the sick child. 

7. Review of different approaches to 
coordination and strengthening of 
focused interventions in support of 
decentralized health systems. (Case 
studies) 

8. Lessons Learned from selected 
components to prepare implementation 
of sick-child strategy. 

Output/Indicator 

Vetted and disseminated 

Tools developed and tested 

Proposal prepared, study 
conducted, report prepared and 
disseminated 

Short papers produced and 
disseminated 

Page 3 

Action Date Responsible Person 

March-Sept H.Waters 
J.Graeff 
S.Prysor-Jones 

May-March S.Prysor-J ones 
Consultant 
BASICS 

June-March S.Prysor-J ones 
Consultant 

April-March S.Prysor-J ones 
Consultant 
Child survival projects 
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AREA II: REPRODUCTIVE HEALTH 

Objectives for 1994 

1. ()rganize the develoPIllent and dissemiu~tionof R,A&P~e~£ framew~r~"!lr~ro~9"!~ he¥~n, ••••••••••• ...? 
2. Produce and disseminate to African d~cision~.makers inf()rmati()nonilld\lced ab().rtipria.tl.dothef<l$peG~$6f materllal 

mortality. . . 
3. Strengthen advocacy .. · efforts for. i.m .. · prqved r~prQductive.·. health. 

.. . ... 

Activity 

1. Assist ARTS in the management of 
their analytic agenda, including 
organization of consultative meetings 
and assistance with review and 
oversight of working groups. 

2. Assist HHR in the dissemination of 
research findings through publications, 
workshop/meetings, media reporting, 
targeted communications, etc. 

3. Conduct survey to evaluate outcomes 
of the ECSA Conference on policy 
implications of reproductive health 
research results. 

4. Develop and disseminate strategic 
framework on safe motherhood and 
reproductive health. 

5. Explore the need for leadership 
workshop for selected members of 
MWIA and SW AA (African women's 
groups) to support their advocacy for 
improved reproductive health. 

Output/Indicator 

SOWs developed and monitored 
for HHRAA research and 
analysis activities; study results 
reviewed; consultative meetings 
organized, as appropriate. 

Questionnaire developed, survey 
, conducted, report produced 

Produced and vetted 

Workshop conducted, report 
produced. 

April-March L.Toure 
S.Duale 
M.Post 

April-March J.Brace 

Apr-Sept 

Jan-April 

Apr-Dec 

L.Toure 
M.Post 
S.Duale 

S.Duale 
R.Smith 
S.Kinoti (ECSA) 

L.Toure 
S.Duale 
M.Post 

S.Duale 
L.Toure 
Porter/Novelli 
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Activity 

6. Develop a background paper on the 
use of risk approach in maternity care 
in Africa. 

7. Conduct a study on the magnitude of 
induced abortions; interventions; costs; 
policy implications. (ECSA) 

8. Technical and financial support to 
ECSA in the production and 
dissemination of information on 
reproductive-health issues. (ECSA) 

9. Review of literature on the link 
between infertility and STDs in Africa. 
(Pending until Strategic Framework is 
developed) 

Page 5 

Output/Indicator Action Date Responsible Person 

Literature review Apr-Dec L.Toun~ 
S.Duale 
M.Post 
Mothercare 

Proposal finalized and approved, Jan-Dec L.Gaffikin 
study carried out, monograph R.Smith 
and policy paper developed and S.Kinoti (ECSA) 
disseminated. 

Information packaged and July-March S.Duale 
disseminated L.Toure 

Review done, synthesis report Apr-Aug L.Toure 
prepared and disseminated. M.Post 

S.Duale 
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AREA III: NUTRITION 

Objectives for 1994 

1. 
2. 
3. 

Develop R, A & D strategic framework {)ninfant: and childJeeding PractiCes 
Disseminate information to support rn~triti{)ninterventionsillAfriCct ......... .. . .. 
Support African institutions and nutrition networks, wh(;!l"e~pPrQpriat(;!,t()iinprove nutritionpoli9'.a~id1."esearch 

Page 6 

Activity Output/Indicator Action Date I Responsible Person 

1. Assist ARTS in the management of SOWs developed and monitored April-March E.Piwoz 
their analytic agenda, including for HHRAA research and S.Prysor-J ones 
organization of consultative meetings analysis activities; study results 
and assistance with review and reviewed; consultative meetings 
oversight of working groups. organized, as appropriate. 

2. Assist HHR in the dissemination of April-March E.Piwoz 
research findings through publications, J.Brace 
workshop/ meetings, media reporting, 
targeted communications, etc. 

3. Produce and disseminate a strategic Paper produced and Jan-June E.Piwoz 
framework on infant and child feeding disseminated. Meeting(s) 
practices (including organization of organized. 
consultative meeting) 

4. Assist the implementation, monitoring Information packaged and E.Piwoz 
and evaluation of selected analysis and disseminated 
dissemination activities of the ECSA 
nutrition network 

5. Assist Makerere University to organize Workshop organized, report April-Nov E.Piwoz 
a workshop on the implications of produced E.Sommerfelt 
DHS and other data for nutrition 
plans and strategies 

~ ~ I 
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Activity 

6. Work with WHO, Wellstart, 
Mothercare, OMNI, and BASICS to 
promote infant-feeding programs 
(development of protocols, advocacy, 
case studies, etc.) 

7. Explore with ORANA collaboration 
for R, A & D on infant feeding 

8. Explore with DHS needs for 
continuing activities-briefing books, 
dissemination plans, etc. 

9. Organize presentation of DHS and 
other data on nutrition for BASICS 
and other interested parties. 

Output/Indicator 

Information packaged and 
disseminated. Identification of 
research priorities. 

Plan for dissemination on DHS 
nutrition data 

Meeting(s) organized 

Action Date 

April-June 

Page 7 

Responsible Person 

E.Piwoz 
S.Prysor-J ones 

S.Prysor-J ones 
E.Piwoz 
BASICS 

S.Rutstein 
E.Piwoz 

E.Piwoz 
S.Rutstein 
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AREA IV: POPULATION 

Objectives for 1994: 

Develop a strategic frameworktogui~e A~TS/HHR d{!qlsiops ollre~e;lrch,all;dYSJ$,alld iJ)fQttnatipn.c:lissemination itt .. 
the population area. ... ... ........ •..... ... ... .......> .•.••.•• i ... ..... .... ... ................ . ...../ ... ·ii .> . 

1. 

Provide technical assistance to AfricAA institutionstha:t will b(!iniplelJleptinj~approYe4l}"!s¢a'5h,analysis, and 
dissemination activities .. .. ... .. . .. .. .. ... ... .. .••.. .. .•... ..• . ... . 

2. 

3. Assist with policy developmentahda9V()¢~fY On eJllergingpQPulati6Il #~lles~ 

Activity 

1. Assist ARTS in the management of 
their analytic agenda, including 
organization of consultative meetings 
and assistance with review and 
oversight of working groups. 

2. Assist HHR in the dissemination of 
research findings through publications, 
workshop/meetings, media reporting, 
targeted communications, etc. 

3. Revise and disseminate strategic 
framework 

4. Assess the impact of Anglophone 
medical-barriers workshop held in 
Zimbabwe 

5. Technical and financial support to 
CERPOD for a study on tendencies 
and determinants of contraception and 
reproductive health in adolescents 

Output/Indicator 

SOWs developed and monitored 
for HHRAA research and 
analysis activities; study results 
reviewed; consultative meetings 
organized, as appropriate. 

Complete draft and disseminate 

Information collected 

Benchmarks met; study 
completed; clear policy 
recommendations. 

April-March 

April-March 

April 

March-Dec 

March -
December 

R.Smith 
L.Tounf 
S.Duale 

R.Smith 
L.Toure 
J.Brace 

R.Smith 
L.Toure 

L.Gaffikin 

S.Prysor-J ones 
R.Smith 
CERPOD 

__ .. _____ 1 - - .- I 
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Activity Output/Indicator Action Date Responsible Person 

6. Assist with the organization and Workshop organized, follow-up CERPOD 
follow-up of a seminar/workshop on information collected R.Smith 
national population policy 
implementation (Nov. 14-28, Bamako) 

7. Explore the possibility of supporting Dissemination of existing R.Smith 
the African Association for the materials, support for L.Toure 
Promotion of Adolescent Health meetings/conferences CPO 
(Nairobi) to disseminate research and 
analysis results for adolescents, and to 
promote regional strategies for 
affecting policies and programs 

8. Explore possibility of continued Decision on future collaboration June L.Toure 
APAC collaboration. R.Smith 

9. Assist with the preparation of a Booklet produced and Jan-June L.Toure 
booklet updating APAC focus country disseminated R.Smith 
activities since 1991 

10. Assist with preparation and impact Follow-up information collected April-Dec L.Gaffikin 
assessment of conference on medical R.Smith 
barriers to family planning service 
delivery for Francophone Africa. 

11. Explore the need to document and Review of literature, analysis Apr-Dec R.Smith 
disseminate successful adolescent/youth and dissemination of findings L.Toure 
programs and take action if 
appropnate. 

~ 



~ 
~ 
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Activity 

12. Conduct comparative study of KAP
related gender variables from DHS I 
and DHS II, e.g., male responses, 
couple responses 

Output/Indicator 

Analysis completed, paper 
prepared and disseminated 

-

Page 10 

Action Date I Responsible Person 

Apr-July S.Rutstein 
R.Smith 

• 
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AREA V: TROPICAL AND INFECTIOUS DISEASES 

Organize the development· .and.·.diSsetninatiou· ••.. of ··a strate~~·· ·frame~ork. ·.fOr .. re~earc4,· •• ·<1llalySis ..•• aud •••• disse~iIi~tion· .• On:· 
eHIViAIDS, STDs,iridTB· .......... .. ......•...•.•........ ....\> .«> ...•......... ················X/· ..•..••.••.. ·i .... . 

1. 

2. 
~ Malaria and emergiIlghealth-relategthreats .... ...•.••..... ... .•......•......... .< .•. ... .i. . .... >.\ ......... . ............ . 
Carry out analysis and dis~emination· activities onpriorityissues:· STDs,.TB, lJse of JllPsquitq).1.ets, service illtegnttion 

Activity 

1. Assist ARTS in the management of 
their analytic agenda, including 
organization of consultative meetings 
and assistance with review and 
oversight of working groups. 

2. Assist HHR in the dissemination of 
research findings through publications, 
workshop/meetings, media reporting, 
targeted communications, etc. 

3. Revise and disseminate a strategic 
framework for R, A, & Don: 

a. illY / AIDS, STDs, & TB 

b. Malaria and emerging health-related 
threats. 

c. Emerging health-related threats 

Output/Indicator 

SOWs developed and monitored 
for HHRAA research and 
analysis activities; study results 
reviewed; consultative meetings 
organized, as appropriate. 

Strategy papers produced and 
disseminated 

Action Date 

April-March 

June 

June 

October 

Responsible Person 

S.Duale 
M.Post 

J.Brace 
S.Duale 
M.Post 

M.Post 
D.Krogstad 
S.Duale 
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Activity Output/Indicator Action Date Responsible Person 

4. Revise and disseminate report from Report done and disseminated April S.Duale 
Marrakech meeting of AID Missions' 
HPN Officers and host country 
counterparts dealing with priority 
issues for R, A, & D on HIV / AIDS, 
STDs, and TB. 

5. Syntheses and field verification of Technical papers prepared and May-Dec M.Post 
different approaches for early diagnosis disseminated. Operations Morehouse 
and management of STDs. research. 

6. Organize an Africa-based consensus Background materials prepared, March-Dec S.Duale 
workshop to discuss the efficacy and workshop organized, report and D.Krogstad 
the application of insecticide- policy paper prepared and CDC,JHU 
impregnated mosquito nets in malaria disseminated 
prevention and control. 

7. A paper to present program Papers, annotated bibliography May-Dec M.Post 
implications and options arising from produced and disseminated S.Duale 
the synthesis and dissemination of state 
of the art information on TB in Africa 
being done by CDC and NIH. 

~ 
• . .. 
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AREA VI: EDUCATION 

Objectives for 1994: . 
..":<:" :. ,".:. <:....... . .. :":<:" ...... : ..... :- ........ . 

1. Support ERNWACA in buildingit:sfoleas a res~arGhnetw~rkiJ1West.· .•... A. irt&' .. 
2; Assist HHRAA with thedevelqpmeIltandrrtanagement()fits<l.nalYticag~nda<. ....•.•.•••••••••.••.•.•...••.•.••. ..•.. ..........•... . •.......•......... < . .. ..... . ... 
3. Conduct analysis and dissetninm:ionpnkey issues,through ER.NWACA alld ERNtSAahct otheri\fric~p.ilJstitutions 

wherever possible .... ...... ... ... .. . . 

Activity 

1. Assist ARTS in the management of 
their analytic agenda, including 
organization of consultative meetings 
and assistance with review and 
oversight of working groups. 

2. Assist HHR in the dissemination of 
research findings through publications, 
workshop/ meetings, media reporting, 
targeted communications, etc. 

3. Provide TA to ERNWACA in 
organizing workshops on research 
questions and policy analysis. 

4. Organize a consultative meeting on 
implementing testing reform in Africa. 

5. Explore activities to promote the use 
of social marketing in the field of 
BASED 

SOWs developed and monitored 
for HHRAA research and 
analysis activities; study results 
reviewed; consultative meetings 
organized, as appropriate. 

Study on curriculum 
development disseminated 

Consultant report 
Research questions 

Meeting organized. 
Recommendations disseminated. 

Consultant report disseminated 

April-March 

March-Dec 

April-August 

April 

SARA consultant 
J. G .Dehasse 

J.Brace 
J. G .Dehasse 

J. G .Dehasse 

J.Capper 

J.Moulton 



April 21, 1994 Page 14 

Activity Output/Indicator Action Date Responsible Person 

6. Assist ERNW ACA and ERNESA with Strategy developed. Documents March-Dec G.Kostinko 
dissemination activities, including packaged and disseminated. J.G.Dehasse 
• dissemination strategy development Documentalists oriented. 
• training/orientation of 
documentalists 
• synthesis and dissemination of key 
documents 

7. Build ERNW ACA capability to raise Mechanisms identified. Funds April-Dec J.G.Dehasse 
money for research using various raised. 
techniques 

8. Explore opportunities to support Research proposals generated. July-Dec J.G.Dehasse 
action-oriented research through 
ERNW ACA and ERNESA 

9. Assist with planning conference for SARA Consultant 
Educational Reform in Africa P.Spain 

~ 
~ 

I I - - •• I •• 
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AREA VII: SUSTAINABILITY AND FINANCING 

Obiectives for 1994: 

1. 

2. 
3. 

1. 

2. 

3. 

4. 

, 

Assist with· the production· and disselIlip~ti~n.of~R;S/HIiR sJrategi¢fhlllI~~orkfor .re$earc4,~n~lysis,ana 
informatioIl disseminatiop . .... ..•..... ........•....•.... .........••• .. ..... ......... ····.····· .. ···ii ....... .. . .. ............ . 

Support HHRAA for the developmept o(k&A topic~and the monitoring ofiundedR.&A projeg,s . 
Conduct analytic activities in, priority areas, includillgNGOprovision qfhealth care, and opportunities for 
collaboration with traditional healers.·· ..... .. .. . ... 

Activity 

Assist ARTS in the management of 
their analytic agenda, including 
organization of consultative meetings 
and assistance with review and 
oversight of working groups. 

Assist HHR in the dissemination of 
private sector research findings 
through publications, 
workshop/meetings, media reporting, 
targeted communications, etc. 

Desk review and analysis of the role of 
NGOs in health care provision in 
Africa, and potential for public sector 
collaboration with NGOs. 

Desk review and annotated 
bibliography of the role of traditional 
healers in Africa, and potential for 
public sector collaboration with the 
traditional sector. 

SOWs developed and monitored April-March 
for HHRAA research and 
analysis activities; study results 
reviewed; consultative meetings 
organized, as appropriate. 

Results disseminated April-March 

Proposal developed, desk review April-Aug. 
completed, recommendations for 
case studies. 

Desk review completed and June-Sept. 
annotated bibliography 
completed. 

H.Waters 
SARA consultant 

H.Waters 
SARA consultant 

H.Waters 

H.Waters 
SARA consultant 
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April 21, 1994 

Activity 

5. Finalize and disseminate strategic 
framework on Health Financing & 
Sustainability 

Output/Indicator 

Framework disseminated 

Page 16 

Action Date Responsible Person 

April-May H.Waters 

------------- . - - --
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~ 

April 21, 1994 

Activity Outputllndicator Action Date 

AREA VIII: CROSS-CUTTING ISSUES 

Objectives for 1994: 
.. . ... . .. . ....... . 

1. Assist with identification()£ crQss-cuttillgissu¢s for· incItlsi9n . in th~ analyiicagenda, 
2. Develop and disseminate a strategic fraOlework on informaiioIl. clissemination 
3. Test innovative dissemination strategies· .. . 
4. Carry out analysis anddisseminatiollactivities on - human resources development 

- institlltional reform 
-advocacy a,ndpolicydevelopment 

5. Support African institutions working on cross-cutting issues 

Activity 

1. Assist ARTS in the management of 
their analytic agenda, including 
organization of consultative meetings 
and assistance with review and 
oversight of working groups. 

2. Assist HHR in the dissemination of 
research findings through publications, 
workshop/ meetings, media reporting, 
targeted communications, etc. 

3. Develop and disseminate a strategic 
framework on information 
dissemination 

4. Support the development of modules 
for use of data for decentralized 
planning 

Outputllnd icator 

SOWs developed and monitored 
for HHRAA research and 
analysis activities; study results 
reviewed; consultative meetings 
organized, as appropriate. 

Paper produced 

Contract executed and 
monitored. Modules produced. 

Action Date 

April-March 

April-March 

Page 17 

Responsible Person 

Responsible Person 

S.Prysor-J ones 
S.Duale 

J.Brace 
S.Duale 

J.Brace 
K. Christop herson 

S.Prysor-J ones 
(CERPOD) 
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Activity Output/Indicator Action Date Responsible Person 

5. Carry out activities on human resource Jan-Dec B.Bertrand 
development for public health in S.Duale 
Africa: 

• Issues paper Paper produced 

• Strategic framework Framework disseminated 

• Consultative group meeting in Meeting organized 
Africa 

• Joint activity with PHTI network in W orkplan developed and 
Africa implemented 

6. Advocacy and policy development: S.Prysor-J ones 

• Issues paper on policy formulation R.Porter 

• Case studies on advocacy in Africa H.Waters 

• Assess selected methods to support 
advocacy for policy development 

7. Initiate innovative dissemination J.Brace 
activities with an electronic network 
for Africa (e.g., P ADIS and Healthnet) 

8. Explore, develop, and implement series J.Brace 
of sectoral panels on WorldNet 

9. Develop an issues paper on Paper produced and April-Aug N.Mock 
institutional reform issues disseminated 

10. Carry out analyses on regional issues S.Prysor-Jones 
to assist with REDSO project S.Duale 

~ development H.Waters 

--.:::::. - - - - - - - - - - - - - • - I • 



-------------------

..::> 
~ 

April 21, 1994 

Activity 

11. Carry out synthesis of lessons learned 
from NP A in social sector (health and 
basic education) 

12. Develop a framework for the 
integration of HIV / AIDS and STDs 
prevention and control into other 
health and population programs, 
possibly leading to operations research 
and case studies . 

Output/Indicator 

Issues paper, consultative 
meeting 

Document prepared, consultative 
meeting organized, operations 
research and consensus 
workshop. 

Page 19 

Action Date Responsible Person 

April-Sept N.Mock 

April-Dec M.Post 
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..... : ............ ,", .. . 
. "., .......... ' ".. ..... . .. . 

1. Establish partnerships with. AfricaI1instittltiQh~an4iideutifymechanisins~()eulisith~ir~QI1~},ora,tlQu. 
2. Oversee African· institqtions ·carryillg Q~I$P¢cific :HJjRA-A!$.A.M . .i~alYt:i¢<ilactiviHe$... .. . .... 
3. Develop and l}1aintain a listofselectedAfrii;an~:xper1:sfQre;l.9han;<llytic<lreai. ..•••••••.........••..... . .. . •.•••......... ... .... ... . .. 
4. Explore an African ·capadty~buildingfel1()w$hipprogra1ll,s for ·rese~rGh)<lnalysis) ·cmdinf()rma,tigtl .• clissemina,tigIlcm HIV I AIDS, STQs,aud TB .... . . .. . . . ... ......... .... .. ........ .. .. ..... . .. 

Activity 

1. Finalize contracts and implement 
partnership activities with: 

• CERPOD 

• CRHCS/ECSA 

2. Provide support and technical 
asslstance to: 

• ERNW ACA and ERNE SA 

• APAC 

3. Explore joint activities with: 

• WHO Regional Center for 
Training and Research on Family 
Health, Kigali, Rwanda 

- - - - - -

Contracts executed. 

W orkplans developed. 
Reports received. 

Consultant reports 

Documents packaged and 
disseminated 

Joint activities identified 

- - - - - -

Responsible Person 

R.Smith 
S.Prysor-Jones 

L.Gaffikin 
E.Piwoz 
J.Brace 
S.Duale 

J.G.Dehasse 
E.Piwoz 
E.Sommerfelt 

L.Toure 

S.Duale 

- I. 
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~ 

April 21, 1994 

Activity Output/Indicator 

• ORANA Joint activities identified 

• African chapters of the Medical Joint activities identified 
Women's International Association 
as advocacy groups for reproductive 
health (e.g., skills-building 
workshops) 

• Network of Public Health Training Joint activities identified 
Institutions 

4. Explore mechanisms to involve 
African experts in the HHRAA 
implementation process. 

African involvement indicators 
show progress. 

Action Date 

Page 21 

Responsible Person 

S.Prysor-J ones 

S.Duale 
R.Smith 

B.Bertrand 

SARA staff 



....) , --

April 21, 1994 

'" 
AREA X: .. UANAGEMENT 

Objectives for 1994: 
.. .... . ....... . . ..= .... ~ 

1. Continlle to support· AFl~JAR tSinrefining andimplemeritiI1grh~.ffHItAA~fu~4~d ·aij41~k~tiYities. 
2. Prepare> execute, and monitor subcontra.c;tswitAAftiYtnipstitUt;ic)j)s ..•............... •......... . . ............... . .•.. . ... . •...•........•. 
3. Assist in developing proceduresJQf mouitoringa,tld ev~hiatiQnofHHR1\Aactivities iilq}lld.ing$J\RJ\ 
4. Establish and maintain communiCation systems withsubcoIltraCtQrs alld Afri<:a.n institB-t:ions ..... 

Activity 

1. Participate in the evaluation of the 
HHRAA/SARA activities 

2. Prepare, execute and monitor 
subcontracts with: 
a. CRHCS/ECSA 
b. CERPOD 
c. Other African institutions 

Output/Indicator 

Impact evaluation of key SARA 
activities. Monitoring system in 
place. 

Subcontracts executed. Financial 
and technical reports received. 

Action Date 

P.Spain 
L.Gaffikin 

S.Prysor-J ones 
P.Spain 
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3. Support for HHRAA analytic agenda: SARA participation in working 
proposal review, working groups, groups. 

SARA staff and focal 
persons 

SOWs, dissemination 

__________ 1 


